



DATE: September 21, 2011
TO: East Bellevue Council
FROM: Marina Arakelyan, Senior Project Manager, 452-4632
marakelyan@bellevuewa.gov
SUBJECT: Construction update on the 145th Pl. SE & SE 22nd St. project

This is an update on the construction process of the 145th Place SE, SE 16th Street to SE 24th Street, and SE 22nd Street, 145th Place SE to 156th Avenue SE roadway improvement project currently underway. Please note that construction work schedules and timelines are estimates and subject to change due to numerous factors including weather.

Work Completed as of September 2011:

- Most of the franchise utilities work has been completed. Puget Sound Energy (PSE) Poles and lines have been relocated.
- Sections of old water main on SE 22 Pl and on 145 Pl SE have been replaced
- Installation of curb and gutter on the east side of 145 Pl SE, SE 22 St, & SE 22 Pl is nearly complete
- Storm Drainage System installation complete on east side of 145 Pl SE, SE 22 St, & SE 22 Pl.
- Paving east half of 145 Pl SE is complete.
- Pervious sidewalk and Rain Garden on the east side of 145 Pl SE almost complete.

The following Work tasks are anticipated to be completed in the fall/winter of 2011:

- Construct curb, gutter and sidewalk on the west side of 145 Pl SE
- Finish constructing sidewalk, curb, gutter and sidewalk on the east side of 145 Pl SE, SE 22 St & SE 22 Pl.
- Finish constructing driveway approaches and driveways on 145 Pl SE, SE 22 St & SE 22 Pl
- Construct Block Walls on 145 Pl SE & SE 22 Pl
- Construct Storm Drainage System and Rain Gardens on the west side of 145 Pl SE
- Installation of Irrigation and Landscaping on 145 Pl SE & SE 22 St
- Pave the west half of 145 Pl SE between SE 16 St and SE 24 St
- Complete construction of new traffic signal at 145 Pl SE & SE 24 St
- Installation of Fences
- Remaining PSE Street lights to be installed.

Approximate Project Timeline

- Road closure scheduled for Oct. 20-31, 2011 for paving
- Final Lift of Asphalt Paving, Channelization and Signs for entire project Spring 2012
- Project Complete and open to traffic late Spring 2012