

JANUARY 2011

City of Bellevue Light Rail Study: B7 - Revised Alternative



ARUP

Project Process and Schedule

Jan

Feb

Mar

Apr

May

Jun

July

Milestones

★ We are here

Technical Memo –
Station Concept Report

Technical Memo –
Early Alignment Design

Interim Analysis Report

Sound Transit Final EIS

Draft Concept Design Report

Sound Transit Board Decision
Final Concept Design
Report

Public Meeting 1

Council Check-in 1

Public Meeting 2

Council Briefing 2

Public Meeting 3

Council Briefing 3

Meetings

B7-Revised Alternative Project Process

- Confirm layout of B7-Revised alternative
- Conduct conceptual engineering, constructability review, and transportation analysis of proposed South Bellevue A-2 Park-and-Ride
- Conduct environmental analysis and conceptual engineering of the B7-Revised alternative
- Prepare an Interim Analysis Report in April for Bellevue City Council to assess the proposed B7-Revised alternative
- Prepare a Concept Design Report in July to report the final findings of the study of the B7-Revised alternative for Bellevue City Council
- Hold three public meetings over the 7-month study