October 2012-April 2013
Pre-construction outreach
April-November 2013
Phase 1: One lane open in each direction
December 2013-March 2014
Two lanes open in each direction
April-November 2014
Phase 2: One lane open in each direction