Attachment B

Status of 1999 BROTS Projects
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Status of 1999 BROTS Projects ] Project implementation Underway
+ Completed ™ Partially Completed / Remainder
Implementation Underway
2 4
Plot Date: 4/30/2008 O No Longer BROTS Priority ® Potential Project for BROTS
CCOCO000 Successor Agreement

D Partially Completed / Remainder

No Longer BROTS Priority " o v BROTS Study Area Boundary
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