



Great Streets Project Timeline

2007				2008		
JUNE	JULY	AUG	SEP	OCT	NOV/DEC	Early 2008
<p>June 14 Bellevue Way Workshop 1</p> <p>June 20 NE 4th & NE 8th Workshop 1</p>	<p>July 11 Downtown Districts N&S Workshop 1</p> <p>July 18 106th & 108th Workshop 1</p>	<p>Aug 15 Bellevue way NE 4th & NE 8th Workshop 2</p> <p>Aug 29 Downtown Districts N&S 106th & 108th Workshop 2</p>	<p>Briefings to: Arts Commission Parks Board Planning Commission Transportation Commission Stakeholder groups</p>	<p>Briefing to City Council (Study Session)</p>	<p>Planning Commission review of LUC revisions</p> <p>Boards and Commissions review options for CIP \$</p>	<p>Council awards contract for CIP</p>
Development of Draft Street Designs		Refinement of Design Plans		Alternatives for CIP implementation \$	Final Downtown Streetscape Plan doc	
Development of Draft Public Art Element				Refinement of Art Element	Preferred Locations for CIP \$ ID'd	
					Draft revisions to City Codes, Stds	
					Art Element integrated w/Streetscape Plan	