



## **Expected Timeline of NEP Process**

### **Eastgate/Factoria**

#### **2015**

##### **October 21**

Kick-off meeting and open house

##### **October 24 – November 30**

Idea submission

#### **2016**

##### **December – January**

Project feasibility study

##### **February**

Open house to review all potential ballot projects

##### **March – April**

Project voting

##### **May – June**

Project selection and project implementations begin