
City of 

Bellevue       Post Office Box 90012  Bellevue, Washington  98009 9012 

           

DATE:  February 1, 2012 

TO:  Bellevue Transportation Commission 

FROM:  Kevin McDonald, AICP, Senior Transportation Planner, 452-4558 
  kmcdonald@bellevuewa.gov  

SUBJECT: Downtown Transportation Plan Update 

INTRODUCTION 

The update to the Downtown Transportation Plan will address mobility issues and challenges 

and support Downtown growth forecasts looking out to 2030.   

On February 9, 2012, staff will review the status of projects adopted in the Downtown Subarea 

Plan and the Pedestrian and Bicycle Transportation Plan.  This project list is the starting place 

for developing the updated project list for the Downtown Transportation Plan Update.  The 

status report update is for the Commission’s information and no action is requested. 

PROJECT LIST 

The update of the Downtown Transportation Plan will build upon the projects that have been 
previously adopted and not yet constructed (See attached project list).  Our role, to provide for 
multi-modal mobility in support of forecasted 2030 land use, is to recommend keeping, 
modifying or deleting existing projects, and to propose new projects that help achieve the 
updated mobility vision.  Plan update principles will provide overall guidance and measures of 
effectiveness will evaluate project ideas relative to each other and to overall mobility goals. 

Two separate project lists, adopted approximately 5 years apart, provide the starting point.  
These are the Downtown Subarea Plan (2004) transportation projects and the Pedestrian and 
Bicycle Transportation Plan (2009) projects.  Both plans include projects specific to Downtown 
as well as projects that address mobility along corridors outside of Downtown that serve as 
neighborhood or regional connections. 

There is overlap as well as divergence between the projects described in these two plans, and 
the level of detail is much different.  For instance, both plans seek to improve pedestrian 
facilities.  The Downtown Transportation Plan has one project (Project #601) that is an umbrella 
for the pedestrian system within the entire Downtown Subarea, while the Pedestrian and 
Bicycle Transportation Plan describes 13 sidewalk projects and 2 off-street pathways with 
Downtown. The “status” of Downtown Subarea Plan Project #601 will remain at “Partially 
Complete” for quite some time because there may always be improvements needed to 
Downtown pedestrian facilities.  Individual Pedestrian and Bicycle Transportation Plan projects 
may be more easily removed from the list as they are completed.   
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 Project status 

Project status is described in the attached table as being Complete, Partially Complete, or Not 
Complete. A complete project is one that has been constructed with a design similar to that 
described in the Plan.  A Partially Complete project is one that has a completed segment of a 
longer project, or one that is complete but with some design components omitted from the 
original project description.  Not complete projects – well, those are not complete.  Some of 
these projects have been excluded from the travel demand modeling baseline project list for 
the Downtown Transportation Plan Update because they have been deemed to be “not 
reasonably foreseeable” within the 2030 time frame of this plan update.  Where a project is 
included in the 2009-2020 Transportation Facilities Plan (TFP), the TFP project number is noted 
in the “Status” column. 

PROJECT IMPLEMENTATION 

Projects within Bellevue’s control are completed generally by public investments through the 
Capital Investments Program (CIP) and by private sector infrastructure improvements 
completed as conditions of development approval, or perhaps a combination of both.  Grant 
funds are frequently used to supplement other resources to fill project funding gaps. 

Other projects such as improvements to the regional freeway system and transit system 
improvements are achieved through advocacy with the City’s state and regional mobility 
partners such as the Washington State Department of Transportation, King County Metro and 
Sound Transit.  The City’s advocacy role helps to create political support for projects and to help 
aggregate the resources needed to fund these regional mobility projects. 

NEXT STEPS 

March 8:  Pedestrian system project ideas 

May 10:  Bicycle system project ideas 

ATTACHMENTS 

Project status, February 2012 

 

 

 

 

 

 

 

 

 



 

Status Report on Downtown Subarea Transportation Projects  

This status report includes a review of projects and policy direction covering downtown 
transportation.  Project sources are the Downtown Transportation Plan and the Pedestrian and 
Bicycle Transportation Plan.   

PROJECT/POLICY DESCRIPTION STATUS (February 2012) 
FREEWAYS 

Project #101 

I-405 from NE 8th Street to NE 70th Street 
Construct an HOV lane and one or more additional 
lanes (general purpose, HOV, and/or HCT) in each 
direction to improve the person carrying capacity 
of the corridor with final designation of usage and 
number of lanes dependent on the results of the 
Growth Management Act, implementation of 
Transportation Demand Management legislation 
and analysis performed in the High Capacity 
Transit study. 

Partially Complete. Additional lane 
implemented through a number of 
projects including, Access Downtown, and 
Northbound Braided ramps.   
Additional HOV lane capacity to be 
implemented as part of the I-405 Express 
Toll Lane project north of NE 6

th
 Street. 

Project #102 

I-405 from SE 8th Street to I-90 
Construct an HOV lane and one or more additional 
lanes (general purpose, HOV and/or HCT) in each 
direction to improve the person carrying capacity 
of the corridor with final designation of usage and 
number of lanes dependent on the results of the 
Growth Management Act, implementation of 
Transportation Demand Management legislation 
and analysis performed in the High Capacity 
Transit study. 

Partially Complete. One additional lane 
and the extension of the HOV lane 
between I-90 and SE 8

th
 Street in the 

southbound direction completed with 
South Bellevue Widening Project.  This 
project further completed adding one 
additional lane in the northbound 
direction between I-90 and the 116

th
 Ave 

SE exit.   
Additional lane through Downtown 
Bellevue between approximately NE 4

th
 

Street is included in the City’s long range 
regional priorities. 

Project #103 

I-405 at Northup Way and 116th Avenue NE 
Construct a northbound on-ramp and a 
southbound off-ramp connecting the intersection 
of 116th NE and Northup Way with I-405. 

Not complete.  Deleted and replaced with 
completion of a full interchange at SR 520 
and 124

th
 Ave NE. 

Project #104 
SR-520 at Bellevue Way NE 
Construct an eastbound on-ramp to SR-520 from 
Bellevue Way NE. 

Deleted.  The feasibility of this project is 
not supported due to significant 
environmental constraints and impacts to 
fish passage and stream enhancements 
being constructed as part of the WSDOT 
SR 520 Eastside Transit and HOV Project 
improvements. 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

Project #105 

I-405 at NE 4th, NE 6th and NE 8th Street 
Construct freeway interchange and access 
improvements between I-405 and Downtown 
Bellevue in the vicinity of NE 4th, 6th and 8th. 
Principal features of the  improvements are: 
a. A new 4-lane HOV ramp on NE 6th between 
112th NE and I-405, connecting to a new HOV 
interchange at NE 6th and I-405 to serve transit, 
carpools and vanpools. Cul-de-sac 114th NE at NE 
6th. 
b. Widen NE 8th from 110th NE to just east of 
116th NE; with intersection improvements at NE 
8th/112th NE and NE 8th/116th NE. 
c. Widen NE 4th overpass for an additional 
eastbound lane; remove HOV restrictions. 
d. Widen NE 6th to five lanes between 110th and 
112

th
 NE. 

e. Widen I-405 from Main Street to NE 12th to 
accommodate the HOV/ Transit interchange at NE 
6th and design the interchange modification to 
allow for an additional travel lane in each 
direction. 

Complete 

Project #106 

I-405 
Add two general purpose lanes on I-405 in each 
direction north of NE 10

th
 and south of NE 2

nd
, with 

one additional lane in each direction between 
these streets. 

Partially Complete. Portions of the 
additional lane capacity improvements 
constructed in the WSDOT I-405 South 
Bellevue Widening Project.  
Additional improvements have yet to be 
implemented through the Renton to 
Bellevue project improvements as 
reflected in the I-405 Master Plan. 

Project #107 
I-405 
Add new I-405/SR-520 access at NE 10

th
 via 

collector-distributor lanes from and to the north. 

Partially Complete.  Northbound ramp 
from NE 10

th
 Street to SR-520 complete 

with the NE 8
th

 Street to SR 520 Braided 
Ramp project. 
Currently in discussion with WSDOT 
regarding advancing preliminary design 
work for the southbound off-ramp to NE 
10

th
 St from SR 520. 

Project #108 
I-405 
Add new I-405 access at NE 2nd via collector-
distributor lanes from and to the south. 

Not complete.  Project is not funded and is 
not considered “reasonably foreseeable” 
through 2030. TFP-197 

Project #109 
SR-520/124

th
 Avenue NE 

Create a new full interchange at SR-520 near 124th 
NE. 

Not Complete.  This project has advanced 
through conceptual scoping with WSDOT 
and is recommended for advancement 
within the SR 520 Corridor Study between 
I-405 and SR 202.  

Project #110 
I-405/116

th
 Avenue NE 

Provide new ramps to/from 116th NE/Northup 
Way. 

Deleted.  Replaced with completion of a 
full interchange at SR 520 and 124

th
 Ave 

NE. 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

Project #111 
SR-520/Bellevue Way 
Add eastbound off-ramp from SR-520 to 108th 
NE/112th NE at Bellevue Way. 

Partially Complete. Eastbound off-ramp is 
an HOV off-ramp and included in the SR 
520 Eastside Transit and HOV project 
currently under construction (which adds 
an HOV Direct Access interchange to/from 
108

th
 Ave NE). Existing loop ramps east of 

Bellevue Way will be removed and 
replaced with a ½ diamond interchange 
with ramps to/from the east (part of SR 
520 Eastside Transit and HOV Project), 

ROADWAYS (DOWNTOWN) 

Project #201 
110

th
 Ave NE from NE 4

th
 St to NE 9

th
 St 

Widen this section from three lanes to four or five 
lanes, including traffic signal at NE 6th. 

Partially complete.  Only the west side of 
segment between NE 6th and NE 8th is 
incomplete; signal is complete.  TFP-110  

Project #202 

112
th

 Ave SE/NE from SE 8
th

 St to NE 12
th

 St 
Widen section to provide additional turn lanes at 
all intersections. Widening would provide the 
following: 
a) Left-turn lanes on 112th at SE 4th, SE 6th, NE 
2nd, NE 6th and NE 10th. 
b) Dual left-turn lanes on 112th NE at NE 8th. 
c) Northbound to eastbound right-turn lanes on 
112th NE at NE 4th. 

Partially complete.  As follows:  
a) SE 4

th
 St not complete (limited right-of-

way); SE 6
th

 St not complete (signal 
installed, but limited right-of-way did not 
install left turn lane); NE 2

nd
 St complete; 

NE 6th complete; NE 10
th

 St complete 
b) NE 8

th
 St SB complete; NE 8

th
 St NB not 

complete 
c) NE 4

th
 St complete 

Limited right-of-way restricts turn lane 
improvements on 112

th
 Ave NE at several 

locations. 

Project #203 

103
rd

 Ave NE/105
th

 Ave NE/107
th

 Ave NE/NE 11
th

 
St 
Reconstruct the following sections to meet city 
design standards (sidewalks, lane width, etc.): 
a) 103rd NE between Main and NE 1st. 
b) 105th NE between NE 2nd and NE 4th. 
c) 107th NE between Main and NE 2nd. 
d) NE 11th between 110th NE and 112th NE. 

Partially complete.  As follows: 
a) 103

rd
 Ave NE Not complete 

b) 105
th

 Ave NE Not complete 
c) 107

th
 Ave NE Not complete 

d) NE 11
th

 St Partially complete (sidewalk 
needed south side between 111

th
 and 

112
th

 ) 
Project #203 street and sidewalk 
improvements to be completed as 
conditions of private sector development 
approval. 

Project #204 
Downtown 
Restrict left turns on major arterials to signalized 
intersections. 

Partially complete.  Ongoing effort. 

Project #205 
Downtown 
Ongoing optimization of traffic signals on major 
arterials. 

Substantially complete. Intelligent traffic 
signal system installed throughout 
Downtown, with a few intersections to be 
completed in subsequent phases. 

Project #206 

106
th

 Ave NE & 108
th

 Ave NE 
Implement a one-way couplet (106th NE 
northbound and 108th NE southbound) between 
Main and NE 12th. 

Not Complete.  Additional analysis and 
review did not show the benefit to 
mobility as previously modeled. TFP-172 

Project #207 

NE 8
th

 St 
Add one westbound lane on NE 8th St between 
105th NE and 108th NE (while preserving the large 
sequoia). 

Partially Complete.  Segment between 
106

th
 Ave NE and 108

th
 Ave NE complete. 

TFP-184, TFP-219 

Project #207.5 
NE 8

th
 St / Bellevue Way 

Add new southbound to westbound right turn 
lane. 

Not complete.  Turn lane to be completed 
as a condition of development approval.       
TFP-223 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

Project #208 

NE 4
th

 St / Bellevue Way 
Provide dedicated southbound to westbound and 
westbound to northbound right turn lanes. Add 
new dual northbound to westbound left turn lanes 
on Bellevue Way. 

Not complete.  Turn lanes to be completed 
as a condition of development approval. 
TFP-222  

Project #209 

NE 2
nd

 St / Bellevue Way 
a) Add new southbound left-turn lane on 
westbound NE 2

nd
 St. 

b) Add new northbound to eastbound right turn 
lane on Bellevue Way.  
c) Add new southbound to eastbound dual left 
turn lanes on Bellevue Way. 

Partially complete.  As follows:  
a) Complete 
b) Not complete. Turn lane to be 
completed as a condition of development 
approval. 
c) Not complete. Turn lane to be 
completed as a condition of development 
approval. TFP-225 

Project #210 

NE 10
th

 St / 112
th

 Ave NE 
Configure the intersection for one left-turn only, 
one thru-lane and one thru/ right-turn for each 
approach with the extension of NE 10

th
 St. 

Complete.   Intersection configured as 
follows: 
Westbound: 2 thru lanes, 1 left, 1 right 
Eastbound: 2 thru lanes, 1 left 

Project #211 

NE 2
nd

 St 
Extend NE 2nd St from 112th NE across I-405 to 
116th NE, including intersection improvements at 
112th NE and 116th NE. Add new dual southbound 
to eastbound left turn lanes on 112th at NE 2nd. 

Not complete.  Project is not funded and is 
not considered “reasonably foreseeable” 
through 2030. 

Project #212 

NE 10
th

  St Extension 
Extend NE 10th St from 112th NE across I-405 to 
116th NE. Development related road & access 
improvements 

Complete.  TFP-193 

Project #213 
106

th
 Ave NE from Main Street to NE 12

th
 St 

Widen this section from 4 to 5 lanes. 

Not complete.   Project #214 
108

th
 Ave NE from NE 8

th
 St to NE 12

th
 St 

Widen this section from 4 to 5 lanes. 

Project #215 
108

th
 Ave NE from Main Street to NE 4

th
 St 

Widen this section from 4 to 5 lanes. 

Project #216 
NE 2

nd
 St from Bellevue Way to 112

th
 Ave NE 

Widen this section from 3 or 4 to 5 lanes. 

Not complete.  Design report and 30% 
design finished. Project is not funded and 
is not considered “reasonably 
foreseeable” through 2030. TFP-190 

Project #217 

Portions of the 103
rd

  105
th

  and 107
th

 Avenues 
NE, and NE 5

th
 St and NE 7

th
 St alignments 

Provide mid-block access corridors within a 
Downtown superblock which accommodates 
vehicle access to parking areas, loading/delivery 
access, and pedestrian circulation. Develop specific 
design concepts and implement them as 
development occurs in each superblock. 

Partially completed. Mid-block access 
corridors added with new developments.  

ROADWAYS (OUTSIDE OF DOWNTOWN) 

Project #301 
116

th
 Avenue NE from NE 12

th
 Street to Northup 

Way 
Widen this section from 3 lanes to 5 lanes 

Not Complete. Evaluation of this project 
through the Bel-Red Corridor Study 
concluded a 5-lane cross-section was not 
needed for the entire length of this 
corridor. Complete to new Children’s 
Hospital driveway. TFP-090 

Project #302 

NE 24
th

 Street at Bellevue Way 
Provide a westbound to northbound right-turn 
lane and prohibit north to west and south to east 
turning movements during the p.m. peak period 
on Bellevue Way NE. 

Not complete. Signal reconstruction 
planned for 2012. Evaluation of 
intersection function when signal 
modification is completed will determine 
if additional work is needed. 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

Project #303 

114
th

 Avenue SE from Main Street to SE 8
th

 Street 
Widen this section from 2 to 3 lanes and provide 
an additional southbound lane on 114th Avenue SE 
at the SE 8th Street intersection, in coordination 
with I-405 widening. 

Not Complete. 

Project #304 

112
th

 Avenue SE/Bellevue Way Intersection 
Extend the northbound right-turn lane and 
rechannelize the intersection to favor traffic flow 
to 112th Avenue SE. 

Not complete.  

Project #305 

108
th

 Avenue SE between Main Street and 
Bellevue Way 
Provide traffic control measures on 108th SE to 
discourage through traffic on this street. Specific 
measures should be developed through a 
neighborhood traffic control program involving 
residents of that area. 

Complete. 

Project #306 

124
th

 Avenue NE at Bel-Red Road 
Provide northbound to westbound and 
southbound to eastbound left-turn lanes (as 
proposed in the Bel-Red Subarea Plan). 

Complete.   

Project #307 
NE 12

th
 Street/116

th
 Avenue NE Intersection 

Provide a northbound to eastbound right-turn lane 
and eastbound to northbound dual left-turn lanes. 

Not complete.   

Project #308 

Bellevue Way SE 30
th

 Street to I-90 
Provide additional southbound and northbound 
thru-lanes when a traffic signal is installed at the 
SE 30

th
 Street/Bellevue Way intersection. 

Not complete. MOU between the City of 
Bellevue and Sound Transit calls for one 
southbound HOV lane between the South 
Bellevue Park and Ride and I-90. 

Project #309 SE 8
th

 Street at 114
th

 Avenue SE/118
th

 Avenue SE 
Provide HOV and other traffic improvements. 

Not complete. 

TRANSIT 

Project #401 

Downtown 
Construct the transit facilities within Downtown 
needed to support the projected level of transit 
service and ridership consistent with the 
Downtown Implementation Plan. 

Not complete.  Ongoing analysis of East 
Link through the collaborative design 
process in 2012-13. Downtown 
Transportation Plan Update and Transit 
Master Plan Update include evaluation of 
future transit needs to accommodate 
growth. 

Project #402 
NE 6

th
 St between 112

th
 Ave NE and I-405 

Construct a new transit center. 
Complete. 

Project #403 

Downtown 
Provide a transit circulator for access to 
restaurants, shopping, parking and places of 
employment throughout Downtown and possibly 
to adjacent activity areas. 

Not complete.  Implementation plan 
developed with King County Metro.   

Project #404 
Region 
Construct new park-and-ride lots specifically aimed 
at providing transit service to Downtown Bellevue. 

Partially complete.   Ongoing regional 
effort.  

Project #405 
Downtown 
Improve transit stop facilities and amenities for 
transit riders. 

Partially complete.  Ongoing 
interjurisdictional effort. 

Project #406 
108

th
 Ave NE 

Add a northbound contraflow curb lane for buses 
only between NE 4th and NE 8th. 

Not complete. This was a component of 
the 106

th
 - 108

th
 Avenues NE one-way 

couplet (Project # 206) which was 
analyzed and determined to be not viable. 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

Project #407 
108

th
 Ave NE 

Add a southbound curb lane for buses only 
between NE 10th and Main. 

Not complete. 

PARKING   

Project #501 

Downtown 
Allow on-site parking requirements for new 
buildings to be met by off-site parking facilities. 
Such facilities should be strategically located to 
reduce traffic congestion. 

Partially complete.  Implemented on a 
case-by-case basis. 

Project #502 

Downtown 
Facilitate the construction of garages for short-
term parking (if, following study, such facilities are 
determined to be the most appropriate option to 
address short-term parking problems. 

Not complete. Some investigation of this 
was done by the city; no approved 
implementation strategy. 

Project #503 
Downtown 
Implement a parking guidance system to more 
efficiently utilize the Downtown parking supply. 

Not complete.  No comprehensive system 
developed by city, but there is some 
implementation in privately-owned 
garages (Bellevue Square, Lincoln Square). 

PEDESTRIAN & BICYCLE FACILITIES 

Project #601 

Downtown 
Improve pedestrian facilities by completing a 
network of sidewalks in Downtown where they are 
missing, providing connections from surrounding 
neighborhoods, enhancing pedestrian signals and 
crosswalks, and removing obstacles on sidewalks. 
The interim sidewalk width where they are 
currently missing should be at least 8 feet. 

Partially complete.  Sidewalk inventory 
complete. Update to Pedestrian and 
Bicycle Transportation Plan identified and 
prioritized projects. Many permanent 
sidewalks will be constructed as condition 
of development approval. 

Project #602 

Downtown 
Develop policies and standards which can be used 
to identify and evaluate appropriate locations for 
mid-block pedestrian crossings. Provide mid-block 
pedestrian crossings with a signal as a need arises. 

Partially complete. Ongoing effort. Mid-
block crossings constructed on NE 10

th
 St   

west of 110
th

 Ave NE, on 108
th

 Ave NE at 
NE 2

nd
  Place, and on 108

th
 Ave NE at NE 

11
th

  Place. Second phase projects are 
identified for implementation – currently 
unfunded. 

Project #603 

Downtown 
Designate bicycle routes through Downtown, as 
shown on the Pedestrian and Bicycle 
Transportation Plan, and including routes on Main 
(as part of the Lake-to-Lake Trail), on or adjacent 
to NE 6th from Bellevue Way to 114th NE, 100th 
NE, 106th NE from Main to NE 10th, 108th NE, 
112th NE, 114th NE south of NE 6th, and Bellevue 
Way north and south of Downtown. 

Not complete.  Projects in downtown 
identified and prioritized as part of 2009 
update of the Pedestrian and Bicycle 
Transportation Plan (identified below).  

Project #604 

Downtown 
Implement provisions to encourage the developers 
and owners of Downtown buildings to provide 
long-term bicycle parking and storage and 
showers/lockers for employees and short-term 
bicycle parking for visitors. 

Partially compete.  Policies strengthening 
these provisions were adopted in the 
Pedestrian and Bicycle Transportation 
Plan. Potentially part of future Downtown 
Livability work program. 
City has installed bicycle racks along 
downtown sidewalks for short-term 
parking: 30 in 2005, 20 in 2006, and 24 in 
2009.  Additional bicycle racks will be 
installed in early 2012. 

PEDESTRIAN AND BICYCLE TRANSPORTATION PLAN:  BICYCLE PROJECTS 

REGIONAL BICYCLE PROJECTS 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

O-103 

SR-520 Regional Trail 
Evergreen Point Bridge to 124

th
 Ave NE 

Construct 10-14 foot-wide path from Bellevue 
Way/Evergreen Point Bridge to the west terminus 
of existing SR-520 trail at 124th Avenue NE. This 
facility extends east of Bellevue Way along the 
south side of Northup Way to 108th Avenue NE; 
along the east side of 108th Avenue NE; continuing 
east along the north side of SR-520 and eventually 
leading back to the proposed BNSF regional trail. 
East of the BNSF regional trail, completing the 
connection along the north side of SR-520 and 
south side of NE 24th Street to the existing trail 
system. Component of priority bike corridor; EW-
1: SR-520 Trail. 

Not complete.  Project under construction 
as part of the Washington State 
Department of Transportation SR 520 
Eastside Transit and HOV Project. An 
interim facility will be constructed along 
Northup Way, with an off-street extension 
along the south side of NE 24

th
 Street to 

the existing terminus of the SR 520 Trail. 

O-104 

Burlington Northern Bike Path 
southern city limits to northern city limits 
Add a 10-14 foot-wide off-street path along the 
Burlington Northern Santa Fe railroad right-of-way 
from the southern city limits to the northern city 
limits. This is part of a proposed regional trail that 
would connect eastside communities from Renton 
to Woodinville. Approximately 7.5 miles of the trail 
is located within the City of Bellevue. The regional 
trail shall have connections to pedestrian and non-
motorized city facilities and be compliant with 
current trail standards. Potential trail connections 
include Newcastle Beach Park, Greenwich Crest, 
the I-90 trail, Woodridge, the Wilburton area, 
downtown Bellevue, Bel-Red, NE 15th St, the West 
Tributary Trail and the SR 520 trail. Identified as 
priority bike corridor NS-3: BNSF Trail Corridor. 

Not complete.   

B-208-N/S 

Lake Washington Boulevard 
NE 10

th
 St to 100

th
 Ave NE 

Add a wide bike shoulder on the north and south 
sides of Lake Washington Boulevard from NE 10th 
Street to 100

th
 Avenue NE where not complete. 

Component of priority bike corridor; EW-3: Lake to 
Lake Trail. 

Partially complete. 

REGIONAL AND NEIGHBORHOOD BICYCLE CONNECTIONS TO DOWNTOWN 

O-122 

Main St Extension 
116

th
 Ave NE to BNSF  

Add a 10-14 foot wide off street path along the 
Main Street extension from 116

th
 Avenue NE to 

the BNSF corridor. 

Not complete.   

O-118-S 

NE 6
th

 Street Extension 
112

th
 Ave NE to 120

th
 Ave NE 

Add a 10-14 foot wide off street path along the 
south side of the NE 6

th
 Street extension, across I-

405, from 112
th

 Avenue NE to 120
th

 Avenue NE. 

Not complete.  TFP-211 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

O-110-N 

NE 15
th

 Street/ NE 16
th

  Street  
116

th
 Ave NE to 140

th
 Ave NE 

Add 10-14 foot-wide off street path along the 
north side of NE 16

th
 Street from 116

th
  Avenue NE 

to 140
th

  Avenue NE. Component of priority bike 
corridor; EW-2: Downtown-Overlake Connection. 

Not complete.  Designed in multiple 
segments: 
A. Off-street, multi-purpose path between 
116

th
 Ave NE and 120

th
 Ave NE.  TFP-209 

B.  Between 120
th

 Ave NE and 124
th

 Ave 
NE the bicycle facility will jog to the north 
to integrate with the planned 120

th
 Ave NE 

light rail station.   
C. East of 124

th
 Ave NE to 130

th
 Ave NE, 

the multi-purpose path will run at-grade 
across the West Tributary park. 
D. East of 130

th
 Ave NE to Northup 

Way/NE 20
th

 Street, bicycle lanes on NE 
16

th
 Street and 136

th
 Place NE 

O-131-E 

112
th

 Ave SE/Bellevue Way SE 
SE 8

th
 St to I-90 Trail  

Add a 10-14 foot-wide off street path on the east 
side of 112

th
 Avenue SE and Bellevue Way SE from 

SE 8
th

 Street to 113
th

 Avenue SE (I-90 trail). 

Not complete.  May be considered in 
association final roadway and light rail 
alignment design to be developed in the 
East Link collaborative design process in 
2012-13. 

B-124-S 

NE 8
th

 Street  
Lake Washington Blvd to 96

th
 Ave NE 

Add a 5 foot bike lane on south side of NE 8
th

 
Street between Lake Washington Boulevard and 
96

th
 Avenue NE. 

Not complete.   

B-130-N/S 

NE 4
th

  Street Extension 
120

th
 Ave NE to 116

th
 Ave NE 

Add a 5 foot-wide bike lane on the north and south 
sides of the NE 4

th
 Street extension from 120

th
 

Avenue NE to 116
th

 Ave NE. 

Not complete.  Design includes bicycle 
lanes on both sides. TFP-207 

B-207-N 

NE 8
th

 Street 
Lake Washington Blvd to 96

th
 Ave NE 

Add a 3 foot-wide bike shoulder on the north side 
of NE 8

th
 Street between Lake Washington Blvd 

and 96
th

 Avenue NE. 

Not complete.   

B-108-E/W 

Bellevue Way  
NE 24

th
 St to NE 12

th
 St  

Add a 5 foot-wide bike lane on east and west sides 
of Bellevue Way from NE 24

th
 Street to NE 12

th
 

Street. 

Not complete.   

B-103-E/W 

Bellevue Way  
NE 24

th
 St to 103

rd
 Ave NE 

Add a 5 foot bike lane on the east and west sides 
of Bellevue Way from NE 24

th
 Street to 103

rd
 

Avenue NE. 

Not complete.   

B-202-E/W 

100
th

 Ave NE  
NE 24

th
 St to NE 8

th
 St  

Add a wide bike shoulder on east and west sides of 
100

th
 Avenue NE from NE 24th Street to NE 8th 

Street. 

Not complete.   



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

B-211-E/W 

101
st

 Ave SE to 100
th

 Ave SE to 98
th

 Ave SE to SE 
97

th
 Pl 

Main St to SE 16
th

 St  
Provide bike shoulders on 101

st
 Avenue SE - 100

th
 

Avenue SE - 98
th

 Avenue SE - SE 97
th

 Place from 
Main Street to SE 16

th
 Street when overlayed if 

feasible, particularly on uphill lanes; implement 
slow street design that accommodates bicycles. 

Not complete.   

B-138-E/W 

108
th

 Ave SE  
Bellevue Way to SE 34

th
 St 

Add a 5 foot-wide bike lane to the east and west 
sides of 108

th
 Avenue SE from Bellevue Way to SE 

34
th

 Street. Component of priority bike corridor; 
NS-1: Enatai- Northtown Connection. 

Complete.  However, due to budgetary 
constraints and neighborhood concerns, 
recently completed street improvements 
did not include bike lanes. TFP-159 

B-204-E/W 

108
th

 Ave NE  
NE 24

th
 St to NE 12

th
 St  

Add a wide bike shoulder on the east and west 
sides where not complete on 108

th
 Avenue NE 

from NE 24
th

 Street to NE 12
th

 Street. Component 
of priority bike corridor; NS-1: Enatai-Northtown 
Connection. 

Not complete.   

B-104-E/W 

112
th

  Ave NE  
Northup Way to NE 12

th
 St 

Add a 5 foot-wide bike lane on the east and west 
sides of 112

th
 Avenue NE from Northup Way to NE 

12th Street. Component of priority bike corridor; 
NS-2: Lake Washington Loop Trail. 

Not complete. 

B-127-E/W 

114
th

 Ave NE (Frontage Road) 
NE 6

th
 St to SE 8

th
 St  

Add a 5 foot-wide bike lane on the east and west 
sides of 114

th
 Avenue NE (Frontage Road), from NE 

6th Street to SE 8th Street. Implement mid-block 
connections through redevelopment and complete 
a 10 foot connection along the north side of the 
NE 6th Street HOV ramp. Preserve opportunities 
for an off-street multi-purpose pathway between 
NE 6th Street and SE 8th Street in the event the 
facilities are displaced by future improvements to 
I-405. Improvements in this segment are 
constrained by I-405 to the east and an existing 
stream channel to the west. Component of priority 
bike corridor; NS-2: Lake Washington Loop Trail. 

Not complete.  Sharrow street markings 
have been applied in this section as an 
interim measure. 

B-109-E/W 

116th Ave NE  
Northup Way to Main St  
Add a 5 foot-wide bike lane on the east and west 
sides of 116

th
 Avenue NE between Main Street and 

Northup Way. 

Not complete.   

B-119-E/W 

120
th

  Ave NE 
Northup Way to NE 4

th
 Street 

Add a 5 foot-wide bike lane on the east and west 
sides of 120

th
 Avenue NE from Northup Way to the 

NE 4th Street extension. 

Not complete.  Bicycle lanes designed as 
project components on 120

th
 Ave NE north 

of the NE 4
th

 Street extension to NE 15
th

 
Street.  North of NE 15

th
 Street to Northup 

Way, the bicycle facility will consist of a 
multi-purpose path on the west side of 
120

th
 Avenue NE. 

DOWNTOWN BELLEVUE BICYCLE PROJECTS 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

O-121-S 

Main Street  
Bellevue Way NE to 116

th
 Ave NE 

Add a 10 to 14 foot wide off street path on the 
south side of Main Street from Bellevue Way NE to 
116

th
 Avenue NE. Component of priority bike 

corridor; EW-3: Lake to Lake Trail. 

Not complete.    

B-129-N 

Main Street  
Bellevue Way NE to 116

th
 Ave NE 

Add a 5 foot-wide bike lane on the north side of 
Main Street from Bellevue Way NE to 116th 
Avenue NE. Component of priority bike corridor; 
EW-3: Lake to 
Lake Trail. 

Not complete. 

B-210-N/S 

Main Street  
100

th
  Ave NE to Bellevue Way NE 

Add a wide bike shoulder on the north and south 
sides of Main Street from 100th Avenue NE to 
Bellevue Way NE. Component of priority bike 
corridor; EW-3: Lake to Lake Trail. 

Not complete. 

B-401-N/S 

NE 2
nd

 St  
102

nd
 Ave SE to 114

th
 Ave NE 

Add a wide outside lane on the north and south 
sides of NE 2

nd
 Street from 102

nd
 Avenue SE to 

114
th

 Avenue NE. 

Not complete.   

O-108-N 

NE 12
th

 St  
100

th
  Ave NE to 116

th
 Ave NE 

Add a 10 to 14 foot wide off-street path on the 
north side of NE 12th Street from 100th Avenue 
NE to 116th Avenue NE. Component of priority 
bike corridor; EW-2: Downtown-Overlake 
Connection. 

Partially complete. 
A.  Not complete. 100

th
 Ave NE to 112

th
 

Ave NE  
B.  Under construction. New bridge across 
I-405 between 112

th
 Ave NE and 116

th
 Ave 

NE will have a 20-foot multi-purpose path 
on the north side. 

B-118-S 

NE 12
th

 St  
100

th
 Ave NE to 112

th
 Ave NE 

Add a 5 foot-wide bike lane on the south side of 
NE 12

th
 Street from 100

th
 Avenue NE to 112

th
 

Avenue NE. Component of priority bike corridor; 
EW-2: Downtown-Overlake Connection. 

Not complete. 

B-209-E/W 

100th Ave NE  
NE 8

th
 St to Main St 

Add a wide bike shoulder on the east and west 
sides of 100

th
 Avenue NE from Main Street to NE 

8
th

 Street. 

Not complete.   

B-137-N/S 

Bellevue Way  
108

th
 Ave SE to 112

th
 Ave SE 

Add a 5 foot-wide bike lane on the north and south 
sides of Bellevue Way from 108

th
 Avenue SE to 

112
th

  Avenue SE. 

Not complete.  Note – this really should be 
described as east and west sides, or 
southbound and northbound 

B-402-E/W 

Bellevue Way  
Main St. to 108

th
 Ave SE  

Add a wide outside lane on the east and west sides 
of Bellevue Way SE from Main Street to 108

th
 

Avenue SE where not complete. 

Partially complete.  Lane width varies but 
is generally 13-feet or more south of SE 
Wolverine Way, and 10-feet between 
Main Street and SE Wolverine Way. 



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

B-125-E/W 

108
th

 Ave NE  
NE 12

th
 St to Main Street  

Add a 5 foot-wide bike lane on the east and west 
sides of 108

th
 Avenue NE from NE 12

th
 Street to 

Main Street. Component of priority bike corridor; 
NS-1: Enatai-Northtown Connection. 

Not complete.  TFP-230 

B-126-E/W 

112
th

 Ave NE  
NE 12

th
 St to NE 6

th
 St  

Add a 5 foot-wide bike lane on the east and west 
sides of 112

th
 Avenue NE from NE 12th Street to 

NE 6th Street. Component of priority bike corridor; 
NS-2: Lake Washington Loop Trail. 

Not complete. 

PEDESTRIAN AND BICYCLE TRANSPORTATION PLAN:  DOWNTOWN BELLEVUE PEDESTRIAN PROJECTS 

S-423-S 

Meydenbauer Way SE 
SE Bellevue Pl. to 101

st
 Ave. SE 

Add a 5 foot wide sidewalk on the south side of 
Meydenbauer Way SE from SE Bellevue Place to 
101

st
 Avenue SE where not complete. 

Not complete.   
  

S-213-N 

Main Street  
Bellevue Way to 116

th
 Ave. NE 

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip along the north side of Main Street 
from Bellevue Way to 116

th
 Avenue NE. 

Partially complete.   

 One missing sidewalk segment between 
106

th
 Ave NE and 107

th
 Ave NE. 

 Substandard segments to be upgraded 
with redevelopment (TBD) 

 Bridge segment – over I-405 – to be 
upgraded with bridge replacement 
(TBD) 

S-209-S 

NE 1
st

 St (Old Bellevue Sidewalks) 
103

rd
  Ave. NE to Bellevue Way 

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip along the south side of NE 1

st
 Street 

from 103
rd

 Avenue NE to Bellevue Way. 

Not complete.   

S-212-S 

NE 2
nd

 Street  
Bellevue Way to 106

th
 Ave. NE 

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip along the south side of NE 2

nd
 Street 

from Bellevue Way to 106
th

 Avenue NE. 

Not complete.   
Substandard segment to be upgraded with 
redevelopment (TBD) 
 

S-219-N/S 

NE 2
nd

 Place  
110

th
 Ave NE to 111

th
 Ave NE 

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip on the north and south sides of NE 2

nd
 

Place from 110
th

 Avenue NE to 111
th

 Avenue NE 
where not complete. 

Not complete.   

S-206-N/S 

NE 3
rd

 Place  
110

th
 Ave NE to 111

th
 Ave NE 

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip on the north and south sides of NE 3

rd
 

Place from 110
th

 Avenue NE to 111
th

 Avenue NE 
where not complete. 

Partially complete.   

 Most of north side is complete 

 South side is not complete 

S-204-S 

NE 11
th

 Street  
111

th
 Ave. NE to 112

th
 Ave NE 

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip along the south side of NE 11

th
 Street 

from 111
th

 Avenue NE to 112
th

 Avenue NE. 

Not complete.   



PROJECT/POLICY DESCRIPTION STATUS (February 2012) 

S-102-EW 

100
th

 Ave SE/ SE Bellevue Pl 
Meydenbauer Way SE to Main Street 
Add a 12 foot wide sidewalk and 4 foot wide 
planter strip on the east west side of 100

th
 Avenue 

SE and SE Bellevue Place from Meydenbauer Way 
SE to Main Street. 

Not complete.   
There is already a sidewalk on the east 
side, project description should saw west 
side where there is no sidewalk. 

S-215-E 

102
nd

 Ave NE  
NE 8

th
 Street to NE 10th St  

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip along the east side of 102

nd
 Avenue 

NE from NE 10
th

 Street to NE 8
th

 Street where not 
complete. 

Partially complete.   
Missing segment between NE 8th St and 
mid-block crossing at NE 9th St. 

S-205-W 

105
th

 Ave NE 
NE 2

nd
 St. to NE 4

th
 St.  

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip along the west side of 105

th
 Avenue 

NE from NE 4
th

 Street to NE 2
nd

 Street. 

Partially complete.   

 Compete across Avalon/Safeway 
frontage 

 Not complete across Kohana Mongolian 
Grill frontage 

S-210-W 

107
th

 Ave NE  
Main Street to NE 2nd St. 
Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip on the west side of 107

th
 Avenue NE 

from NE 2
nd

 Street to Main Street where not 
complete. 

Partially complete.   
Short segment complete near NE 2

nd
 St., 

otherwise sidewalk is missing 

S-211-W 

110
th

 Ave NE  
Main Street to NE 2

nd
 St.  

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip along the west side of 110

th
 Avenue 

NE from NE 2
nd

 Street to Main Street where not 
complete. 

Partially complete.   
Short substandard segment near NE 2nd 
St., otherwise sidewalk is missing 

S-207-E/W 

111
th

 Ave NE  
NE 2

nd
 St. to NE 4

th
 St. 

Add an 8 foot wide sidewalk and a 4 foot wide 
planter strip on the east and west sides of 111

th
 

Avenue NE from NE 4
th

 Street to NE 2
nd

 Street. 

Partially complete.   

 Complete on east side between NE 3
rd

 St 
and NE 4

th
 St. 

 Not complete on west side 

 

 


