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City of 

Bellevue 

Transportation Commission  
Study Session    

 

 

DATE:  May 5, 2016 

TO:  Chair Lampe and Members of the Transportation Commission 

FROM:  Eric Miller, Capital Programming Manager, 425-452-6146 

  emiller@bellevuewa.gov 

SUBJECT: 2017-2023 Capital Investment Program (CIP) Plan Update 

 

DIRECTION REQUESTED 

X Action  

X Discussion 

 Information 

  

 

Department staff will attend your meeting on May 12 to help facilitate the Commission’s 

refinement and approval of a Preliminary 2017-2023 Capital funding Priorities transmittal 

memorandum to the City Council. 

 

BACKGROUND 

The City organization formally kicked-off its biennial 2017-2018 Budget and 2017-2023 CIP Plan 

update processes in March. The Transportation Commission is being asked to take on a more 

formal, involved role – than in recent budget update cycles – to consider and recommend 

transportation capital funding priorities to the City’s Leadership Team (Department Directors), 

the City Manager’s Office, and the City Council. 

At your meeting on February 11, staff outlined a potential Commission process and calendar. 

We also provided budget and delivery status information on the current set of ongoing 

programs and discrete capital projects included in the adopted 2015-2021 CIP Plan. 

The initial basis for every CIP update process is the currently adopted CIP Plan. Beyond the 

adopted Plan, the primary pool of candidate investments for a CIP update in Bellevue includes 
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the unfunded projects (or portions of projects) in the adopted Transportation Facilities Plan 

(TFP). As you will recall, the City Council just adopted the Transportation Commission’s 

recommended 2016-2027 TFP this past December. 

At your meeting on April 14, Finance Department staff shared an “early look” capital revenue 

and cash flow forecast for the new 2017-2023 CIP Plan period. Of note in the forecast 

information presented was that most new revenue available for programming to new or 

enhanced funding priorities will not be available until the out years of the new CIP Plan period, 

2022-2023. While the City may pursue new capital funding strategies this year and into the 

future, the 2017-2023 forecast information presented did not assume any new funding sources 

available above the current base capital financial forecast. 

Also at the April 14 meeting, Transportation staff outlined the Department’s Preliminary 2017-

2023 Capital Investment Proposal Array. The array includes a total of 50 investment proposals. 

Of the 50, 21 are status quo proposals, simply continuing current projects and programs with 

their adopted scope, 27 proposals entail a potential enhancement to an existing CIP project or 

program or are entirely new projects, and the final two are funding reduction or elimination 

proposals. 

 

INFORMATION 

Attached to this memorandum is a DRAFT Transportation Commission Preliminary 2017-2023 

Capital Funding Priorities transmittal memorandum and ranked proposal listing. A map (or 

maps) will be included with this transmittal when it is delivered to City Council. Staff will help to 

facilitate the Commission’s discussion and action to finalize the materials for transmittal to City 

Council. We will need to identify one or more Commission representatives and the potential 

dates for oral presentation of the information at a future City Council meeting. 

 

NEXT STEPS 

Through the remainder of the CIP update process, the Commission may be asked to elaborate 

on, refine, or respond to inquiries or direction from City leadership or the Council on your 

stated funding priorities. 

As always, please don’t hesitate to contact me with questions or requests for additional 

information before the meeting. 

 

ATTACHMENTS 

1. DRAFT Transportation Commission transmittal memorandum: Preliminary 2017-2023 CIP 

Funding Priorities Listing 
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  Transportation Commission 
 

Date:   May 12, 2016  

To:  Mayor John Stokes and Councilmembers 

Subject:  Preliminary 2017-2023 Capital Funding Priorities 

 

We are pleased to present to you our Preliminary 2017-2023 Transportation 

Capital Funding Priorities Listing for consideration (Attachment 1). We 

understand it is still early in this year’s budget update process, but we believe 

it timely to identify our preliminary priorities as the City’s staff Leadership 

Team begins its own review and ranking of all capital budget proposals 

submitted for consideration in the process. 

The provision of mobility options for Bellevue residents, workers and visitors 

is a significant responsibility for the City. It is a priority of the Transportation 

Commission to identify and support projects to advance that vision. We play 

an ongoing role to define and prioritize projects through the Transportation 

Improvement Program and the revenue constrained Transportation Facilities 

Plan. Through modal plans such as the Pedestrian and Bicycle Transportation 

(Ped-Bike) Plan and subarea plans such as the Downtown Transportation Plan 

we recommend policies and projects that are focused on a specific mode or 

area of the city. Our role continues beyond our transmittal of project lists and 

policies to the Council, because it takes proactive and thoughtful planning 

along with aggressive implementation to achieve an outcome of “Improved 

Mobility and Connectivity”. 

As a “baseline” to our identified funding priorities list, we recognize and 

continue to support the funded projects and ongoing programs within the 

adopted 2015-2021 CIP Plan. With limited exception, we recommend 

maintaining the funding of each of the previously established capital 

priorities. Many of the projects are well into a design phase or already under 

construction. We have not included these “status quo” proposals among our 

listing of new or enhanced funding priorities. 

We acknowledge the limited capital resources available to implement new 

transportation priorities, and we commend the City Council direction and staff 
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efforts to investigate potential new funding strategies and cash flow mechanisms (specifically a voted 

levy and/or Transportation Infrastructure and Finance Innovation Act (TIFIA) loan). We recognize that 

some of our funding priorities may rely on new or enhanced revenue streams to become reality – at 

least within the 2017-2023 period. Most of our 23? listed funding priorities fall into several key 

categories as described below:  

 BelRed TIFIA Package (Priority Nos. 1 – 4 and 8) – The design phase funding recommended for 

these five projects would help to establish the City’s eligibility for a significant TIFIA loan which in 

turn would fund the projects’ full implementation. These projects, along with those already funded 

and/or completed, will serve as the primary arterial network for the planned redevelopment of the 

BelRed area. 

 Other BelRed Priorities (Priority Nos. 5 and 14) – With the recent breaking of ground for both the 

East Link light rail project and the Spring District Master Planned Development, BelRed 

redevelopment pressures will only increase. We support a staff recommendation to “re-purpose” 

approximately $400,000 from two existing BelRed-area CIP funds (CIP Plan Nos. PW-R-171 – 134th 

Avenue NE Pre-Design and PW-R-175 – Spring Blvd./132nd Ave NE to NE 20th Street) to advance the 

planning and engineering for the necessary local street network throughout the BelRed area. This 

modest investment will prove extremely beneficial to both the private development community 

and the City’s development review staff. We also recommend a modest investment to allow 

coordination with the WSDOT-funded 2018 pre-design of an expanded SR 520/124th Avenue NE 

freeway interchange.  

 System Maintenance Focus (Priority Nos. 6 and 7) – It is of vital importance that the City continue 

to adequately fund the preservation and maintenance of its previous capital investment. The 

effects of deferred routine maintenance have proven to cost agencies significantly more in future 

dollars when infrastructure reconstruction or full replacement may be required. For this reason we 

strongly encourage enhanced funding for two of the City’s important capitalized maintenance 

programs. This priority should also be considered for new or enhanced revenue strategies. 

 Bicycle Rapid Implementation Program (BRIP; Priority No. 12) – Advances projects and programs in 

the 2009 Ped-Bike Plan. The BRIP proposal will implement at least two complete and integrated 

North-South and two East-West priority bicycle corridors that connect the city limits and will install 

automated data collection systems to measure pedestrian and bicycle usage on a continual basis. 

BRIP emphasizes physically separated bicycle facilities intended to minimize conflicts between 

roadway users.  

 Other Ped-Bike and Safety Focused Priorities (Priority Nos. 10, 11, 13, 15, 16, 18, and 20) – Many 

ongoing capital programs and discrete projects systematically enhance the connectivity and safety 

of our transportation system, especially for non-motorized users. This set of funding 

recommendations includes enhancements to popular programs including the Neighborhood Traffic 

Safety and Neighborhood Sidewalks Programs. These programs are currently unable to maintain 

their established work programs under the pressures of increasing public requests and project 
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costs. Another priority includes new investment funding to implement the priorities determined 

through East Link Station Area Planning efforts around the South Bellevue and East Main stations. 

 Continuation or Extension of Existing Priority Investments – (Priority Nos. 9, 17, 19, 21, and 22) This 

final key category would continue long-time priorities such as the East Link Analysis and 

Development fund through the final stages of East Link construction in 2022-2023. This category 

also proposes the design initiation of a third phase of improvements to West Lake Sammamish 

Parkway.  

We will attend a City Council meeting in the near future to provide comments on behalf of the 

Transportation Commission during a Regular Session agenda item 5:  Reports of Community Council, 

Boards and Commissions. 

Thank you for considering our recommendation and for the opportunity to serve you and the 

community on the Transportation Commission.  

 

Sincerely, 

 

Scott Lampe, Chair, Bellevue Transportation Commission 

 

 

Janice Zahn, Vice-Chair, Bellevue Transportation Commission 



 



 Transportation Commission Preliminary 2017-2023 CIP Funding Priorities Listing

May 12, 2016

Attachment 1

1 PW-R-169 124th Ave NE - NE 8th 

St to NE Spring 

Boulevard

This project is split into two separate segments:

NE 8th to NE 12th St

This project completes design of non-motorized improvements on 124th Ave NE between NE 

8th and NE 12th St. Should the City close on a TIFIA loan property acquisition and construction 

will also be compelted.  This portion of 124th Ave NE will add a multipurpose pathway on both 

sides of 124th Ave SE, landscaping, illumination, and utility improvements. This project 

improves access/circulation, supports economic development in the Bel-Red area, and provides 

non-motorized access to the future 120th station.  This project reflects compatibility with 

development and improving connectivity of people with places, and includes replacing existing 

City of Seattle transmission towers with mono-tube towers, as a cost effective approach in 

minimizing impact to properties. This effort supports developing the broader storm water 

management plan and reducing additional potential costs to the City.

NE 12th St to NE Spring Blvd

This project completes design of 124th Ave NE between NE 12th St and NE Spring Blvd.  

Should the City close on a TIFIA loan it will also complete property acquisition and construction.  

This portion of 124th Ave NE will be widened to a 5-lane roadway with separated multipurpose 

pathway on both sidesbike facilities, sidewalks, landscaping, signal and illumination, and utility 

improvements. This project improves access/circulation, supports economic development in the 

Bel-Red area, and provides non-motorized access to the future 120th station. This project 

reflects compatibility with development and improving connectivity of people with places. This 

effort supports developing the broader storm water management plan and reducing additional 

potential costs to the City.

E Preferred: Full Implementation 

(only with TIFIA loan)

Minimum: Full design phase 

funding as soon as possible

Design currently at:

    ~5% for 8th - 12th Sts. 

Segment

    ~30% for 12th - Spring 

Segment

Grant Candidate

Impact Fee Project (Prelim. 

Funding recommendation 

includes projected 2022-2023 

fee revenue)

11,200

2 PW-R-174 NE Spring Blvd - 130th 

Ave to 132nd Ave NE

This project will advance work from the current 15% design of the full roadway plan to final 

design of the full improvement cross-section and construction of the westbound travel lane 

between 130th Avenue NE and 132nd Avenue NE.  The design and implementation will be 

coordinated with Sound Transit's East Link Light Rail Transit (LRT) Station, which is located 

between the eastbound and westbound travel lanes of this new arterial street connection.  

Improvements include sidewalks, landscape strips, street lighting, and traffic signal 

improvements.  The timing and coordination of this new arterial connection improves overall 

access and circulation to/from the proposed transit-oriented development located immediately 

north of the new arterial street and lessens future disruption to pedestrian and vehicular access 

once the station is fully operational.  Should the City close on a TIFIA loan, property acquisition 

and construction of the eastbound lane would be completed.

E Preferred: Full implementation 

(only with TIFIA loan)

Minimum: Full design phase 

funding as soon as possible

1,500

3 TFP-218 130th Avenue NE/NE 

20th Street to NE Bel-

Red Road

This project will complete design of 130th Ave NE between BelRed Rd and NE 20th St. The 

segment north of Spring Blvd comprises a retail focused/pedestrian-oriented design with a two-

lane cross-section, bike lanes, and on-street parking. The segment to the south transitions to a 

three lane section. Both include curb, gutter and sidewalk on both sides of the street, 

intersection improvements, potential mid-block crossings, illumination, landscaping, irrigation, 

storm drainage, water quality treatment, and other underground utilities. The project will be 

designed in coordination with the East Link project crossing at Spring Blvd and planned transit 

oriented development in the vicinity. The project will reflect Bel-Red urban design criteria and 

will be coordinated with private development and the construction of Spring Blvd - 130th to 

132nd Aves. NE (CIP No. PW-R-174).  Should the City close on a TIFIA loan the scope will 

expand to include property acquisition and construction.

New Preferred: Full implementation 

(only with TIFIA loan)

Minimum: Full design phase 

funding as soon as possible

Design currently at 5%

2,500

TC 

Priority 

5/12/16 Plan Ref # Project Name Proposal Executive Summary

Prelim. 

Funding 

Reco. 

($000)

Enhanced

[E]

 or New  Funding Priority Notes
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 Transportation Commission Preliminary 2017-2023 CIP Funding Priorities Listing

May 12, 2016

Attachment 1

TC 

Priority 

5/12/16 Plan Ref # Project Name Proposal Executive Summary

Prelim. 

Funding 

Reco. 

($000)

Enhanced

[E]

 or New  Funding Priority Notes

4 TFP-265 124th Avenue NE/NE 

18th Street to Northup 

Way

This project completes the design of 124th Ave NE from Ichigo Way to Northup Way.  Design 

will be substantially completed in 2016.  This project is identified as a TIFIA loan project for 

property acquisition and construction.  Should the City close on a TIFIA loan, this proposal will 

construct a five lane roadway, sidewalks, culvert replacement, critical area mitigation, planter 

strips, retaining walls, and new signal and street lighting improvements.  It will also complete a 

multipurpose pathway on the west side between NE 16th St and Ichigo Way and replaces 

existing SCL transmission towers with mono-tube towers as a cost effective approach in 

minimizing impact to properties.  This project is one of several high priority investments that will 

improve access, circulation, and mobility for passenger cars, transit, freight, pedestrians, and 

bicycles to and between the Downtown, Wilburton, the new Bel-Red transit-oriented-

development nodes, and the larger city and region.  NEPA approved.

New Preferred: Full implementation 

(only with TIFIA loan)

Minimum: Full design phase 

funding as soon as possible

Design currently at 90%

1,300

5 NEW Bel-Red Corridor Local 

Street Network

The Bel-Red Plan requires the progressive development of a network of new local streets to 

unlock development potential and to create walkable, attractive neighborhoods. During the Bel-

Red planning process staff and the Planning Commission reviewed a potential new street grid 

that started with an idealized small block size of about 300 feet on each face then adjusted for 

current parcel configurations, existing streets, and natural features such as streams, 

topography, and other geographic elements. However, while the plan for new local streets 

considered a number of factors, it was conducted at the subarea progrmatic level and was 

unable to review very detailed attributes, such as the location of utilities, existing curb cuts, and 

property access easements. This proposal will fund the additional planning and preliminary 

engineering necessary so that precise street and right of way needs can be documented and 

communicated for each parcel or group of parcels at the time of development.

New Propose repurposing funds from 

current CIP Plan Nos. PW-R-171 

& PW-R-175

400

6 PW-M-19 Major Maintenance 

Program

This program inventories and prioritizes needs for maintenance, rehabilitation, reconstruction, 

or replacement of major transportation systems components and other related right-of-way 

appurtenances. The program addresses high priority maintenance needs including, the repair, 

rehabilitation, or replacement of roadways, walkways, trails, retaining walls, rockeries, guardrail, 

pedestrian safety railing, and City-owned fences with costs to repair higher than funding 

available for routine maintenance activities. The program may also conduct street lighting or 

traffic signal system repairs or replacements.  Program funding currently includes a temporary 

funding lift to the base program allocation in for three years of the CIP (2015-17) to bring three 

traffic signals along 148th Avenue up to current standard and thereby mitigating system 

reliability and traffic safety concerns.  A funding increase beginning in 2018 is requested to 

address the backlog of major maintenance work.

E Preferred: Increase annual 

allocation by $500K/yr beginning 

2018

Minimum: Increase annual 

allocation by $500K/yr 

beginning 2022

Enhancement allows city to 

better keep pace with growing 

backlog of costly maintenance 

issues.

1,000

7 PW-M-1 Overlay Program This proposal funds the annual Overlay Program ("Overlay") from data collection and design 

through construction. It continues to prioritize arterial street rehabilitation as requested by the 

City Council. This program is a main implementation program for retrofitting adjacent wheelchair 

curb ramps as mandated by the Americans with Disabilities Act and installing audible pedestrian 

signal system modifications; it cost-effectively supports other programs by performing curb and 

sidewalk repairs on overlay sites, repairs or implements new bike lanes coincident with overlay, 

installation of new traffic detection systems for SCATS signal system implementation, and 

performs pavement restoration for streets cut by the Utilities Dept in the repair of their systems. 

The program also funds the bridge inspection program mandated by the FHWA's National 

Bridge Inspection Standards. The budget continues to represent a 20% reduced funding level, 

consistent with the previous two CIP periods.

E Enhance annual allocation by 

$1,000K/year beginning in 2022

Enhancement allows city to 

better keep pace with 

degredation of local street 

pavement ratings.

2,000
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 Transportation Commission Preliminary 2017-2023 CIP Funding Priorities Listing

May 12, 2016

Attachment 1

TC 

Priority 

5/12/16 Plan Ref # Project Name Proposal Executive Summary

Prelim. 

Funding 

Reco. 

($000)

Enhanced

[E]

 or New  Funding Priority Notes

8 PW-R-173 NE Spring Blvd (Zone 

2) - 120th Ave NE to 

124th Ave NE

This proposal provides funding to complete design of a new arterial between 120th Ave NE and 

124th Ave NE.  Design will include three signalized intersections and modification to a new 

signal at 120th Ave NE. This arterial will provide capacity, improves access and circulation, 

supports economic growth and development, and is complementary to Sound Transit's East 

Link 120th/BelRed station. The design will be coordinated with non-motorized improvements 

along the future NE 16th Street, which are to be completed by private development.  Should the 

City close on a TIFIA loan during this CIP period, property acquisition and construction phases 

of the project will be completed.  NEPA is approved.

E Preferred: Full implementation 

(only with TIFIA loan)

Design currently fully funded

Impact Fee project (Prelim. 

Funding recommendation 

includes projected 2022-2023 

fee revenue)

8,000

9 PW-R-159 East Link Analysis and 

Development

This project continues funding staff and consultant resources to participate with Sound Transit 

and other potential partners to advance and influence the design and construction of the East 

Link light rail project. Work tasks will include, but are not limited to, activities that relate directly 

or indirectly to the East Link project, including City-sponsored projects and programs (operating 

budget proposal, East Link Overall (#130.07PA) provides further detail for the 2017-2023 

workprogram). 

E Continue funding through East 

Link construction period, 2022-

2023

600

10 PW-M-7 Neighborhood Traffic 

Safety Program

This program supports Council priority of implementing projects in neighborhoods that focus on 

safety and connectivity with a particular emphasis on traffic calming.This proposal funds design 

and construction of neighborhood traffic calming/safety improvements that change driver 

behavior and address excessive vehicle speeds, motorists cutting through neighborhoods to 

bypass arterial streets, and enhances pedestrian/bicycle safety. Improvements include speed 

humps, traffic circles, etc.This proposal also funds the design and installation of school zone 

improvements (flashing school zone beacons, raised crosswalks) and educational programs to 

encourage safe driving and student pedestrian behavior. A marked increase in the number of 

citizen requests for solutions to traffic safety issues in their neighborhood continues to 

climb.Capital funds are used to design and construct projects to address the most severe issues 

at prioritized locations and support the Vision Zero initiative.

E Preferred: Increase annual 

allocation by $100K/yr beginning 

2017.

Minimum: Increase annual 

allocation by $100K/year 

beginning in 2022

200

11 TFP-175 SE 34th Street/162nd 

Pl SE to West Lake 

Sammamish Pkwy 

SE 34th Street is a primary neighborhood connection to the trails, parks, schools and beaches 

along West Lake Sammamish Parkway.  Requests for safety improvements for pedestrians and 

cyclists along SE 34th street are increasing as residents desire to reach the multi-modal 

improvements made along West Lake Sammamish Parkway.  Multiple modes of travel have 

been persistently requested as there are no pedestrian and cycle facilities along this stretch of 

roadway.  This project will conduct pre-design work to identify the best project for curb, gutter, 

sidewalk, pathway, bike lanes or wider curb lanes leading to further design as funding becomes 

available.

New Preferred: Full Implementation 

Placeholder in 2022-2023

Minimum: Pre-design 

Placeholder in 2022-2023

Project was formerly fully funded 

in CIP (prior to 2011)

250

12 NEW Bicycle Rapid 

Implementation 

Program

The program implements priority bicycle corridors consistent with targets outlined in the 2009 

Pedestrian and Bicycle Transportation Plan: by 2019, implement at least two completed, 

connected, and integrated north-south and two east-west bicycle routes that connect the city 

limits (Comp Plan Policy PB-2). The program is consistent with Bellevue's Pedestrian & Bicycle 

Implementation Initiative and Vision Zero policy, rapidly implementing a grid of safe bicycle 

facilities throughout the city that connect with the City priority bicycle corridors. The program 

strives to promote physically separated facilities to minimize conflicts between roadway users 

where possible. The program implements automated data collection for pedestrian & bike 

activity citywide - a key element to achieving the 2009 Plan - directing staff to "develop 

procedures to collect data in order to measure pedestrian and bike usage on an ongoing basis."

New Fund 2 E-W, 2 N-S BRIP 

Corridors and supplemental 

bikeway improvements by 2019

6,800
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Attachment 1

TC 

Priority 

5/12/16 Plan Ref # Project Name Proposal Executive Summary

Prelim. 

Funding 

Reco. 

($000)

Enhanced

[E]

 or New  Funding Priority Notes

13 PW-W/B-76Neighborhood 

Sidewalks Program

This proposal enforces the City's commitment to build a safe and continuous pedestrian system 

and enhance quality of life and the environment by promoting pedestrian and bicycle travel over 

motor vehicle trips. Sidewalks are one of the most requested neighborhood improvements the 

City receives. This proposal would fund individual mid-sized neighborhood sidewalk projects 

that that may not otherwise compete well as standalone projects for citywide Capital Investment 

Program (CIP) funding. Typically costing between $500,000 and $2,000,000, these projects 

connect neighborhoods and provide convenient access to schools, shopping and activity 

centers, bus systems, and parks throughout the City. Projects are prioritized in consideration of 

safety issues, accessibility to destinations, connections to transit systems, and ultimately, by 

strong community support.

E Preferred: Increase annual 

allocation by $500K/yr beginning 

in 2017

Minimum: Increase annual 

allocation by $500K/yr 

beginning in 2022

Without enhancement, Program 

cannot deliver on established 

work program/demand (i.e. 

average of at least one new 

sidewalk per year)

1,000

14 TFP-217 124th Avenue NE at 

SR 520

This project will construct ramp and interchange improvements at SR-520 and 124th Avenue 

NE. Although led by WSDOT as a regional effort, funding to coordinate with WSDOT's design, 

environmental and/or early implementation efforts is needed.  WSDOT funding for design and 

environmental work begins in 2018.  It is the intention that this funding be advanced to the 

extent possible to support anticipated development in the BelRed area.

New WSDOT Coordination 

Placeholder

250

15 PW-M-20 Minor Capital - Signals 

& Lighting

This proposal funds traffic signal and street lighting related projects that are beyond the scope 

of the operating budget but too small for individual CIP projects.  This program allows 

Transportation to quickly respond on a continual basis to citizen requests, unfunded mandates, 

needed improvements, and opportunities to partner with other capital or development projects. 

This program can be leveraged as matching funds to grant money that supports traffic signal 

and street lighting improvements.  The program supports the city's pursuit of environmental 

goals through new energy and cost reduction initiatives such as LED street lights. It also 

supports safety through enhancement of the existing emergency vehicle preemption system, to 

a more robust GPS based system. This program is very versatile, and addresses needs as large 

as new traffic signals to as small as single new street light installations.

E Preferred: Increase annual 

allocation by $150K/yr beginning 

in 2017

Minimum: Increase annual 

allocation by $150K/yr 

beginning in 2022

Without enhancement, Program 

cannot deliver on established 

work program/demand

300

16 NEW South Bellevue and 

East Main Station Area 

Plan Implementation

Sound Transit connects light rail stations with adjacent pedestrian and bicycle facilities. 

Planning with South Bellevue and East Main communities over the past 2+ years identified 

pedestrian and bicycle projects to improve access to stations and other projects to better 

integrate stations with those areas. Funding projects like sidewalks, overpasses, bike paths, 

lighting and signage make it easier for Bellevue residents, employees and visitors to use light 

rail. This will enhance livability by improving connectivity across multiple modes (i.e. pedestrian, 

bicycle, transit) and maximize the value and efficiency of light rail infrastructure investment.  

Light Rail Best Practices identified early implementation of capital investments as actions that 

could reduce costs and minimize disruption. Building these projects during light rail construction 

would also maximize use of light rail when service begins in 2023.

New Preferred: Implementation of all 

priority connections by 2023

Minimum: Placeholder for 

limited implementation of top 

priority connections

3,000

H:\Capital Programming Group\CIP\2017-2023 CIP Plan Update\TC\TC PrelimCIP FundingPriorities List 5-12-16 4



 Transportation Commission Preliminary 2017-2023 CIP Funding Priorities Listing
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Attachment 1

TC 

Priority 

5/12/16 Plan Ref # Project Name Proposal Executive Summary

Prelim. 

Funding 

Reco. 

($000)

Enhanced

[E]

 or New  Funding Priority Notes

17 TFP-257 West Lake 

Sammamish 

Parkway/North City 

Limit to Approximately 

the SE 1700 block 

(phases 3, 4 & 5)

This project will complete design of the third phase (of five total phases) of the West Lake 

Sammamish Parkway Improvements.  This phase of the corridor may begin at approximately 

the 1700 block SE and go north for approximately one mile.  Final determination of the actual 

segment of work will be made based upon then roadway conditions and public input. The 

design funding will consider several design alternatives ranging from continuing with the same 

improvements as the first and/or second phase to developing less costly alternatives while 

maintaining the original objectives of the improvements of the corridor.  Community input and 

City Council's direction will be sought on design alternatives.  The City's Pedestrian and Bicycle 

Transportation Plan identifies improvements to this corridor as a high priority.

New Full Design Placeholder 2,000

18 PW-W/B-56Pedestrian and Bicycle 

Access Improvements

This proposal maintains funding for the Pedestrian and Bicycle Access and Connections 

Program (CIP PW-W/B-56) to improve access and connections for people walking and 

bicycling. Projects funded through this program enhance mobility for everyone and 

simultaneously promote community health and foster environmental sustainability. The program 

priorities - derived from policy support in the Transportation Element of the Comprehensive Plan 

- are to provide access and to enhance connections for people walking and bicycling to schools, 

shopping, jobs, transit, parks and other destinations. Program funds build discrete small 

projects and may be used to leverage grants, and to enable partnerships with other City 

programs, agencies, or the private sector to construct larger-scale projects.

E Preferred: Increase annual 

allocation by $100K/yr beginning 

in 2017

Minimum: Increase annual 

allocation by $100K/yr beginning 

in 2022

Without enhancement, Program 

cannot deliver on established 

work program/demand

200

19 PW-W/B-78Mountains to Sound 

Greenway Trail

This project will complete the design of the at-grade segments between Factoria Blvd SE and 

150th Ave SE as adopted in the 2013-2019 CIP.  The proposal also includes added investment 

to 1) complete design of the at-grade portions of the MTSG Trail east of 150th Avenue SE to the 

Sunset pedestrian bridge and potential grade separated crossings at Factoria Blvd SE;  2) 

design funding for the relocation of the existing trail alignment from the I-90 off-ramp to Factoria 

Blvd, in coordination with WSDOT - This would allow the off-ramp to be restriped from one to 

two lanes wide to address significant safety issues associated with ramp traffic backing up to 

the I-90 mainline; this backup results in the mixing/merging of freeway speed traffic (60+mph) 

with stopped traffic (The current trail was placed in the off-ramp tunnel 25+ years ago when 

traffic volumes were much lower); and 3) complete the design of at grade trail from Sunset 

Pedestrain Bridge to Lakemont Blvd SE.

E Fund Design Phase of final at 

grade segment

500

20 TFP-246 150th Avenue 

SE/south of SE 38th 

Street to Newport Way

In 1996 the City entered into an MOU with King County to design and construct improvements 

on 150th Ave SE including roadway widening, construction of new pedestrian/bike facilities, and 

improvements at adjacent intersections. For a variety of reasons King County did not fund the 

portion of 150th within their jurisdiction for construction, and now this roadway has been 

annexed to Bellevue. This project will evaluate the former design including consideration of 

lower cost options to address pedestrian, bicycle and vehicular safety improvements on 150th 

Ave SE between SE 38th St and Newport Way. The evaluation will focus on roadway cross-

slope correction, guardrail/barrier needs, lighting and landscaping, and pedestrian/ADA 

improvements to the east side of the roadway. The project would also conduct traffic modeling 

to determine if current lane configuration is adequate for the foreseeable future.  If so, interim 

improvements would be more viable.

New Pre-Design Placeholder 250
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TC 
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5/12/16 Plan Ref # Project Name Proposal Executive Summary

Prelim. 

Funding 

Reco. 

($000)

Enhanced

[E]

 or New  Funding Priority Notes

21 PW-R-182 Downtown 

Transportation 

Plan/NE 6th Street 

Station Access

PW-R-182 implements the Downtown Transportation Plan (DTP) to improve mobility options for 

people in Downtown Bellevue. Significant growth in population, employment and commerce will 

increase the number of daily Downtown trips for all purposes - many of these trips will be 

walking, bicycling and transit. DTP emphasizes providing exceptional pedestrian and bicycle 

access throughout Downtown, especially to future light rail stations by installing mid-block 

pedestrian crossings and enhancing intersections for pedestrian comfort, access and safety. To 

implement the Comprehensive Plan vision for the character of three Downtown roadway 

corridors - 106th Ave NE, 108th Ave NE and Main St - analysis and community engagement will 

determine the design of travel lanes, intersections, mid-block crossings, sidewalks, transit and 

bicycle facilities. Full buildout of all DTP projects would invest over $11M in Downtown 

pedestrian and bicycle access and safety enhancements.

E Allows further implementation of 

priority DTP recommendations 

by 2023 (extends funding into 

2021-2023)

3,700

22 PW-R-189 TOD, Station Area and 

Land Use Planning

This project will complete plans for the South Bellevue and East Main station areas.  Work tasks 

for South Bellevue will include finalizing the report for City Council action and any additional 

follow-up from Council related to finalizing the plan.  Work tasks for East Main include but are 

not limited to activities that relate to technical support for the citizen advisory committee (CAC); 

community and stakeholder outreach; developing and analyzing alternative redevelopment 

scenarios; traffic analyses; environmental analyses; public engagement; and City Council action 

and associated staff follow-up.  Implementation of transit-oriented development (TOD) at the 

two BelRed stations requires in-house and consultant resources to complete agreements with 

Sound Transit, including transfer of property ownership; coordination with Sound Transit and 

other agencies, organizations and potential developers on plans for TOD; technical analyses; 

and public engagement.

E Continue funding through East 

Link construction period, 2022-

2023

100

23 NEW NE 1st Street On-

Street Parking 

Addition

This project will fund the design and construction of 11 new on-street parallel parking spaces 

along the north side of NE 1st Street between 100th Avenue NE and 102nd Avenue NE. The 

design funding will integrate a completed conceptual parking layout with the design work being 

done by the Downtown Park project and produce final design plans for construction.

New Full Implementation 300

Grant Total: 47,350

NOTE:  Preliminary funding recommendation 

amounts are conceptual, order of magnitude cost 

figures.
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