
City of 

Bellevue                               MEMORANDUM 
 

 
DATE: November 3, 2011 
 
TO: Transportation Commission 
 
FROM: Eric Miller, Capital Programming Manager 
 Michael Ingram, Senior Transportation Planner 
 
SUBJECT: Transportation Facilities Plan Update 
 

 
Purpose 
On November 10, staff will outline for the Transportation Commission the proposed process to 
update the city’s Transportation Facilities Plan (TFP). Staff will present and describe a 
preliminary update timeline with indication of key process components, including Commission 
roles and decision points. In addition to developing an updated, 2013-2024 TFP, the TFP 
development process will set the foundation for—or, potentially, feed directly into—the 
Transportation Capital Investment Program (CIP) update, to be conducted in the context of the 
larger City capital budget process next year. 
 
Background 
The Transportation Facilities Plan (TFP) is required and adopted pursuant to the Bellevue City 
Code (Title 22, Development Code). The TFP serves as the City’s 12-year, or intermediate-range, 
transportation capital facility planning document. It functions as a bridge between the long-
range facility plans (e.g. Downtown Implementation Plan, Bel-Red Corridor Plan, Eastgate/I-90 
Plan, Pedestrian and Bicycle Plan) and the funded projects in the adopted Capital Investment 
Program (CIP) Plan (see diagram below). The TFP provides the first level of citywide 
prioritization of transportation facility projects recommended by the long-range transportation 
studies. 
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(TFP) 12-year priorities
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The TFP serves two other key functions. First, the roadway and intersection capacity projects 
adopted in the TFP form the basis for the City’s Transportation Impact Fee program. Impact 
fees are charged to new land use development projects to pay for a portion of the costs of 
roadway and intersection capacity needed to serve the traffic growth associated with the new 
development. Second, an environmental review is conducted in conjunction with each TFP 
update. The TFP environmental review considers potential, cumulative impacts to the citywide 
transportation system and other elements of our environment that may occur when 12 years of 
projected land use growth occurs and the projects identified in the TFP are implemented. 
Development review staffs in both the Transportation and the Development Services 
Departments rely on the TFP environmental review for their review of individual public and 
private development applications. 
 
Bellevue’s TFP is a “financially constrained” plan. This means that the identified cost of projects 
in the TFP must be balanced with the amount of transportation revenue the City forecasts will 
be available over the 12-year plan period. 
 
The Bellevue City Code (Section 22.16.050) requires that the Transportation Commission 
present an update of the TFP to the City Council for approval and adoption every two years. The 
Commission’s role has typically included providing input and direction to Transportation 
Department staff on TFP candidate project identification, project evaluation criteria, and 
specific project prioritization. Involvement of Commissioners with the Eastgate/I-90 plan 
process as well as the Downtown Transportation Plan process now underway can help inform 
the TFP development. The Transportation Commission also solicits and considers public input 
on the TFP update before developing a TFP update recommendation to the City Council.  
 
The current 2009-2020 TFP was adopted by the City Council in March 2009, concluding a 
process that began in September 2007. This update process is being planned to result in the 
adoption of a 2013-2024 TFP sometime in early 2013 (following Council adoption in December 
2012 of the 2013-2014 Operating budget and 2013-2019 Capital budget).  
 
Next Steps 
Prior to the meeting on the 10th, please take a few minutes to review the 2009-2020 
Transportation Facilities Plan document, which can be found on the City webpage at 
http://www.bellevuewa.gov/transportation-facilities-plan.htm. Attached to this memo is a copy 
of the 2009-2020 TFP project list, with an additional column describing the current 
implementation status of each project. Also attached are the project prioritization criteria used 
for the 2009-2020 TFP process and a timeline for the 2013-2024 TFP process.  
 
If you have questions or need additional information prior to the meeting, please contact me at 
(425) 452-4166 or email mingram@bellevuewa.gov.  
 
Attachments: 
1.  2009-2020 TFP project list + project current status 
2.  2009-2020 TFP project map  
3.  2009-2020 TFP project prioritization criteria 
4.  2013-2024 TFP Update Timeline—DRAFT 
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 2009-2020 Transportation Facilities Plan Project List Attachment 1

MMA CIP #
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2020 
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Fee Project 

List Project status at end 2011

1 R-146 TFP-079
Northup Way/Bellevue Way to NE 24th Street (CIP 

Plan No. PW-R-146)

A Pre-Design process completed in 2008 has refined the project scope and implementation phasing options. 

Project elements include completion of sidewalks and bike lanes on both sides and a two-way center turn 

lane. The project may be divided in two phases:  Phase 1, east of NE 33rd Place; and Phase 2, west of NE 33rd 

Place. The recommended funding allocation would fully fund Phase 1 only (A pre-design and implementation 

placeholder of $1,467K is funded in the current 2007-2013 CIP).

X 15,000 8,000 IF
Project design underway; final scope to 

be determined based on funding 

negotiations with WSDOT. 

1 TFP-173
108th/112th Avenue NE - south of SR 520 to NE 12th 

Street

Add 5 foot bike lanes on both sides of 108th/112th Avenue NE from Northup Way to NE 12th Street. Construct 

a 6 foot-wide sidewalk along the west side of 112th Avenue NE from end of transportation trail south to 

existing sidewalk 400 ft south of NE 24th Street. Widen for turn pockets at NE 24th Street intersection.

3,730 3,730 Unfunded; not yet begun.

1 WB-73 TFP-191
NE 8th Street/Lake Washington Blvd to 96th Avenue 

NE (CIP Plan No. PW-W/B-73)

This project will design and construct curb, gutter, six foot sidewalk and three foot planter strip where missing 

on the north side. Include bus pads and an updated signal system at the NE 8th Street/92nd Avenue NE 

intersection.

2,889 2,889 Completed

1 TFP-235 108th Avenue NE - NE 24th Street to NE 12th Street
Add wide bike shoulder on both sides where not complete. Construct a 6 foot sidewalk on east side from NE 

24th Street to north of NE 19th Street.
2,350 2,350 Unfunded; not yet begun.

1 TFP-236
NE 24th Street - 108th Avenue NE to 112th Avenue 

NE
Add a wide bike shoulder on both sides of NE 24th from 108th to 112th Avenues NE. 1,510 1,510 Unfunded; not yet begun.

2 TFP-171 NE 40th Street - 140th Avenue NE to 14500 block
Construct curb, gutter and 6' sidewalk on north side of NE 40th Street from 140th Avenue NE to east of the 

14500 block. Wide curb lanes. Planter strip where feasible. 
1,800 1,800 Unfunded; not yet begun.

3 R-139 TFP-110 
110th Avenue NE/NE 4th Street to NE 8th Street (CIP 

Plan No. PW-R-139)

Uncomplete segment remains between NE 6th and NE 8th Streets. Funding allocation may be used to finalize 

project design only for a five-lane roadway section with sidewalks where missing. Project implementation will 

be coordinated with approved and potential future private development in the immediate vicinity.

X 971 971 IF
Predesign completed. No 

implementation funding. 

3 TFP-172 106th/108th One Way Couplet

Convert roadways to function as a one-way couplet.  106th Avenue will function as a northbound one-way 

street and 108th Avenue will function as a southbound one-way street.  108th will include a single 

northbound contraflow lane between NE 4th and NE 8th Streets for transit buses only. Widen sidewalks along 

106th Avenue. The $200K funding allocation represents only a placeholder that may be used to initiate project 

pre-design or evaluate alternatives to the project scope developed through the DIP process.

X 5,870 200 Unfunded; not yet begun.

3 R-152 TFP-184
NE 8th Street/106th Avenue NE to 108th Avenue NE 

(CIP Plan No. PW-R-152)

Construct third westbound lane on NE 8th Street becoming right turn lane at 106th Avenue NE; no widening 

west of 106th Avenue NE. Sidewalks will be reconstructed adjacent to the new lane.
X 4,002 4,002 IF Completed

3 R-150 TFP-190
NE 2nd Street/Bellevue Way to 112th Avenue NE 

(CIP Plan No. PW-R-150)

Widen from three lanes with parking and turn pockets to five lanes.  The design will accommodate left turn 

movements with a center turn lane where needed and dedicated right-turn pockets are also possible at some 

intersections. ($7,454K is currently funded in the 2007-2013 CIP.)The final design will be consistent with the 

outcomes of a currently ongoing NE 2nd Street and Main Street Pre-Design process.

X 42,000 42,000 IF
Predesign completed. No 

implementation funding. 

3 TFP-193 NE 10th at I-405

Add half interchange (ramps) to/from the north. (Northbound ramp funded through WSDOT Braided ramp 

project). This project would likely be a regional or outside agency-led effort in which the City may choose to 

participate financially. The $500K funding allocation is a placeholder that may be used to initiate project pre-

design or early implementation.

X 500 500
NB on-ramp completed; SB off ramp 

funded for predesign.

3 TFP-197 NE 2nd Street Extension and I-405 interchange

Extend NE 2nd Street across I-405 from 112th Avenue NE to 116th Avenue NE; add half interchange with I-

405, to/from the south. This project would likely be a regional or outside agency-led effort in which the City 

may choose to participate financially. The $500K funding allocation represents only a placeholder that may be 

used to initiate project pre-design or early implementation.

X TBD 500 Unfunded; not yet begun.

3 TFP-216 112th Avenue NE/NE 2nd Street

Straighten and realign NE 2nd Street between 112th and 114th Avenues NE, add dual southbound left turn 

lanes and a northbound right turn lane. Project implementation will be coordinated with potential future 

private development in the immediate vicinity. The $500K funding allocation represents only a placeholder 

that may be used to initiate project pre-design or early implementation.

X 1,880 500 IF Unfunded; not yet begun.

3 TFP-219 NE 8th Street/106th Avenue NE

Realignment of the roadway to the south will better utilize the new westbound travel lane (between 108th 

and 106th Avenues NE; funded in CIP) and preserve the existing large sequoia tree. This realignment will allow 

NE 8th Street three through lanes westbound from I-405 to Bellevue Way. Project implementation will be 

coordinated with potential future private development in the immediate vicinity. The $500K funding allocation 

represents only a placeholder that may be used to initiate project pre-design or early implementation.

X 1,740 500 IF Unfunded; not yet begun.

3 TFP-222 Bellevue Way/NE 4th Street 

Add a southbound right turn lane and a westbound right turn lane. Dual westbound left turn lanes. Project 

implementation will be coordinated with potential future private development in the immediate vicinity. The 

$500K funding allocation represents only a placeholder that may be used to initiate project pre-design or early 

implementation.

X 1,690 500 IF Unfunded; not yet begun.
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3 TFP-223 Bellevue Way/NE 8th Street

Add southbound right turn lane. Project implementation will be coordinated with potential future private 

development in the immediate vicinity. The $500K funding allocation represents only a placeholder that may 

be used to initiate project pre-design or early implementation.

X 1,260 500 IF Unfunded; not yet begun.

3 TFP-225 Bellevue Way/NE 2nd Street 

Add a northbound right turn lane and a second southbound left turn lanes. Project implementation will be 

coordinated with potential future private development in the immediate vicinity. The $500K funding allocation 

represents only a placeholder that may be used to initiate project pre-design or early implementation.

X 890 500 IF Unfunded; not yet begun.

3 TFP-230 108th Avenue NE - NE 12th Street to Main Street

108th Avenue NE Downtown corridor enhancement consisting of Great Streets, Midblock Crossing, Ped 

Corridor interface and bike lanes. This funding would cover the estimated shortfall and allow for the inclusion 

of bike lanes between NE 12th and NE 8th Streets and between NE 4th and Main Streets.

1,750 1,750
Partially completed: Two mid-block ped 

xings installed, bike lanes NE 8 - NE 12. 

Remainder unfunded. 

3 TFP-234 Main Street - 100th Avenue to 116th Avenue
Funding to support pedestrian and bicycle facility components of Main Street project - currently in a pre-

design process.
500 500

Predesign completed. No 

implementation funding.

4
R-160; R-

161
TFP-207

NE 4th Street Extension / 116th Avenue NE to 120th 

Avenue NE and widening of 120th Avenue / NE 4th 

Street to NE 8th Street

The 4th Street Extension will consist of 5 vehicle lanes, bike lanes, sidewalks and will require construction of a 

sunken roadway and bridge(s) for BNSF RR tracks and Pedestrian over crossings. Neighborhood traffic 

mitigation will be evaluated to discourage cut through traffic on NE 5th Street east of 120th. 120th Avenue NE 

will be widened to 5 lanes with bikelanes between the 4ts St. Ext. and NE 8th Street. This project does not 

included improvements to the intersection with NE 8th St. This project will be coordinated with potential 

private development in the immediate vicinity.

X 31,000 31,000 IF

Added to CIP, 1 Feb 2010, as PW-R-160 

NE 4 St ext  from 116- 120 Ave NE, 

funded at $3.6m and PW-R-161 120 

Ave from NE 4 to NE 8 St, funded at 

$8.6m.

4 R-162 TFP-211 NE 6th Street Extension

Extend NE 6th Street, as an HOV only facility, from the I-405 HOV interchange to the east over 116th Avenue 

NE, crossing BNSF right-of-way, and terminating at 120th Ave NE.  Improvements include two lanes in each 

direction with left turn lanes at signalized intersections of I-405 and 120th Avenue NE, a 14' wide non-

motorized pathway adjacent to and along the south side of the extension between 112th Ave NE and 120th 

Ave NE, I-405 corridor design standards, illumination system, retaining walls, landscaping for at-grade 

locations, underground utilities, detention/water quality treatment, and provisions that do not preclude 

future regional trail or other improvements within the BNSF corridor.

X 68,000 68,000 IF

Added to CIP, 1 Feb 2010, as PW-R-162 

with $1m funding. Predesign 

completed. No implementation 

funding. 

5 TFP-196 NE 20th Street/Bel-Red Road to 156th Avenue NE
Construct an east to west U-turn on NE 20th Street at 156th Avenue NE; provide access management along NE 

20th Street.
820 820 Unfunded; not yet begun.

5 TFP-224 Bel-Red Road/NE 20th Street

Add southbound right turn lane; convert westbound lanes on NE 20th Street to provide left turn, left 

turn/through and through/right turn lanes. Scope and cost may be modified based on ongoing analysis and 

coordination with City of Redmond associated with development of a BROTS successor agreement.

X 1,450 1,450 IF Unfunded; not yet begun.

6 TFP-164 173rd Avenue NE - Northup Way to City limits Construct curb, gutter and 6' sidewalk on east side where missing; accommodate future bike lane. 1,360 1,360 Unfunded; not yet begun.

7 WB-71 TFP-159
108th Avenue SE/Bellevue Way to I-90 (CIP Plan No. 

PW-W/B-71)

Construct bike lanes on both sides and sidewalk on one side where missing, the side to be determined in the 

initial design process which will include community outreach/involvement facilitation.
7,060 7,060 Under construction

8 WB-76 TFP-170
128th Avenue SE/SE 25th Street to SE 32nd Street 

(CIP Plan No. PW-W/B-76)

Construct curb, gutter and six foot sidewalk on one side of the street from SE 25th to SE 32nd Street, side to 

be determined during the design phase which will include community outreach facilitation. Where feasible, 

construct planter strip between the curb and sidewalk and stripe shoulders on both sides to accommodate 

bicycles.

873 873 Completed. 

8 TFP-231 SE 7th Place - Lake Hills Connector to cul-de-sacs
Construct curb, gutter and 6' sidewalk on one side, the side to be determined in the initial design process 

which will include community outreach/involvement facilitation.
1,030 1,030 Unfunded; not yet begun.

8 TFP-237 123rd Avenue SE - SE 20th to SE 26th Streets
Construct curb, gutter and 5' sidewalk, place curb 14' from center of the roadway on the east side of the 

street. Parking bays where feasible.
950 950 Unfunded; not yet begun.

9 R-141 TFP-078
West Lake Sammamish/north City limit to I-90 (CIP 

Plan No. PW-R-141)

The ultimate project will provide a consistent 4' shoulder on the east side, a 10.5' northbound vehicle travel 

lane, a 10' southbound vehicle travel lane, a 10' wide multi-purpose trail (8' wide in approximately 2% of the 

corridor due to constricted space) on the west side separated by a 1.5' shy distance space and a 2' or 5' wide 

landscaped buffer where space is available, a signal at SE 34th Street, pedestrian crossings at SE 26th Street, 

Northup Way, NE 24th Street and at 5 other locations along the parkway. The project will also make storm 

drainage, water quality and fish passage improvements throughout the corridor. Options for undergrounding 

existing overhead utilities and various project implementation phasing scenarios will be evaluated during the 

initial design process. The recommended funding allocation would significantly increase the existing CIP 

funding placeholder and make substantial progress toward implementation of corridor improvements 

($6,560K is funded in the current 2007-2013 CIP).

30,000 12,150

Predesign complete for full corridor. 

Final design underway for south 

segment (I-90 to SE 34th St); only this 

segment funded for construction. 

9 TFP-158 SE 16th Street/148th Avenue SE to 156th Avenue SE
Add 5 foot bike lanes outside of 11 foot vehicles lanes on both sides of SE 16th Street. Construct new curb, 

gutter and 6' sidewalk and 4' planter, on north side between 148th and 154th Avenues NE.
3,740 3,740 Unfunded; not yet begun.

Page: 2 Created: 1/14/2009



 2009-2020 Transportation Facilities Plan Project List Attachment 1

MMA CIP #

2009-

2020 

TFP# Project Name, Location and Limits Project Description

X 

=   

C

a

p

a

Estimated 

Total Project 

Cost ($000s)

TFP Funding 

Allocation   

($000)

IF =   Include 

in Impact 

Fee Project 

List Project status at end 2011

9 R-151 TFP-160
145th Pl SE/SE 16th St to SE 24th St and SE 22nd 

St/145th (CIP Plan No. PW-R-151)

Construct five foot bike lanes, curb, gutter and six foot sidewalk along both sides, a two-way center left-turn 

lane where needed, planted median islands and other landscaping where feasible on 145th Place SE from SE 

16th Street (Kamber Road) to SE 24th Street. The project will modify the 145th Place SE/SE 24th Street 

intersection. This project will also provide curb, gutter and six foot sidewalks where missing along the north 

side SE 22nd from 145th Place SE to 156th Avenue SE. Other improvements include storm water drainage, 

detention and water quality treatment improvements, signing, striping, illumination enhancements, and 

irrigation.

X 7,538 7,538 IF Under construction

9 TFP-168 148th Avenue NE/NE 8th Street
Add 2nd eastbound and westbound left turn lanes on NE 8th Street. All widening would be done to the north 

side of the roadway. 
X 5,060 5,060 IF Unfunded; not yet begun.

9 WB-75 TFP-175
SE 34th Street/162nd Pl SE to West Lake Sammamish 

Pkwy (CIP Plan No. PW-W/B-75)
Construct sidewalk on north side where missing; widen curb lanes. 4,250 4,250 Unfunded; not yet begun.

9 WB-76 TFP-178
SE 26th Street/SE 24th Street to West Lake 

Sammamish Parkway (CIP Plan No. PW-W/B-76)

Construct curb, gutter and six foot sidewalk on the south side; accommodate future bike lane(s). Construct 

planter strip between the curb and sidewalk where feasible. Project construction will be coordinated with a 

street pavement overlay planned for summer 2009.

1,082 1,082 Completed

9 TFP-199
Lake Hills Boulevard / 143rd Avenue SE to 148th 

Avenue SE

Construct new curb, gutter and six-foot sidewalk behind four-foot planter strip on both sides of the street 

while preserving the existing on-street bicycle facilities. Remove remaining European White Birch trees behind 
1,980 1,980 Unfunded; not yet begun.

9 TFP-221 148th Avenue intersection safety and reliability

This project would improve the safety and reliability at four signalized intersections along the 148th Avenue 

corridor, including SE 24th Street, SE 8th Street, Main Street, and NE 8th Street. The project would remove and 

replace aging wiring and poles to increase reliability and reduce signal malfunctions at these intersections that 

have not had any major upgrades since their construction in 1975. 

1,000 1,000
Partially completed. SE 24th St 

intersection complete; remainder 

unfunded. 

9 TFP-232
164th Avenue NE/SE - NE 18th Street to SE 14th 

Street

Designate bike shoulder on both sides between NE 18th Street and Northup Way and between NE 8th Street 

and SE 14th Street. Stripe and sign 5 foot bike lanes between Northup Way and NE 6th Street. Accomodate on-

street parking on the east side of the street from NE 6th Street to SE 14th Street.

7,400 7,400 Unfunded; not yet begun.

10 TFP-154
148th/150th Avenue SE/I-90 westbound on-ramp to 

I-90 westbound off-ramp

Widen by extending the third southbound lane on 148th Avenue SE from the on-ramp to westbound I-90 to 

south of Eastgate Way at the I-90 westbound off ramp. Scope and cost may be modified based on ongoing 

analysis and coordination with the WSDOT I-90 Corridor Study.

X 1,900 1,900 IF
Improvements at this location being 

reevaluated as part of the ongoing 

Eastgate/I-90 study. 

10 TFP-162
156th Avenue SE at SE Eastgate Way (I-90 

westbound off-ramp) 

Widen the I-90 westbound off-ramp to provide two dedicated left turn lanes and a shared through/right lane 

with a channelized right turn. Scope and cost may be modified based on ongoing analysis and coordination 

with the WSDOT I-90 Corridor Study.

X 780 780 IF
Improvements at this location being 

reevaluated as part of the ongoing 

Eastgate/I-90 study. 

10 TFP-195
150th Avenue SE/SE 37th Street/I-90 off-ramp 

widening

Widen I-90 off-ramp 300' west of 150th Avenue SE and add a through lane.  Widen SE 37th Street 

approximately 500' to the east of 150th Avenue SE to allow for a bypass lane on the right side of the street. 

Scope and cost may be modified based on ongoing analysis and coordination with the WSDOT I-90 Corridor 

Study.

X 1,430 1,430 IF
Improvements at this location being 

reevaluated as part of the ongoing 

Eastgate/I-90 study. 

11 WB-74 TFP-163
152nd Avenue SE/SE 45th Street/SE 46th Street to 

Newport Way (CIP Plan No. PW-W/B-74)

Construct sidewalk on west side; perform roadway stabilization maintenance.  Evaluate feasibility of wide curb 

lane for bikes on uphill segment.
4,879 4,879 Completed

11 TFP-192
Lakemont Blvd (Phase 1)/Cougar Mountain Way to 

Lewis Creek Park and 164th Avenue SE to 171st 

Avenue SE

Install signal and turn lanes at Cougar Mtn. Way/Lakemont Blvd. intersection; construct northbound left turn 

lane on Lakemont Blvd. at SE 62nd Street; add sidewalk and bike lanes on east side between Cougar Mtn. Way 

and park; install planted medians where feasible.

X 2,920 2,920 IF Unfunded; not yet begun.

11 TFP-194
164th Ave SE/SE Cougar Mountain Way to SE 63rd 

Street

Improve gravel road with pavement curb, gutter and sidewalk on one side.  Cost estimate entails only 

placeholder funding for implementation.  Consider cost sharing with benefiting property owners through the 

use of a Local Improvement District (LID). The $100K funding allocation represents only a placeholder that may 

be used to initiate project pre-design or early implementation.

1,000 100 Unfunded; not yet begun.

11 TFP-205
Lakemont Blvd (Phase 2)/Lewis Creek Park to 164th 

Ave SE

Install signal at 164th Ave SE/Lakemont Blvd; construct sidewalk and bike lane on east side; add planted 

medians where feasible.
X 1,860 1,860 IF Unfunded; not yet begun.

11 TFP-228 148th Avenue SE - SE 44th Street to SE 46th Street
Construct curb, gutter and 6' sidewalk, 14' (15' uphill) travel lane on the west side of street. Connect to 

existing sidewalk north of SE 44th St (within King county) to existing sidewalk south of SE 46th St.
1,060 1,060 Unfunded; not yet begun.

11 WB-76 TFP-238
Somerset Ave SE/SE Somerset Blvd to 136th Pl SE 

(CIP Plan No. PW-W/B-76)
Construct curb, gutter and 5 foot sidewalk on the west side; locate curb 12 feet from center of roadway. 1,045 1,045 Completed

12 TFP-090 116th Avenue NE/NE 12th Street to 1600 block

Widen to five lanes north of the existing intersection. Add a second eastbound left turn and northbound right 

turn at 116th Avenue NE and NE 12th Street. Project implementation will be coordinated with potential future 

private development in the immediate vicinity. The $5,000K funding allocation is a magnitude of cost estimate 

to be used until an engineer's estimate can be developed.

X TBD 5,000 IF Unfunded; not yet begun.

12 R-133
TFP-091

TFP-106

Northup Way/120th Avenue NE to 124th Avenue NE  

(CIP Plan No. PW-R-133)

Construct a second eastbound lane, and widen Northup Way/124th Avenue NE intersection to provide a 

northbound right turn lane and a second eastbound left-turn lane to the SR-520 ramp.
X 7,472 7,472 IF Completed

12
I-76; R-

167
TFP-094

148th Avenue NE at Bel-Red Road (CIP Plan No. PW-I-

76)

Construct an eastbound right turn lane and second westbound left turn lane. Scope and cost may be modified 

based on ongoing analysis and coordination with City of Redmond associated with development of a BROTS 

successor agreement.

X 6,977 6,977 IF

Project may be incorporated into a 

148th Ave NE corridor master plan; 

funded for predesign in partnership 

with Redmond. 
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12
I-78; R-

167
TFP-101

148th Avenue NE at NE 20th Street (CIP Plan No. PW-

I-78)

Construct second eastbound and westbound left turn lanes. Scope and cost may be modified based on 

ongoing analysis and coordination with City of Redmond associated with development of a BROTS successor 

agreement.

X 3,778 3,778 IF

Project may be incorporated into a 

148th Ave NE corridor master plan; 

funded for predesign in partnership 

with Redmond. 

12 TFP-102 Bel-Red Road/NE 24th Street

Add southbound right turn and northbound left turn lanes. Scope and cost may be modified based on ongoing 

analysis and coordination with City of Redmond associated with development of a BROTS successor 

agreement.

X 2,290 2,290 IF Unfunded; not yet begun.

12 R-167 TFP-157 148th Avenue NE/NE 24th Street

Lengthen the westbound right turn lane on NE 24th Street and provide second westbound left turn lane; 

widen NE 24th Street to allow wide curb lanes for cyclists. Scope and cost may be modified based on ongoing 

analysis and coordination with City of Redmond associated with development of a BROTS successor 

agreement.

X 4,170 4,170 IF

Project may be incorporated into a 

148th Ave NE corridor master plan; 

funded for predesign in partnership 

with Redmond. 

12 TFP-198 Bel-Red Road/NE 20th Place Install signal, eastbound left turn pocket and pedestrian crossing. X 1,960 1,960 IF Unfunded; not yet begun.

12 R-164 TFP-208 120th Avenue NE/NE 8th Street to Northup Way
Widen to five lanes with sidewalks and bikelanes. Extend/realign roadway between NE 8th Street and Old Bel-

Red Rd. Key intersection improvements at NE 8th St, NE 12th St, the proposed 15th/16th St, and Northup Wy.
X 37,200 37,200 IF

Project design underway; full 

implementation funded NE 8th St to NE 

12th St. 

12 R-163 TFP-209
NE 15th/16th Street (Phase I)/116th Avenue at NE 

12th Street to 124th Avenue NE

Construct a five lane roadway from 116th Avenue NE to 124th Avenue NE. Key intersections at 116th, 120th 

and 124th Avenues NE. The overall roadway cross-section will also include a frontage road, parking strips, 

ped/bike facilities, landscaping elements and an HOV transit corridor.

X 85,000 85,000 IF
Predesign funded and underway; one 

parcel acquired. 

12 R-166 TFP-210
124th Avenue NE/Proposed NE 15th/16th Street 

Extension to Northup Way
Widen to five lanes with sidewalks. Key intersections at NE 15th/16th Street and Northup Way. X 19,000 19,000 IF

Preliminary design funded and just 

beginning. 

12 TFP-213
124th Avenue NE/Bel-Red Road to Planned NE 

15th/16th Street Extension

Widen to 5 lanes with sidewalks. The $500K funding allocation is a placeholder that may be used to initiate 

project pre-design or early implementation.
X 9,200 500 IF Unfunded; not yet begun.

12 TFP-214 124th Avenue NE/Bel-Red/Old Bel-Red Road

Project scope is currently being analyzed/refined through continued Bel-Red Corridor Plan work. Until 

completion of the continued analysis, the project scope may be defined as follows: Provide a second 

westbound left turn lane, a southbound right turn lane and widen 124th Avenue NE to provide a second 

southbound lane between Bel-Red Rd. and Old Bel-Red Rd; upgrade signal equipment; and provide new curb, 

gutter, and sidewalk adjacent to widening. The $3,000K funding allocation is a magnitude of cost estimate to 

be used until an engineer's estimate can be developed.

X TBD 3,000 IF Unfunded; not yet begun.

12 TFP-215

NE 15th/16th Street (Phase II)/124th Avenue NE to 

136th Place NE and 136th Place NE/NE 16th to 20th 

Streets

Extend five lane roadway from 124th Avenue NE to 136th Place NE with a key intersection at 130th Avenue 

NE. Widen 136th Place NE five to three-lanes between NE 16th Street and NE 20th Street (reduction occurs at 

the intersection); add a double westbound left turn on NE 20th Street. The $500K funding allocation 

represents only a placeholder that may be used to initiate project pre-design or early implementation.

X 181,000 500 Unfunded; not yet begun.

12 TFP-217 124th Avenue NE at SR-520

Construct ramps to and from the east. This project would likely be a regional or outside agency-led effort in 

which the City may choose to participate financially. The $500K funding allocation is a placeholder that may be 

used to initiate project pre-design or early implementation.

X TBD 500 Unfunded; not yet begun.

12 TFP-218 130th Avenue NE/NE 20th to NE Bel-Red Road

Construct turn lanes, shared bike lanes, on-street parking and sidewalks between NE 16th and NE 20th Streets 

and widen to three lanes with shared bikelanes and sidewalks between NE 16th Street and Bel-Red Road. Key 

intersections at NE 20th, NE 16th and Bel-Red Road. Project implementation will be coordinated with 

potential future private development in the immediate vicinity. The $500K funding allocation represents only 

a placeholder that may be used to initiate project pre-design or early implementation. 

X 6,780 500 Unfunded; not yet begun.

12 TFP-226
NE 11th/12th Street to 116th Avenue NE Connection 

(across from Overlake Hospital)

Construct new 4/5 lane connection. The $500K funding allocation represents only a placeholder that may be 

used to initiate project pre-design or early implementation.
X 44,480 500 Unfunded; not yet begun.

12 TFP-239 156th Avenue NE/NE 24th Street Construct an eastbound right turn lane. 990 990 IF Unfunded; not yet begun.

13 TFP-103 129th Place SE/SE 38th  Street to Newport Way

Extend 129th Place SE north to SE 38th Street.  Investigate traffic operations at the intersection of 129th Place 

SE and SE Newport Way.  Consider signalization and channelization improvements if warranted.  Project 

implementation will be coordinated with potential future private development in the immediate vicinity. The 

$500K funding allocation is a placeholder that may be used to initiate project pre-design or early 

implementation.

X 4,590 500
Predesign completed. No 

implementation funding. 

13 TFP-120 Factoria Boulevard at Newport Way

Construct a second southbound left-turn lane at Newport Way and modify the channelization on the eastern 

leg of the Factoria Blvd/Newport Way intersection to receive the two lanes of turning traffic; reconfigure the 

intersection between Factoria Blvd and the access to Newport High School, including relocation of the Factoria 

Blvd access to St. Margaret's church to become an eastern leg of the intersection. The $500K funding 

allocation is a placeholder that may be used to initiate project pre-design or early implementation.

X 4,600 500 IF Unfunded; not yet begun.

Page: 4 Created: 1/14/2009
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MMA CIP #

2009-

2020 

TFP# Project Name, Location and Limits Project Description

X 

=   

C

a

p

a

Estimated 

Total Project 

Cost ($000s)

TFP Funding 

Allocation   

($000)

IF =   Include 

in Impact 

Fee Project 

List Project status at end 2011

13 TFP-165
124th Avenue Bicycle Trail/SE 38th Street to the I-90 

Bicycle Trail

Construct a 10' side paved multi-purpose trail connecting the north end of 124th Ave SE at SE 38th St to the 

existing Mountains to Sound Greenway trail along I-90. Also construct a mid-block crossing with refuge island 

on 124th Ave SE just south of SE 38th St.

1,213 1,213 Under construction

13 TFP-220 SE 40th Lane/Factoria Boulevard Lengthen the southbound to eastbound left turn lane and lengthen the westbound left turn lane.  X 280 280 IF Unfunded; not yet begun.

13 TFP-233
130th Place/Avenue SE/Newport Way to SE 47th 

Place
Construct curb, gutter and 6' sidewalk, where missing, on the east side of the street. 1,510 1,510 Unfunded; not yet begun.

14 WB-72 TFP-156
SE 60th Street/Lake Washington Blvd to Coal Creek 

Parkway (CIP Plan No. PW-W/B-72)

Construct bike lanes and sidewalks on both sides where missing; sidewalk on one side between Coal Creek 

Parkway and 129th Avenue SE.
647 647

Partially completed. N side sidewalk in 

place 120 Ave -128 Ave, S side sidewalk 

in place 112 Ave - 123 Ave. Bike lane N 

side west of 123 Ave - 128 Ave; S side 

112 Ave - west of 120th Ave.

14 TFP-227 123rd Avenue SE  - SE 60th Street to SE 64th Place
Construct curb, gutter and 6' sidewalk on west side where missing between SE 60th Street and SE 64th Place; 

sign bike route.
1,050 1,050 Unfunded; not yet begun.

14 TFP-229 116th Avenue SE - SE 60th Street to Newcastle Way Construct curb, gutter and 6' sidewalk on the east side of the street. Curb 14' from center of roadway. 1,340 1,340 Unfunded; not yet begun.

Totals: $432,296

Page: 5 Created: 1/14/2009
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Roadway/Intersection Project Prioritization Criteria as used for 2009-2020 TFP 
Bellevue Transportation Department 

 
 

Comprehensive Plan-based project prioritization links the vision of the citizen (as expressed in 
the Comprehensive Plan) to capital budget funding decisions. As applied to the Transportation 
Facilities Plan (TFP), criteria derived from the City’s Comprehensive Plan policies are used to 
help prioritize transportation-focused capital projects. 
 
Virtually all of the projects included in the TFP are drawn from the formal long-range 
transportation plans that have been adopted by the City Council. This ensures that the TFP is 
responsive to the stated direction of the City Council as contained in the Comprehensive Plan 
and supporting documents. 
 
BELLEVUE’S COMPREHENSIVE PLAN – TRANSPORTATION ELEMENT 
 
Goal of the Transportation Element 
To maintain and enhance mobility for residents and businesses through the creation and 
maintenance of a balanced system of transportation alternatives that: 

• Provides a wide range of travel choices; 
• Supports the land use vision of the city; 
• Protects our neighborhoods from adverse transportation impacts; 
• Reflects the regional role of the city in transportation issues; and 
• Reduces the overall dependency on automobiles throughout the city. 

 
Overarching Policy Justification for Outcomes-Based Prioritization 
 
POLICY TR-22. Implement the level of service standards and other mobility targets for major 
transportation modes within each Mobility Management Area, as shown in Table TR.1, 
recognizing each area’s needs as well as its relationship with other areas. Monitor the adopted 
mobility targets and adjust programs and resources as necessary to achieve scheduled progress 
on all modes. 
 

http://www.bellevuewa.gov/pdf/PCD/07.Trans_2010.pdf
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Policy Basis – Roadway/Intersection Prioritization Criteria 
 
Roadway/Intersection prioritization criteria are reviewed for a policy basis. 
 
1. Safety Criterion 

 Policy Basis: 
POLICY TR-46. Maintain and enhance safety for all users of the roadway network using 
measures such as the following: 

1. Maintain an accident reduction program to identify high accident locations in the 
city, evaluate potential alternative solutions and implement recommended changes; 
2. Increase enforcement of traffic laws, particularly speeding, and failing to make a 
full stop at red lights and stop signs; 
3. Expand the use of traffic calming measures to slow vehicular travel speed along 
residential streets and to reduce cut-through traffic; 
4. Improve the opportunities for pedestrians to safely cross streets at intersection 
and mid-block locations; 
5. Increase street lighting where needed to improve visibility and safety while 
minimizing light/glare spillover onto adjacent parcels; and 
6. Minimize the number of driveways on all arterials to reduce the potential for 
pedestrian and vehicle collisions. 

 2007 Commission-approved criterion weighting percentage – 25% 

 Project Need and Benefit: Is there a vehicular and or non-motorized safety issue? To 
what extent will the project address the safety issue? 

 See Safety Matrix (Attachment 3.1) 
 
2. Level of Service Criterion 

 Policy Basis: 
POLICY TR-6. Establish arterial level of service standards and other mobility targets in 
each area of the city in light of area-by-area development patterns and growth 
management objectives. 
POLICY TR-35. Evaluate the adequacy of the arterial street system by calculating the 
level of service of those intersections within each Mobility Management Area that 
contribute to system function. 

 2007 Commission-approved criterion weighting percentage – 25% 

 Project Need and Benefit: Is there an issue at a specific intersection that affects the 
area-wide average? How can it be improved? 

 See Level of Service Matrix (Attachment 3.2) 
 
3. Transit Criterion 

 Policy Basis: 
POLICY TR-50. Work with transit providers to implement the Bellevue Transit Plan as an 
attractive travel option for local residents, employees, students, visitors, businesses and 
other users of regional facilities.  
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POLICY TR-54. Work with transit providers to create, maintain, and enhance a 
system of supportive facilities and systems such as: 

4. Dedicated bus lanes, bus layovers, bus queue by-pass lanes, bus signal 
priorities; 
5. Pedestrian and bicycle facilities 

 2007 Commission-approved criterion weighting percentage – 15% 

 Project Need and Benefit: Is the project on a major or minor transit route? A major or 
minor route is based on frequency of service. Does the project provide a direct (HOV 
lanes) vs. indirect (improved traffic flow, pedestrian access) benefit? 

 See Transit Matrix (Attachment 3.3) 
 
4. Non-Motorized Criterion 

 Policy Basis: 
POLICY TR-76. Promote and facilitate the effective use of non-motorized transportation. 
POLICY TR-77. Consider pedestrians and bicycles along with other travel modes in all 
aspects of developing the transportation system. 
POLICY TR-78. Implement the Pedestrian and Bicycle Transportation Plan by designing 
and constructing a safe and connective non-motorized transportation system. 

 2007 Commission-approved criterion weighting percentage – 20% 

 Project Need and Benefit: Need is not scored; it is assumed there is a uniform need for 
SOV reduction. Does the project construct/improve sidewalks and/or bicycle facilities? 

 See Non-Motorized Matrix (Attachment 3.4) 
 
5. Regional Partnership and Outside Funding Criterion 

 Policy Basis: 
POLICY TR-2. Work actively and cooperatively with other Eastside jurisdictions and 
regional and state agencies to plan, design, fund and construct regional transportation 
projects that carry out the city’s transportation and land use goals. 
POLICY TR-30. Work with other Eastside Transportation Partnership (ETP) participants to 
identify and implement high priority transportation investments 
POLICY TR-110. Support joint projects, including the contribution of city matching funds, 
with adjoining cities, unincorporated King County, the transit providers, or the state, 
where such partnerships may help establish or accelerate a project beneficial to the city. 
POLICY TR-105. Aggressively seek state and federal funds for transportation capital, 
maintenance, operational, service, and demand-oriented improvements. 

 2007 Commission-approved criterion weighting percentage – 15% 

 Project Need and Benefit: Based on a high, medium, low priority basis of whether or 
not the project is identified by a cooperative interjurisdictional transportation forum 
(e.g., ETP and BROTS plans) as well as on a high, medium, low priority basis of the 
likeliness of receiving outside funding (grants, etc.) 

 See Regional Benefit and Outside Funding Matrix (Attachment 3.5) 
 



 1. SAFETY MATRIX
(MAXIMUM POTENTIAL SCORE = 100)

Attachment 3.1

HIGH MEDIUM HIGH MEDIUM MEDIUM LOW LOW

- Significant concern for auto or ped/bike 

accidents

- Previous area of significant auto or 

ped/bike accident concern with no 

improvements

- Typical accident occurence - Lower than typical accident occurence - Low accident occurence

- Meets signal warrants and has significant 

accident occurence
- Higher than typical accident occurence

- Meets signal warrants and has lower 

accident occurence

- Signal warrant not met and moderate 

accident occurence

- Lack of ped/bike facilities and low 

ped/bike demand/concern

- High need for pedestrian crossing
- Meets signal warrants and had moderate 

accident occurence

- Signal warrant not met and significant 

accident occurence

- Lack of ped.bike facilities and moderate 

ped/bike demand/concern

- Significant roadway facilities missing and 

significant accident concern

- Significant roadway facilities missing and 

moderate accident concern or high 

accident potential

- Significant roadway facilities missing and 

low accident concern or moderate accident 

potential

- Moderate congestion related traffic 

accidents

- Provides alternative to a route with 

significant auto or ped/bike accidents

- Provides alternative to a route with 

moderate auto or ped/bike accidents

- Significant ped/bike accident potential
- Lack of ped/bike facilities and high 

ped/bike demand

- Improvement 

completely addresses a 

primary safety concern
100 80 60 40 20 0

- Improvement 

significantly addresses a 

primary safety concern
80 64 48 32 16 0

- Improvement 

addresses a primary 

safety concern
80 64 48 32 16 0

- Improvement 

addresses a primary 

safety concern
- Improvement 

completely addresses a  

secondary safety 

concern

- Improvement slightly 

addresses a primary 

safety concern
- Improvement 

significantly addresses a 

secondary safety 

concern

- Improvement 

addresses secondary a 

safety concern
50 40 30 20 10 0

- Improvement 

marginally addresses a 

secondary safety 

concern

40 32 24 16 8 0

- Only small or no safety 

benefits accomplished 

with project

40 32 24 16 8 0

12 060 48 36 24

N
O

 N
E

E
D

70 56 42 28 14 0



 2. LEVEL OF SERVICE MATRIX
(MAXIMUM POTENTIAL SCORE = 100)

Attachment 3.2

NEEDS: Future Needs were evaluated on a "No Action" Scenario: 2015 Land Use on the Committed CIP Concurrency Funded Network

BENEFITS: Level of Service Benefits as determined by Long Range Subarea Transportation Facilities Plans

Project v/c ratio improves by at least 0.100

 

Int. improvements w.r.t. crit. movement(s) High 20 60 100
Alternative routes

Profound Network Changes

Key:
MMA = Mobility Management Area

AW = Areawide

Project v/c ratio improves btw 0 and 0.100 Std = Standard

Int. = Intersection

BENEFITS Int. improvements w.r.t. crit. movement(s) Medium 10 50 80 LOS = Level of Service

and/or phasing v/c = volume to capacity

w.r.t. = with respect to

 crit. = critical

 Proj = project

No proj v/c ratio improvement

Int. improvement w.r.t. non-crit movement(s) Low 0 30 40
Operational & Indirect improvements

Reduced Delay?  

Low Medium High
  

(2 out of 3) (2 out of 3) (2 out of 3)

Crit 1: Compare the "No Action" -----------> More than 15% below MMA AWStd Btw 5% & 15% below MMA AWStd Within 5%, at or exceeds MMA AWStd

          MMA AW LOS to the MMA AWStd and/or and/or and/or

Crit 2: Compare the Int "No Action" -----------> More than 15% below MMA AWStd Btw 5% & 15% below MMA AWStd Within 5%, at or exceeds MMA AWStd

          LOS to the MMA AWStd and/or and/or and/or

Crit 3: Evaluate Int "No Action" -----------> LOS A,B,C < 0.80 LOS D >=0.80, <0.90 LOS E,F >=0.90

          LOS

NEEDS



 3.  TRANSIT MATRIX
(MAXIMUM POTENTIAL SCORE = 100)

Attachment 3.3

LOCAL MINOR PRINCIPAL
- 1 to 20 transit vehicle trips a 

day

- 21 to 50 transit vehicle trips a 

day

- non-highway facilities with 

51+ transit vehicle trips a day 

and/or a Sound Transit route

NO BENEFIT 0 0 0

INDIRECT BENEFIT

- Pavement overlay

- Pedestrian access

- Arterial improvements

DIRECT BENEFIT
- Transit Center

- Transit Signal Priority

- Commuter parking

- HOV Arterial improvements

- Passenger amenity improvements

33 67 100



 4.  NON-MOTORIZED MATRIX
(MAXIMUM POTENTIAL SCORE = 100)

Attachment 3.4

Project includes: 
Isolated Non-Motorized 

Facility

Extends an Existing Non-

Motorized Facility

Extends a Pedestrian Facility 

and Improves an Existing 

Facility

Improves or Completes a 

missing link in a Non-

Motorized Facility OR 

Improves Access to Multiple 

Pedestrian or Bicycle 

Connections 

Points 25 50 75 100



 5. REGIONAL BENEFIT AND OUTSIDE FUNDING MATRIX
(MAXIMUM POTENTIAL SCORE = 100)

Attachment 3.5

Low Priority Medium Priority High Priority

- Project not included in the 

Metropolitan Transportation Plan 

(MTP), the Eastside Transportation 

Partnership (ETP) or the Bel-

Red/Overlake Transportation Study 

(BROTS), or any other regional Study

- Unlikely to be eligible or competitive 

for any grant program

- Project included in one of the 

following: MTP, ETP, BROTS or any 

other regional study

- Meets eligibility requirements and 

competitiveness thresholds for small 

grant programs

- Project is included in two or more of 

the following: the MTP, ETP, BROTS 

or any other regional study

- Provides a regional connection 

between corridors

- Meets eligibility requirements and 

competitiveness thresholds for large 

grant programs

Regional Benefit 0 35 70

Grant Eligibility 0 15 30
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Strategy 
 Planning Principles?  
 Roadway/

Intersection Project 
prioritization  
criteria 

 Ped/Bike Project 
prioritization 
criteria 

Review & approve,  
 Roadway/

Intersection Project 
prioritization 
criteria 

 Ped/Bike Project 
prioritization 
criteria 

Review & comment on, 
 Roadway/

Intersection Project 
list 

 Ped/Bike Project list 
 

Review & comment on, 
 Roadway/

Intersection 
Candidate Projects 
score/ranking 

 Ped/Bike Candidate 
Projects score/ 
ranking 

Review & comment on, 
 Combined 

Roadway/
Intersection  and 
Ped/Bike project list 

Review & approve, 
 Final TFP Project list 
 
 Provide input to CIP 

process (TBD). 
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Attachment 4 

Review & comment on, 
 TFP Update Process 

(timeline, public 
involvement, etc) 

 Roadway/
Intersection Project 
prioritization 
criteria 

 Public Involvement 
strategy 

 Refine Roadway/
Intersection Project 
prioritization 
criteria 

 Review Ped/Bike 
Project 
prioritization 
criteria 

December 




