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i PO #050411700/

| ORIGINAL : UT01490
v | UTILITY CONSTRUCTION AGREEMENT

SR 520: Medina to SR 202, Eastside Transit and HOV : ,
Work by State — Actual Cost '

Amendment No. 1

This Amendment No. 1 (Amendment) modifies Utility Construction Agreement UT01490,
(Agreement) dated October 22, 2010, between the Washington State Department of
Transportation (State) and the City of Bellevue, a municipal corporation (City), collectlvcly
referred to as the “Pamcs,” and md1v1dua11y referred to as the “Party.”

WHEREAS, the Clty and the State desire to amend the Agreement to address costs for
additional Utility Work identified during construction of the Project and which the City elects to
include in the Scope of Work for the Agreement, and

WHEREAS, Section 4, Changes to_Scope of Work, and Section 6, Betterments of the .
Agreement allows the Clty to request that additional Utility Work.be added to the Scope of
Work, and

WHEREAS, the City is responsible for all costs associated with the design or construction of
any Category 1 Utility Work or Betterments,

NOW, THEREFORE, pursuant to chapter 47.44 RCW, the above recitals which are
incorporated herein as if fully set forth below, and in consideration of the terms, conditions,
covenants, and performances contained herein, and incorporated and made a part hereof,

IT IS MUTUALLY AGREED AS FOLLOWS:

A. Scope of Work.

Exhibit A, Section 4.4, and Exhibit B of the Agreement are hereby modified to include the
following additional Utility Work :

e Kinder Care, 10733 Northup Way, Add Sanitary Side Sewer

Connection Lump Sum Cost $ 11,365.81
e 108" Ave NE Sanitary Sewer Relocation, Extend Length to :

Avoid Existing U/G Utilities, Lump Sum Cost $ 8,750.00
e Fairweather Pump Station Site, Réplace Substandard Manhole

Riser et al at Manhole S-3, Lump Sum Cost $10,129.67
¢ Fairweather Pump Station, Replace Water Service, Lump Sum Cost $ 5,702.00

¢ Fairweather Pump Station Site, Relocate/Replace PRV and
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Vault, Lump Sum Cost $ 105,146.86

o g2 Ave NE, Reactivate Water Main Crossing of SR 520,
Lump Sum Cost , $ 124,927.00

e 82" Ave NE, Conduct Exploration for Water Main Crossing,
- Lump Sum Cost - $ 7,086.00

e 108%™ Ave NE and Northup Way, Replace 12” Gate Valve
With Three 12” Gate Valves and Tee, Lump Sum Cost ' $9,223.00

e City of Bellevue identified adjustments and modifications including
Fairweather pump station force main bypass system, and miscellaneous
vaults and structures. These adjustments and modifications may only

be authorized by the City of Bellevue. $ 75.000.00

Amendment No. 1 added costs $357,330.34

B. Aggeeinent Section 2. Cost Liability and Payment for Category 1 Utilities, Subsection 2.

Agreement Section 2, Cost Liability and Payment for Category 1 Ultilities, subsection 2.1 is
hereby modified to increase the estimated amount of One Million, One Hundred Fifty-Four
Thousand, Four Hundred Eighty Dollars ($1,154,480.00) to One Million, Flve Hundred Eleven
Thousand, Eight Hundred Eleven Dollars ($1,511,811.00).

It is acknowledged that as part of the added Utility Work to replace the 12” Gate Valve at 108™
Ave NE and Northup Way, the City will supply, to the State’s Design-Builder for use in
construction, all materials for a three-way valve cluster with three spools and three long body
sleeves for connection . As provided in Exhibit A, Section 2.1, the State requires the Design-
Builder to comply with all specifications in the RFP for the Project when protecting, modifying
or relocating City Utilities. Chapter 2.25.3 of the RFP specifies that only American-made steel
products may be incorporated into the Project. Therefore, the City agrees and shall provide to
the State Certificates of Materials Origin for all materials supplied by the City for use in the

. amended Utility Work to be included in the Project, verifying that the steel complies with the

requirements of Chapter 2.25.3 of the RFP, “Buy America.”

C. No Other Changes.

Except as set forth herein, all other terms, conditions and.paragraphs of the Agreement remain
unchanged and in full force and effect.

D. Authority.

Each individual signing this Amendment to the Agreement warrants that he or she has the legal
authority to agree to this Amendment and to bind the Party for which that individual signs.
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- By:

E. Counterparts.
This Amendment may be executed in counterparts, and each set of duly delivered counterparts

that includes all signatories shall be deemed to be one original document. In addition, the Parties
may sign this Amendment by facsimile and the exchange of facsimile signatures on this
Amendment shall be binding on the Parties.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 1 as of the
day and year last written below.

WASHINGTON STATE CITY OF BELLEVUE

DEPARTMENT OF TRAN SPORTATION

SR 520 Program Director ' Utilitfes Department

Interim Deputy Director
Datc; 9\\ “0 \" t Z—f’ Date: / — §!/,—»/ >
APPROVED AS TO FORM | APPROVED AS TO FORM

N\

Ann E, Salay
Assistant Attorney Gene

Date:_/=/3-(2
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Contract Routmg Form
Current Contract Information: ‘

Contract Title: T o Department:

UT01490 Utility Construction Agreement SR520 .- Utilities City Hall- 567
Contract Description: Contract Manager:
WSDOT relocation of City Utilities as part of SR520 Rick Logwood

Eastside Transit and HOV Project Contract Type:

Total Contract Value: $1,511,811.00 Interlocal Agreement (ILA) -

This Amendment Value: $357,331.00 :
: Contract Form:

Maximd User: No ) : Vendor contract document
j & By . . Budget Expenditure:
e, ﬁ ' ‘Expenditure Contract - Sufficient Funds
N ihi‘ . . . . . ) .

Vendor Information-‘

Is this a new vendor? No : Tax ID #:916001068

Vendor Name: - : COB License #:

WSDOT _ ~ UBI #:

JDE Vendor Number: 219128 = - ., - Contractor s License #: ')w_,
Is this vendor an independent contractor?

Yes ’ g

Contract Terms: '
Original Effective Date: 09/20/2010 End Date. L/a'? ?\ Subject
T TNy, To: No Renewal

Related Contract Information.

Is this an amendment/change
order/renewal? Yes

- Amendment #:1 oL ' 6riginal Contract Value: $1,154,480.00

Amendment Effective Date. 1/17/2012 . Total value of Previous Change Orders: S
Origmal PO #: 1050441 ) : ‘

Council Approval:

. Does this contract require council approval’ Yes

_.Insurance Reviewed By:

- Council Award Date: 1/17/2012 Council Action: o Legislative #: 8359
Resolution ' _
Recew_?ﬁ
Route: In Out
Contracting Services: * FEB 1 RECD g,q/p 7/?"
. [4

Information Technology:.

pntracting Serviees

&

Legal:




- IR CONTRACT REVIEW CRITERIA po #,050‘7[//— 00/

Contract Title: UT01490 Utility Constructlo Vendor Name: WSDOT

"Dept. Contracting Services
a) Does the Contract Routing/Approval Form and Contract have consistent information?

b) Is the Contract Type and template appropriate for the services performed?

¢) Are the contract values (i.e aggregate values, yearly budget totals, taxable arnounts,
acct. numbers, etc.) accurate? . .
d) Is the JDE vendor name and number accurate7
} Does the Contractor have a Bellevue Business License? If not, date Tax Office was
notified?
f)} Do the Contract Start/End Dates comply with current policies (maximum 4 years unless

exception noted)?
@) Is this a@ﬁ or renewal? If so, are the original contract #'s and values indicated? " v
h) Has the Selection Method been explained in Additional Comments? Are resuits attached? A{(
i} Is there an ordinancmotlon for this contract? If so, is date and # noted? Is * m@

copy attached? f
). Does the contractor meet requirements of the Independent Con Xractor Threshold que tion? J )

Is Attachment "A" (Scope of Work and/or Services) attached?
s Attachment "B" (Insurance Requirements) attached?
) re any additional riders required? If so, which one's? M.LA . AQC»
[3 n) Does Insurer have a Best rating of A- or better? 0 :
[ o) Is the Contractor identified as the insured?
[ p) Does the Contractor have Commercial General Liability, Business Auto Liability, Worker's
Compensation, and Employer's Liability/Stop Gap and special coverages as required?
O g) Are the policy expiration date(s) on the Certificate of Insurance current?
O r Does the Confractor have a self-insured retention? Is it above $50,0007?
O s) Is the City listed as the Certificate Holder? .
(] t) Does the cancellation wording provide the City with 30 days notice?

[ u) Is the Certificate signed? . e

v) Is the City of Bellevue (& contracting partners) listed as"an additional insured on the
D)ItthnyH (& contracti rt ) listed ’f:ddt | d on th

Certificate of Insurance? Is the additional insured status primary and non-contributory?

Pw) Is the contra rom paying Prevailing Wages? If not, are current-Wage Rates
attached in Attachmiéent "C"?

{ Does the Contractor have an open account with the Washington State Departrnent of

/ Revenue?

‘?)fﬂre the Contractor's worker's compensation préemiums current?
z) Does the Vendor have an active Professional/Contractor License with the Washington State

0 00 0 0 000000 ®»O00000 000 0O 00 ooo

epartment of Licensing?
aa) Is the Vendor on the Federal Debarred Suspended List?

o T ORIGINAL

O Are the Insurance Requirements (Attachment B) appropriate for Scope of Work?
[0 Does the Contractor's Certificate of Insurance comply with the requirements?
[J Are there any Limitations of Liability clauses or other risk transfer language problems that shift risk
back to the City?
[J Does the Hold Harmless clause include language referencing Title 51 releases? e ﬁea‘
jces

Contac®®®



PO #1050¢11 - 00|

Budget Information:

L

Line Description ' | GL Date Account # Subtotal |[Tax| ~ Total

1 CIP Project W-102 1764099 - 5“70!‘{“ -} $272,085.00|No $272,085.00
2 |CIP Project 5-56 $$0690999- ‘“’*ﬁ; " $85,246.00|No $85,246.00
Addltlonal Comments- s

Council authorized the attached Amendment #1lon 1/ 17/20}2 Res 8359

Received
FEB 1RECD
Contractiog Sefviees

s s e

ORIGHL



as the Contract Termination Date.

Date:

Face Sheet

Scan Date:

Index Date:
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Documeﬁt Type:

Status: A O Renewr'

’ t # [ O Cancellati
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*Tetmination Date: h 01/17/2012 )Q

Amendlﬁent Eﬁedive Date: f A / \
*Clerk's Recelving Nu-l_'n_ber: &/f %éf . \

Related Receiving Number: . f

Bid/RFP/RFQ/ITé Number: , 4 \

Ordinance Number: : / /;59‘ (17-(2 \\
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Resolution Number: /
" UT01490 Utility Construction Agreement s}izo

.

Project Name: / \
. 219128 | \

s ORIGINAL

File Location: ) .
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2008.RES 05.«;:9/4[

1/12/2012

CITY OF BELLEVUE, WASHINGTON
RESOLUTION NO. _8359

A RESOLUTION 1) authorizing execution of a Supplement
to UT01490 - Utility Construction Agreement for the
relocation, adjustment, and modification to City utilities
within the City's service areas, including the Cities of
Medina and Clyde Hill, and the Towns of Hunts Point and
Yarrow Point in response to the Washington State
Department of Transportation’s improvements to the SR
520 corridor and Eastside Transit and HOV Project, and

2) increasing the maximum amount of reimbursement from
the City to WSDOT to $1,511,811.

THE CITY COUNCIL OF THE CITY OF BELLEVUE, WASHINGTON, DOES
RESOLVE AS FOLLOWS:

Section 1. The City Manager or his designee is hereby authorized to 1)
execute a Supplement to UT01490 - Utility Construction Agreement for the
relocation, adjustment, and modification to City Utilities within the City’s service
areas, including the Cities of Medina and Clyde Hill, and the Towns of Hunts Point

“and Yarrow Point in response to the Washington State Department of
Transportation’s improvements to the SR 520 corridor and Eastside Transit and
HOV Project and 2) increase the maximum amount of reimbursement from the City
to WSDOT to $1,511,811, a copy of which supplement agreement has been given
Clerk’s receiving No. og

Passed by the City Council this _/ 7% day of W‘“’qf , 2012,
and signed in authentication of its passage this / 7/%~day of QMWW .

2012.
(SEAL) -

Conrad Lee, Mayor -
Attest:

Phpud X taed—

Myma L. Basich, City Clerk




L PO #/10504/1 - 001

Item No._8(e)
January 17, 2012

CITY-COUNCIL AGENDA MEMORANDUM '

SUBJECT:

Resolution No. 83§59 authorizing the execution of a Supplement to UT01490 - Utility
Construction Agreement for the relocation, adjustment, and modification to City utilities within
the City’s services areas, including the Cities of Medina and Clyde Hill and the Towns of Hunts
Point and Yarrow Point, in response to the Washington State Department of Transportation’s
improvements to the SR 520 corridor Eastside Transit and HOV Project, and increasing the
maximum reimbursement to a maximum of $1,511,811. ‘

FISCAL IMPACT:

UT01490, a Utility Construction Agreement with WSDOT authorized by Council, provides for
the relocation, adjustment, and modification of City utilities located within the City’s service
area and WSDOT rights-of-way, and the reimbursement to WSDOT for the cost incurred. This
Supplement to the original Agreement will increase the estimated costs for reimbursement to
WSDOT from the City by $357,331 to a revised maximum amount of $1,511,811.

This agreeméﬁt'is fully funded by the Utilities Department’s 2011-2017 Capital Investment
. Program (CIP) Plan per the table below.

CIP Plan Original Amendment Total
No. Project Title Agreement | to Agreement| Agreement
Ww-102 Relocate Water WSDOT 520 Expansion $453,490 $272,085| $725,575
S-56 Relocate Sewer WSDOT 520 Expansion 700,990 85,246 786,236
Total ’ $1,154,480 _ $357,331 | $1,511,811

This Supplement reflects an increasé in costs for the relocation, modification, and adjustment of
City utilities, which could not be fully determined in advance of the Design-Build project
currently proceeding with final engineering and construction.

STAFF CONTACT:
David Berg, Director, 452-6468

Ron Kessack, Interim Assistant Director, 452-4631
Rick Logwood, Capital Projects Manager, 452-6858
Transportation Department

Michael Jackman, Interim Deputy Director, 452-6012

Regan Sidie, Design Services Manager, 452-6857
Utilities Department
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POLICY CONSIDERATION :
Engrossed Substitute Senate Bill (ESSB) No. 6392 prowded the Washington State Department
of Transportation the opportunity to advance implementation of the SR 520 Eastside Transit and

- HOV project.

The City’s Comprehensive plan encourages providing reliable utility services that balance
concerns about safety, health, and environmental interests. The proposed modifications within
the Supplement are consistent with the City’s policies and maintenance provisions and ‘
objectives.

As reviewed by Legal, certain City water main and sanitary sewer main utilities that cross or fall
- within WSDOT right-of-way that require relocation, modification or adjustment shall be at the
cost of the City of Bellevue. The obligations and commitments reflected in the Supplement are
in accordance with the Revised Code of Washington and executed Franchise and/or Utility
Permits between the City and WSDOT.

BACKGROUND: N
WSDOT awarded the SR 520 Eastside Transit and HOV project to Eastside Corridor
Constructors on October 30, 2010. This project is a Design-Build project reflecting that the final
design of improvements will continue as'construction also progresses, and that additional
modifications may requ:re further relocat:on or adjustment of utilities as final engineering is

completed.

On September 7, 2010, Council was briefed as to the scope of improvements for the SR 520
project, the location of affected utilities, and the provisions as to why the City is required to incur
costs for the relocation, modification or adjustment to City utilities. Staff also informed Council
that additional improvements may be required, and the detail of what may be required would
become better known as design and construction progresses since the WSDOT project is being
constructed under a Design-Build contract. '

On September 20, 2010, Council authorized Resolution No. 8140 for the execution of
Agreements and supplements, as necessary, with the Washington State Department of
Transportation, including UT01490 Utility Construction Agreement for the relocation,
adjustment and modification to City utilities within the City’s service area. In accordance with
the Agreement as provided to Council, utility work may be added or quantities adjusted to reflect
additional work that may be necessary. Following staff review of additional improvements that
are required, the total estimated costs and projected reimbursements to WSDOT require Council
action and approval before the work may be authorized.

As final engineering and construction have advanced, staff has reviewed the contract plans and
additional relocations, modifications, and adjustments are required. A significant portion of the
increase in costs associated with this Supplement is a result of the City’s need to replace an
exxstmg water main crossing of the SR 520 corridor west of 84l Avenue NE that is currently out -
of service. Staff has been waiting for additional information to determine if the crossing should
be replaced. Now, with all information available, staff confirmed that the main will need to be

- placed back into service, and identified the need to relocate an adjacent pressure reducing valve
(PRV) station that serves the Hunts Point and Evergreen Point communities.

Approvai of this Supplement will allow WSDOT and their Design Build Contractor to proceed
with work that has been scheduled in early 2012 without adding or causing delay. Restoring the
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water main crossing west of the 84 Avenue NE 1lid will also allow other utility work to proceed
without delay.

EFFECTIVE DATE: )
If approved, this Resolution becomes effective immediately upon Council adoption.

OPTIONS:
1. Adopt Resolution No. 3359 authonzmg the execution of a Supplmnent to UT01490 —

Utility Construction Agreement for the relocation, adjustment, and modification to City
utilities within the City’s services areas, including the cities of Medina and Clyde Hill, and
the Towns of Hunts Point and Yarrow Point in response to the Washington State Department
of Transportation’s improvements to the SR 520 corridor and Eastside Transit and HOV
Project and increasing the maximum reimbursement to 2 maximum of $1,511,811.

2. Do not approve the Resolution and provide staff with alternative direction

COMMENDATION:
Adopt Resolution No. $359_authorizing the execution of a Supplement to UT01490 — Utility

Construction Agreement for the relocation, adjustment, and modification to City utilities within
the City’s services areas, including the cities of Medina and Clyde Hill, and the Towns of Hunts
Point and Yarrow Point in response to the Washington State Department of Transportation’s
improvements to the SR 520 corridor and Eastside Transit and HOV Project and increasing the
maximum reimbursement to a maximum of $1,511,811.

MOTION:

Move to adopt Resolution No. 3359 authorizing the execution of a Suppiement to UTO01490 -
Utility Construction Agreement for the relocation, adjustment, and modification to City utilities
within the City’s services areas, including the cities of Medina and Clyde Hill, and the Towns of
Hunts Point and Yarrow Point in response to the Washington State Department of

- Transportation’s improvements to the SR 520 corridor and Eastside Transit and HOV Project
and increasing the maximum reimbursement to a maximum of $1,511,811.

CIP Project Descriptions
Proposed Resolution No.$359

AVAILABLE IN COUNCIL OFFICE:

UT01490 Utility Construction Agreement .
Supplement No. 1 to UT1490 Utility Construction Agreement \

817
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W-102 Relocate Water for WSDOT 520 Expansion

Category: Water Status: roved and Be%n
Department: Utilities Location: In & adjacent to SR §20 Right of Way
Programmed  Appropriated FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 €Y 2017
Funding To Date Budget Budpet Budget Budget Budget Budget Budget
761,590 - - - 140,613 146,238 162,088 158,163 164,488

Relocate up to five waler pipes located within the stale’s right-of-way, to accommodate the stats highway project. Ballevue hag three pipes hung from
overpasses, and two that pass under the highway, within the vicinity of the WSDOT project.  The croasings provide domestic water supply to customers north of
SR520.

PROJECT NEED: Regulatory Requirements (Mandate)

Bellevue is legally obligated by State permits and agreements to relocate or medify its utilities to accommodate the State’s project. .

Relocation of utilitles is an incidental part of the State’s highway project. Any environmental impacts will be identified and mitigation proposed as part of the

environmental review for the entire WSDOT
o o

Al this time, this project has no known impact an operating revanues and/or expenditures.

Pro

Project Activities From - To Amount
2009 - 2020 1,285,504

Total Budgetary Cost Estimate: 1,295,594

Funding Source Amount
761,590

Total Programmed Funding: 761,590
Future Funding Requirements: 534,004

2011-2012 City of Bellevue Budget
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FY 2011 - FY 2017 Capital investment Program

S$-56 Relocate Sewer WSDOT 520 Expansion

Category: Sewer Status: Approved and Begun
Department Utllitles Location: \nﬁ hin and adjacegnt to SR 620 Right of Way

Programmed  Appropriated FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2018 FY 2017
Funding To Date Budget Budget Budgst Budget Budget Budget Budget
1,523,176 - 281,225 202,475 304,175 316,325 328,975
Cescription and Scope
Relocate up to seven wastowater pipes located within (he state’s right-of-way, to accommodate the state highway project.  Bellevue has four gravity mains, one
pressurized force main, one take line, and one siphon fine within the vicinity of the WSDOT project.

PROJECT NEED: Regulatory Requirements (Mandate)

Rationale

Environmental Impacts

Relocation of utilities is an Incidental part of the State's highway project. Any environmental Impacts will ba identifiad and mitigation proposed as part of the
environmenial review for the entire WSDOT project.

Operating Budget Impacts

Schedule of Activities

Total Budgetary Cost Estimate: 2,691,180

Taeans of Financing

Amount
Utility Rates/Fees 1,623,175

Total Programmed Funding: 1,523,175
Future Funding Requirements: 1,068,005

gaa g k% sl
ns identified are potential refocation

2011-2012 City of Believue Budget
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2608-RES
112/2012

CITY OF BELLEVUE, WASHINGTON
RESOLUTION NO. 33559

A RESOLUTION 1) authorizing execution of a Supplement
to UT01490 - Utility Construction Agreement for the
relocation, adjustment, and modification to City utilities
within the City’s service areas, including the Cities of
Medina and Clyde Hill, and the Towns of Hunts Point and
Yarrow Point in response to the Washington State
Department of Transportation’s improvements to the SR
520 comridor and Eastside Transit and HOV Project, and

2) increasing the maximum amount of reimbursement from
the City to WSDOT to $1,511,811.

THE CITY COUNCIL OF THE CITY OF BELLEVUE, WASHINGTON, DOES
RESOLVE AS FOLLOWS:

Section 1. The City Manager or his designee is hereby authorized to 1)
execute a Supplement to UT01490 - Utility Construction Agreement for the
relocation, adjustment, and modification to City Utilities within the City’s service
areas, including the Cities of Medina and Clyde Hill, and the Towns of Hunts Point
and Yarrow Point in response to the Washington State Department of
Transportation’s improvements to the SR 520 corridor and Eastside Transit and
HOV Project and 2) increase the maximum amount of reimbursement from the City
to WSDOT to $1,511,811, a copy of which supplement agreement has been given
Clerk’s receiving No.

Passed by the City Council this day of , 2012,
and signed in authentication of its passage this day of -
2012.

(SEAL)
Conrad Lee, Mayor
Attest:

Myma L. Basich, City Clerk
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