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Reader’s Guide

This 2007-2013 Preliminary CIP Plan contains valuable information concerning Bellevue's planned
infrastructure investments over the 2007-2013 time frame. Elements of the plan are included in the
Executive Summary and in departmental chapters where appropriate. This section:

explains what Bellevue's CIP Plan is;

explains how citizens are involved;

explains how the CIP and the City's Operating Budget are related;

outlines the organization of specific information presented for each project category.

What is Bellevue’s CIP Plan?

Bellevue's CIP Plan presents a schedule of major public facility improvements that will be implemented
over the next seven years. Project design, land acquisition, construction costs, and the projected means
of financing are integral components of this Plan. The projects included in the 2007-2013 Preliminary
CIP Plan were derived from a number of sources including formal long-range plans that have been
adopted by the City Council; needs assessments and public surveys conducted by City staff; input from
residents, the business community, and boards and commissions; and the recommendations of the City
Council. This process ensures that the CIP is responsive to the officially stated direction of the City
Council as contained in the Comprehensive Plan and supporting documents. The policies governing
project selection, funding allocation decisions, and a section describing the budget development process,
are included in the Comprehensive Financial Management Policies chapter of the Preliminary Budget
Detail.

This CIP Plan presents the highest priority projects which can be funded from available income sources.
Projects are organized into the following program areas:

Transportation

Parks

General Government

Public Safety

Community Development
Economic Development
Neighborhood Enhancement Program
Neighborhood Investment Strategy
Water

Sewer

Storm Drainage
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How Citizens Can Get Involved in the CIP Plan
The City Manager and the City Council require that staff seek information from the public to help design a
CIP Plan which responds to the needs of our community. Citizens, community groups, businesses, and
other stakeholders can communicate their opinions by participating in the City’s planning process. Input
is especially desired in the following areas:
1. General Category Priorities
What project categories are the highest and lowest priority?
2. Specific Project Priorities
Which specific projects are the most and least important?
3. Financing
Should additional funding be allocated to specific projects or categories?
There are a number of ways that citizens and community groups may provide this information, including:
testify at public hearings, participate in outreach programs, communicate directly with City staff or City

Councilmembers.

The Role of the CIP in the Operating Budget Process

The CIP Plan identifies capital costs for public facility and infrastructure projects, and provides an
estimate of subsequent operating costs. The City’s CIP financing plan considers an ongoing income
stream to finance capital expenditures and increased operating costs which may result from new public
facilities. We believe that Bellevue has taken the lead in this unique approach.

The City Council adopts a CIP Plan that identifies priority projects and appropriates funds for those
projects. Operating costs for projects completed in the CIP are included in the City's Operating Budget
and are funded primarily by unrestricted taxes.

Beginning in 1998, the CIP process was consolidated with the Operating Budget process so that the City
Council could better understand this relationship when making capital and operating funding decisions.

CIP Plan Content

This 2007-2013 Preliminary CIP Plan includes the components described in the following sections.

EXECUTIVE SUMMARY

This section provides information on resources and expenditures for projects funded in the 2007-
2013 Preliminary CIP Plan. Text, tables, and graphics are used to display resources, project costs,
and other pertinent information.

PROJECT PRIORITIZATION CRITERIA

This section provides information on the criteria established for each program area when prioritizing
projects for inclusion in the CIP Plan.
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PROJECT CATEGORY CHAPTERS

These chapters contain CIP Plan detail, including summary information on each project category,
and a description of each funded CIP project. The project category sections are:

Category Name

Roadways

Intersections

Walkways/Bikeways
Maintenance/Minor Capital

Park Acquisition and Development
Park Redevelopment

General Government

Public Safety

Community Development
Economic Development v
Neighborhood Enhancement Program
Neighborhood Investment Strategy
Water

Sewer

Storm Drainage

CIP Plan Number Designator

"PW-R" Projects
"PW-I" Projects
"PW-W/B" Projects
"PW-M" Projects
"P-AD" Projects
"P-R" Projects
"G" Projects
"PS" Projects
"CD" Projects
"ED" Projects
"NEP" Projects
“NIS” Projects
"W" Projects

"S" Projects

"D" Projects

Organization of Materials Within Project Category Sections

Each of the project category sections presents the following content and is organized in the order
described below:

1.

2.

Introductory Comments - summary comments about the project category.

Funded Projects - CIP Plan numbers, project names, project status, and project costs for the 2007-

2013 CIP Plan as well as projects completed in 2006.

Project Map - locations for each project in the specific category.

Cost and Resource Summary - project costs and resources by year for the project category.

Project Description Pages - detailed project information including the budget and schedule for each

project in the category.

Operating Costs — new operating costs funded by the capital investment program.
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Executive Summary

The 2007-2013 Capital Investment Program (CIP) Plan

Bellevue’'s CIP Plan presents a schedule of major public facility improvements for implementation within
a seven-year period.

The CIP continues to make great strides toward addressing mobility and transportation demands, as well
as making investments into the downtown and to our parks and open space system. As with most CIP
Plans, the 2007-2013 Plan does not meet all of Bellevue's capital needs. However, the projects included
in the Plan are consistent with Council direction and feedback from the community to continue Bellevue’s
high quality services.

In addition, the Plan continues the practice of moving more projects forward in the early years of the
seven-year period. We have often referred to this as “frontloading” the CIP Plan. Transportation and
Parks projects are a priority, and to the greatest extent possible, they have been programmed in the
early years of the CIP. The Plan assumes that borrowing, via a line of credit (LOC), will be needed in the
early years of the CIP to support cash flow needs related to frontloading. As such the 2007-2008 budget
sets aside $2.0 million to pay the interest on borrowing. The recommended CIP Plan assumes full

repayment of the LOC by the end of 2013.

The 2007-2013 CIP Plan includes thirty-nine new or enhanced projects, two project deferrals, and four
project deletions. These projects are listed below.

Projects to be Added:

Transportation (15 projects):

The City places priority on preserving and maintaining past Transportation investments. The
following projects provide funding for this purpose:

o Major Maintenance Program (an on-going program with phased budget increases
reaching its annual allocation of $403,000 in 2009)

) Traffic Computer System Upgrade ($1,515,000)

o ITS Master Plan Implementation Program ($404,000 per year)

In support of the Growth Management Act and the Downtown Implementation Plan (2003), the
City provides infrastructure to support growth. The following projects continue to meet that need:

) NE 8" Street/106™ Avenue NE to 108™ Avenue NE ($4,002,000) add west bound lane.
NE 2™ Street Roadways Enhancements (increase by $2,000,000) implement in
“coordination with development” select recommendations from pre-design process.

The City balances investments in growth with investments to support neighborhood livability. The
following projects benefit neighborhoods:

o 145th Place SE/SE 116th Street to SE 24th Street AND SE 22nd Street/145th Place to
156th Avenue SE ($5,260,000) constructs pedestrian facilities, bike lanes and roadway
enhancements continuing the work of NIS-1.

o West Lake Sammamish Parkway Improvements (increase by $5,000,000) phased design
and implementation of improvements identified by an alternative analysis process
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completed in 2005. Staff is pursuing the external funding necessary to advance corridor

improvements.
. 152nd Avenue SE and SE 45th Street/SE 46th Street to Newport Way ($2,302,000)
constructs sidewalk and stabilizes roadway serving Eastgate Elementary School.

The Comprehensive Plan calls for the development of a multimodal transportation system. The
following projects serve non-motorized modes:

° Northup ‘Way/Bellevue Way to NE 24" Street (increase by $1,000,000) phased
implementation of improvements identified by a design report process to begin in 2007.
Staff is pursuing the external funding necessary to corridor improvements.

o 108th Avenue SE/Bellevue Way to 1-90 ($4,460,000) bike lanes on both sides and
sidewalk on one side where missing.

o SE 60th Street/Lake Washington Blvd to Coal Creek Pkwy ($1,657,000) phased design
and implementation of bike lanes and sidewalks.

. NE 8th Street/Lake Washington Blvd to 96th Avenue NE ($2,026,000) design and
construct sidewalk on north side.

. SE 34th Street/162nd PI SE to West Lake Sammamish Pkwy ($3,391,000) design and
construct sidewalk on north side; widen curb lanes for bikes.

Development of thriving urban corridors depends on coordination between land use and
transportation planning. The following projects reflect inter-departmental efforts:

. Early Implementation of the Bel-Red Corridor Plan ($3,500,000) implement select

recommendations from the planning study that will be finalized in 2007.

. East-West roadway bounded by Main Street, NE 8" Street, 116™ Avenue NE and 120"
Avenue NE ($100,000) placeholder to investigate options or help preserve right of way
along a potential roadway segment.

Parks (9 Projects):

. Property Acquisition (increase by $4,900,000). This project provides the necessary
resources to allow additional properties to be purchased as future opportunities arise, to
meet existing and future park and open space demand.

o Plan/Design-Current & Future Park Facilities (increase by $1,540,000). The Parks and
Community Services Department will prepare master plans and/or updates to existing
master plans for park sites in response to changing needs, site conditions, and community
issues.

. Sportsfield Development (increase by $2,030,000). Current project funding will be used to
replace existing turf fields with synthetic sportsfield surfacing at Robinswood Park to allow
year-round field use.

o Youth Link Priority Projects- Non-Traditional Recreation Facilities (increase by $360,000).
Funding will be used to construct an outdoor skate area at Highland Park.

o Challenge Grant (increase by $2,445,000). This project establishes a targeted opportunity
fund challenging potential donors to invest in the community.

. Mercer Slough Environmental Education Center ($5,770,000). The MSEEC will provide a
place for interpretation, education, research of wetland ecology and the environment, as
well as providing a space for meetings, activities and community gatherings.

o Ashwood Plaza Development ($1,220,000). This project provides for the construction of

the Ashwood Park Plaza per the adopted Master Plan.

o Eastgate Properties Access Road ($2,025.000). The City purchased property from the

Boeing Company and the Bellevue School District for a future 27 acre public park. The
Purchase and Sale Agreement with Boeing obligated both parties to share the cost of
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several mutually beneficial property improvements, triggered when the first party
developed its property.

Citywide Streetscape Enhancement Program ($1,984,000). This investment will provide
additional CIP funding to improve, manage, and maintain landscape treatments and street
trees on City arterials and right-of-way.

General Government (4 projects):

Municipal Wireless Network ($256,000). This project provides for the design, engineering

and construction of the first phase of a city-wide Wi-Fi network covering the Central
Business District and Public Areas of City Hall with subsequent expansion. This project
will extend the City’s existing network to enhance public safety and increase operational
efficiency and service delivery across many departments. In addition to addressing
significant operational needs across the organization, a city-wide Wi-Fi network can
provide remote and mobile wireless Internet access to residents, business and visitors
and serve as a significant economic development tool for the City of Bellevue.

Scheduling System Enhancement ($165,000). This project provide the funding to

examine the alternatives for providing Development Services clients the ability to schedule
inspections at specific times (as opposed to their current ability to schedule within one-half
day windows).

Interactive Voice Recognition (IVR)System Expansion ($90,000). This project will allow

the City to accept permitting fee payments by credit card through the phone. In addition,
outbound calling will enable automated notification of clients with specific information
about their application or issued permit.

Electronic Plan Submittal ($55,000). This project would allow the City to accept client-
originated documents electronically via the internet. Examples of documents include
smaller drawings, reports, and studies.

PlaAnning & Community Development/Transportation/Parks (3 projects):

Meydenbauer Bay Park Connection ($400,000). This project focuses on improving the

visual and physical connections between Downtown and Meydenbauer Bay.

Urban_Boulevards/Great Streets ($2.1 million). This project will improve neighborhood
livability and character by creating attractive and memorable gateways at key locations
and implementing "urban boulevard" landscaping and corridor treatments along key
neighborhood arterials.

Downtown Investments / DIP Implementation ($2 million). Includes implementation of the
DIP livability initiative, focusing on urban livability/memorability features for Downtown,
including way-finding, mid-block crossings, green/themed streets, special signage, civic
spaces, etc.

Planning & Community Development (4 projects):

Metro Site Acquisition ($500,000). This project enables the City to purchase a multi-year
option for the 1.56-acre METRO site located at the corner of NE 6th Street and 112th
Avenue NE, just north of City Hall.

Shoreline Update - Inventory Phase ($265,000). This project responds to the

requirement outlined in RCW 90.58 that local jurisdictions update and amend their
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shoreline master program as necessary and appropriate to carry out general policy goals
and provisions of the Shoreline Management Act.

Critical Areas handbook and Geo-Mapping ($475,000). The Handbook will reduce costs
for property owners and ensure a consistency of outcomes across projects and site
conditions. The geologic mapping project will greatly improve the quality and density of
geologic data available to city staff and the public.

Public Art Program ($100,000 per year). Provides funding for the Public Art Program for
artwork that is considered a capital investment

Public Safety (1 Project)

The City places priority on providing prompt efficient response to emergency calls. The following
project provides funding for this purpose:

Deccan Live Move-up Module ($118,000 in 2007). The DECCAN--Live move-up module
is a software tool that utilizes Computer Aided Dispatch (CAD) to display to the dispatcher
the status of "holes" in fire unit coverage and offers move-up recommendations.

In addition, the Utilities Capital Investment Program Plan includes four projects to be added to reflect a
reprioritization of funding and project scopes. These projects are listed below:

Projects to be Added (3 projects):

Bellefield Pump Station Capacity Improvement ($5,700,000). Replace the existing

Bellefield Pump Station with larger facilities of sufficient capacity to meet the needs of
anticipated development within Bellevue’s Central Business District.

Pressure Reducing Valve (PRV) Rehabilitation (increase by $1,800,000). This ongoing
program consists of the rehabilitation or replacement of old, deteriorating, and unsafe
water system vaults containing aging pressure reducing valves throughout the water
service area. Funding was increased through anticipated revenue proceeds from sale of
the Meydenbauer Reservoir property.

Bel-Red Inlet Capacity Improvement ($350,000). Construct improvements at the Bel-Red
water supply connection to the Tolt Eastside Supply Line, to ensure continued reliability
and to increase capacity at this critical water facility.

Projects to be Deleted or Reprogrammed (4 projects):

Petroleum Treatment Facilities ($249,000). Project was deleted in lieu of storm system
operational adjustments for better pollutant removal. :

Future Basin Plan Capital Proiects ($134,000). This placehoider program was deleted in

lieu of specific system modification projects and programs.

Bogline Lift Station ($406,000). Project was deleted in lieu of more cost effective, ong
term, high frequency system maintenance.

Sunset Creek / 1-90 Outfall Channel Improvements. The budget for this project was
combined with the Utilities’ Stream Channel Modification program, where it will be
prioritized against other channel projects throughout the City.
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Projects to be Deferred:

Transportation (1 project)

. PW-R-133, Northup Way -120" to 124" Ave NE (from 2007 to 2010)
Development Services (1 project)

° Eastgate Subarea Plan (from 2006 to 2007)

In total, the 7-year Capital Investment Program Plan is recommended at $340 million, of which $261

million is allocated for the General Capital Investment Program and $79 million for the Utility Capital
Investment Program.
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2007-2013 Preliminary CIP: Executive Summary

This chapter presents a summary of the 2007-2013 Capital Investment Program (CIP) Plan primarily through the use of
graphs and tables.

Figure 2-1

2007-2013 CIP Resources by Source
$000

This figure displays the resources supporting the CIP Plan. General CIP Revenue, the combination of sales and
business and occupation taxes, is the largest source of funding, comprising 46.6% of overall resources.

Total = $339,721 Non-Utility Sources
$261,000
76.8%
Utility Sources
General CIP Revenue $78,721
$125,535 23.2%
37.0%

Transportation Funding
$13,472
4.0%

Utility Operating

Revenues
$78,721 Trans Impact Fees
23.2% $2,600
0.8%

Motor Vehicle Fuel Tax

$11,496
3.4% Real Estate Excise Tax
$79,884
23.5%

Contributions from

Other City Funds Sale of Fixed Assets
$3,149
0.9% $2,700
) Grants/Intergov./Dev. 0.8%
Contributions
$22,164
6.5%
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2007-2013 Preliminary CIP: Executive Summary

Figure 2-2

2007-2013 CIP Resource Summary by Program Area
$000

RESOURCES

Transportation

Parks

General

Government

GENERAL CIP REVENUE
REAL ESTATE EXCISE TAX

TRANSPORTATION IMPACT FEES

GRANTS / INTERGOVERNMENTAL /
DEVELOPER CONTRIBUTIONS:

Grants
King County Contributions
WSDOT Contributions
Contract Cities Contributions
Other Agency Contributions
Developer Contributions
Redmond Contributions
State Trans Partnership Act
U.S. Dept of HU.D

$52,818
39,942

2,600

4,060
1,446
49

2,790
8,953

$11,623
39,086

250
194

600

3,000

$28,303

Subtotal

TRANSPORTATION FUNDING:
Transportation B&O Tax
Motor Vehicle Fuel Tax
Public Works Trust Fund
General Fund Real Growth

17,298

12,262
11,496
750
460

4,044

Subtotal

CONTRIBUTIONS FROM OTHER CITY FUNDS:

General Fund

Development Services Fund
Parks Enterprise Fund
Human Services Fund
Information Technology Fund
Utility Funds

24,968

1,700
1,043

76
316

Subtotal

SALE OF FIXED ASSETS

UTILITY OPERATING REVENUES:
Water Utility Revenues
Sewer Utility Revenues
Storm Drainage Utility Revenues

2,743
1,220

406
1,480

Subtotal

TOTAL RESOURCES

$137,626

$58,716

$30,189

1P\07-13 CIP\Preliminary Budg \Executive y.xis y by Area)
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2007-2013 Preliminary CIP: Executive Summary

This table displays the resources supporting each CIP program area. It shows that some program areas have
dedicated resources, most of which are restricted to specific projects or project types, while others depend entirely
or almost entirely on General CIP Revenue for their funding.

Community &
Economic Storm 2007-2013
Public Safety Development NEP/NIS Water Sewer Drainage Total

$7,385 $13,689 $11,717 $125,535
856 79,884

2,600

4,310

1,640

49

822 822
600

2,790
8,953
3,000
822 - - - - - 22,164

12,262

11,496

750

460

- - - - - - 24,968

76

316

1,700

1,043

6

8

- - - - - - 3,149

2,700

38,366 38,366

22,655 ) 22,655

17,700 17,700

- - - 38,366 22,655 17,700 78,721

$8,207 $13,689 $12,573 $38,366 $22,655 $17,700 $339,721
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2007-2013 Preliminary CIP: Executive Summary

Figure 2-3

2007-2013 CIP Project Costs by Year and Project Category
$000

This table displays the 2007-2013 budgets for the fifteen project categories and the years in which the
expenditures are expected to occur. This table indicates that the CIP Plan is heavily weighted with projects during
the early years of the Plan. This is especially true in the Transportation and Parks program areas where projects
are a top priority and to the greatest extent possible, have been programmed in the early years of the CIP Plan.

2007-2013
Project Category 2007 2008 2009 2010 2011 2012 2013 Total
NON-UTILITY PROJECTS
Roadways $11,588 $8,966 $8,871 $4,941 $7,500 $3,516 $810 $46,192
Intersections 1,586 575 2,063 4,754 5,040 259 259 14,536
Walkways/Bikeways 3,022 652 1,322 3,703 3,894 4,472 3,199 20,264
Maintenance/Minor Capital 8,427 7,391 7,756 7,990 8,161 8,365 8,544 56,634
Subtotal Transportation 24,623 17,584 20,012 21,388 24,595 16,612 12,812 137,626
Park Acquisition & Development 14,052 8,140 3,702 2,878 2,667 2,790 2,907 37,136
Park Redevelopment 2,297 2,370 2,973 3,198 3,441 3,593 3,708 21,580
Subtotal Parks 16,349 10,510 6,675 6,076 6,108 6,383 6,615 58,716
General Government 8,025 7,386 2,150 1,235 1,619 7,519 2,255 30,189
Public Safety 3,238 841 1,426 644 664 685 709 8,207
Community Development 4,092 2,542 2,530 1,407 1,003 836 834 13,244
Economic Development 445 - - - - - - 445
Subtotal Comm & Econ Dev 4,537 2,542 2,530 1,407 1,003 836 834 13,689
Neighborhood Enhancement (NEP) 1,407 1,407 1,407 1,407 1,407 1,407 1,408 9,850
Neighborhood Investment (NIS) 1,223 250 250 250 250 250 250 2,723
TOTAL NON-UTILITY 59,402 40,520 34,450 32,407 35,646 33,692 24,883 261,000
UTILITY PROJECTS
Water 5,212 4,911 5,811 5,361 5,496 5,692 5,883 38,366
Sewer 2,267 1,932 3,042 3,233 2,102 5,008 5,071 22,655
Storm Drainage 2,638 2,675 3,546 2,154 2,165 2,216 2,306 17,700 -
TOTAL UTILITY 10,117 9,518 12,399 10,748 9,763 12,916 13,260 78,721
TOTAL CIP PROJECTS $69,519 $50,038  $46,849 $43,155 $45,409 $46,608 $38,143 $339,721
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2007-2013 Preliminary CIP: Executive Summary

Figure 2-4

2007-2013 CIP Project Costs by Program Area
$000

This figure displays the percentage of the total 2007-2013 CIP Plan that each program area comprises.
The Transportation program area makes up the largest share of this Plan with Utilities and Parks
program areas being the next largest. The specific expenditure plans, funding sources, and schedules
for each project can be located on the individual CIP project description page within each project
category section.

Total = $339,721

Transportation
$137,626
40.5%

NEP
$9,850
2.9%

NIS
General $2,723
Government 0.8%
$30,189
8.9%
Parks
$58,716
17.3%

Utilities Public Safety
$78,721 $8,207
23.2% 2.4%

Community &

Economic
Development
$13,689
4.0%
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Figure 2-5

Operating Costs Funded by the Capital Investment Program (CiP)
$000

This figure presents the 2007 and 2008 operating budget maintenance & operations (m&o)
expenditures funded by the Capital Investment Program (CIP).

Refer to the 2007-2013 Capital Investment Program (CIP) Plan to obtain more detailed information
on M&O expenditures. The budgets reflect the project completion schedules in the 2007-2013 CIP
Plan. Actual transfers to the General Fund may vary depending on the timing of actual project
completions.

2007 2008

Budget Budget
Base M&O Funding $7,528 $7,724
New M&O Funding Approved (by Major Program Area)
Transportation $46 $112
Parks 150 326
General Government 0 0
Public Safety 0 -0
Community & Economic Development - 14 14
Neighborhood Enhancement 108 113
Neighborhood Investment 10 24
Total M&O Funding $7,856 $8,313
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2007-2013 Preliminary CIP: Executive Summary

Figure 2-6
Summary of CIP Investment/Reduction Proposals
$000
2007-2013
GENERAL CIP Cost
Recommended CIP Investments:
PW-R-141 West Lake Sammamish/north City limit to 1-90 $5,000
(Additional Funding)
PW-R-146 Northup Way/Bellevue Way to NE 24th Street 1,000
(Additional Funding)
PW-R-150 NE 2nd Street/Bellevue Way to 112th Avenue NE 2,000
(Additional Funding)
PW-R-151 145th Place SE/SE 8th to SE 24th and SE 22/145th 5,260
Pl to 156th PI SE
PW-R-152 NE 8th Street/106th Avenue NE to 108th Avenue NE 4,002
PW-R-153 Bel-Red Corridor Plan Implementation 3,500
PW-R-154 East-West roadway within the area bounded by Main 100
St, NE 8th St, 116th Ave NE and 120th Ave NE
PW-R-1565 Traffic Computer System Upgrade 1,515
PW-R-156 ITS Master Plan Implementation Program 808
PW-W/B-71  108th Avenue SE/Bellevue Way to I-90 4,460
PW-W/B-72 SE 60th St/Lake Washington Blvd to Coal Creek 1,657
Pkwy (Phase 1)
PW-W/B-73 NE 8th St/Lake Washington Bivd to 96th Ave NE 2,026
PW-W/B-74 152nd Ave SE and SE 45th St/SE 46th St to 2,302
Newport Way
PW-W/B-75 SE 34th St/162nd Pl SE to West Lake Sammamish 3,391
Pkwy
PW-M-19 Major Maintenance Program 2,375
P-AD-15 Property Acquisition (Additional Funding) 4,900
P-AD-27 Park Master Planning (Additional Funding) 1,540
P-AD-36 Sportsfield Development - Robinswood Synthetic 2,030
Fields (Additional Funding)
P-AD-57 Youth Link Priority Projects - Highland Skate Park 360
(Aditional Funding)
P-AD-69 Challenge Grant (Additional Funding) 2,445
P-AD-75 Mercer Slough Environmental Education Center 5,770
P-AD-76 Ashwood Plaza Development 1,220
P-AD-77 Boeing Access Road 2,025
P-AD-78 Citywide Streetscapes Neighborhood Program 1,984
G-65 Municipal Wireless Network 256
G-61 Electronic Plan Submittal 55
G-62 Scheduling System Enhancement 165
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2007-2013 Preliminary CIP: Executive Summary (cont'd)

Figure 2-6
Summary of CIP Investment/Reduction Proposals
$000
G-63 Interactive Voice Recognition (IVR) System 90
Expansion

PS-60 Deccan Live Move-Up Module 118
CD-11 Public Art Fund (Additional Funding) 700
CD-22 Gateways/Urban Boulevards/Great Streets 2,100
CD-19 Downtown Investments/DIP Implementation 2,000
CD-24 Metro Site Purchase Option 500
CD-25 Shoreline Update Inventory Phase 265
CD-26 Critical Areas Handbook and Geo-Mapping 475
CD-27 Meydenbauer Bay Park Connection 400
$68,794

2007-2013

UTILITY CIP Cost
Recommended CIP Investments:

W-67 Pressure Reducing Valve Rehab (Additional Funding) $1,800
W-100 Bel-Red Inlet Capacity Improvement 350
S-53 Bellefield Pump Sation Capacity Improvement 5,700
$7,850

2007-2013

Reduction

Recommended CIP Reductions:

D-79 Petroleum Treatment Facilities ($249)
D-84 Future Basin Plan Capital Projects (134)
S-50 Bogline Lift Station (406)
' ($789)
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2007-2013 Preliminary CIP: Transportation

Project Prioritization Criteria

The prioritization process for the 2007-2013 CIP update is intended to directly link capital investments to
measurable outcomes identified in the City’s Comprehensive Plan. This process is described below.

Comprehensive Plan Overview

The City’s Comprehensive Plan includes a wide array of transportation policies, goals, and mobility
targets. It also addresses the relationship between transportation and the environment, quality of life
and land use in the City, and relationships with the State and other transportation service providers. As
the Comprehensive Plan states, it is the goal of the City to maintain and enhance mobility for residents
and businesses through the creation and maintenance of a balanced system of transportation
alternatives that:

Provide a wide range of travel choices

Support the land use vision of the City

Protect our neighborhoods from adverse transportation impacts
Reflect the regional role of the City in transportation issues

Reduce the overall dependency on automobiles throughout the City

The Comprehensive Plan calls for the City to organize its transportation system planning and fiscal
programming to “balance funding to achieve scheduled progress on Mobility Targets for all modes within
the Mobility Management Areas, by using the resulis from monitoring the targets to prioritize
transportation facility and service investments” (Comp. Plan Policy TR-82). Project prioritization criteria
are developed in compliance with established CIP policies. One of these is that the CIP Plan must be
responsive to the officially stated direction of the City Council as contained in the Comprehensive Plan
and supporting documents. There are two sets of criteria, one set for Roadway and Intersection projects,
and the second for Walkway/Bikeway projects. These two sets of criteria are shown in the following
table:

Definition

Category

Topic

Roadway/Intersection

Safety

Responds to identified need and benefits
related safety conditions

Leveraging of
Funds

Likelihood of securing outside funds

Level of Service

Responds to identified need and benefits
related LOS conditions

Transit Responds to identified need and benefits
transit services or users
Mode Spilit Provides identified benefit to non-SOV modes
Regional Consistency with regional plans , i.e. BROTS
Walkway/Bikeway Safety Addresses accident clusters, high volume

locations or poor existing conditions

System Linkage

Completes/extends major ped/bike system

Land Use

Improves facilities serving ped/bike intensive
uses

JVADMIN\BUD\O7-08 Prelim CIP\cip_proj_prioritization.doc
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2007-2013 Preliminary CIP: Transportation

Project Prioritization Process

Transportation Department staff, in close coordination with the Bellevue Transportation Commission,
guide an intensive, yearlong process to identify, evaluate, prioritize and recommend the most important
transportation system improvement projects for the biennial update of the City’s CIP Plan. The main
components of this process are broken down further below:

l. Projects are identified using various sources:

¢ The adopted Mid-Range (12-year) Transportation Facility Plan (TFP)
The adopted Long-range transportation plans (e.g. Bel-Red Overlake Transportation Study,
the Pedestrian & Bicycle Transportation Plan)

o Staff (primarily for emerging safety or maintenance needs and opportunities)

e The public involvement process

1l Projects are evaluated based on:

Spot location or corridor accident history analysis
Intersection and area wide traffic modeling analysis
Cost estimate evaluation '

Cost/benefit analysis

Public input

1. Projects are Prioritized:

e Projects are ranked using Comprehensive Plan-based criteria (see box on previous page);

o Both staff and the Transportation Commission prioritize projects based on the ranking and
other, less easily quantified factors including City Council priorities, emerging needs and
opportunities, supplemental funding for projects partially funded in the previous CIP, mutually
supportive walkway/bikeway and roadway improvements and public input received.

JAADMIN\BUD\07-08 Prelim CIP\cip_proj_prioritization.doc 10/16/2006 2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Parks

Project Prioritization Criteria

e Park Plan Consistency - Is the project consistent with the mission, vision, goals, objectives,
standards, and recommendations of the Parks & Open Space System Plan?

e Council Priority - Does the project respond to a Council priority? Does it respond to the
recommendations of an adopted plan or ordinance? Is it an ongoing project or part of a previous
Council priority?

e M&O Impact - What are the M&O impacts of this project? Are there any potential M&O partnerships
for the project? Will the project pay for itself?

o Citizen Input - Is the project a Board or Commission priority? Does it respond to a formally adopted
plan or initiative? Is the project supported by an advocacy group, public surveys, NEP,
Neighborhood Liaison feedback, or other types of public input?

¢ Multiple Benefits - Does the project respond to recommendations of numerous plans, or would it serve
multiple user groups?

e Special Funding Available - Is there any potential special funding for this project? If so, what percent
of funding is available, and how committed is that funding?

o Affordability - For an acquisition project, is there alternative funding available to match with CIP
funding? For a development/redevelopment project, how does the cost compare to the benefit?

¢ Neighborhood Impacts - Would this project have positive benefits to the surrounding neighborhood?
Would it increase property values? Is the community involved and supportive of this project?

e Suitability of Site - Is the proposed development appropriate for the site’s natural systems, topography
and/or neighboring land uses?

¢ Geographic Distribution - Does this project help to meet standards for distribution of parks and park
facilities throughout the City?

e Economic Impact - Would this project have a favorable economic impact to Bellevue? Would it help
to recruit and retain businesses and residents? Would it increase the tax base, contribute to the
vitality of the community, and help to attract regional and national tourism?

o Urgency - Is the acquisition a distinct opportunity that will be lost?

JVADMIN\BUD\O7-08 Prelim CiP\cip_proj_prioritization.doc 10/16/2006 2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: General Government

Project Prioritization Criteria

A formal method for evaluating and prioritizing capital improvements is used to facilitate and document
General Government capital budgeting decisions. Objective evaluation and prioritization is needed when
numerous projects compete for limited resources.

In order to accomplish prioritization on a logical and consistent basis, financial analysis and needs
assessment tools are used in evaluating capital projects. Staff will undertake cost effectiveness analysis
techniques as appropriate.

The Information Technology Governance Committee (ITGC), appointed by the City Manager, developed
the Information Technology (IT) governance process which is found in the IT Strategic Plan and sets
forth the policies, procedures, and communication methods to support IT priority setting and decision-
making.

RATING SYSTEM
1. Initial Screening

The initial screening of IT projects begins with identifying possible projects. Projects are presented to
ITGC and members prioritize projects according to the following criteria:
¢ Meets regulatory requirements or addresses critical business need
Fits within enterprise architecture
Shows stewardship by protecting and leveraging existing investments
Provides new service or enhances existing service
Is innovative

High priority projects continue on to the final screening process.
2. Final Prioritization

In the final prioritization round, cost benefit analyses are performed and project descriptions are
completed for proposed projects. Projects are then ranked according to the following criteria:
Fills a service gap or improves an existing service

Serves a large number of people

Creates organizational capacity

Produces revenues, finds savings or avoids future costs

Shows value

Reduces risk

JVADMIN\BUD\07-08 Prelim CiP\cip_proj_prioritization.doc 10/16/2006 2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Public Safety

Project Prioritization Criteria
¢ Projects for which there are legal mandates, or to which we have already committed.
e Projects that preserve previous capital investments.
¢ Projects that address safety issues.
¢ Projects that reduce City liability or exposure.

¢ Projects that support program delivery, or which increase the efficiency or the reliability of City
systems.

o Projects that support regional service delivery.
e Projects that eliminate obsolescence (technological and other).

o Projects for which there are matching funds available.

JAADMIN\BUD\07-08 Prelim CIP\cip_proj_prioritization.doc 10/16/2006 2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Community and Economic Development

Project Prioritization Criteria

The. purpose of the Community Development category is to fund artwork or physical development
projects meeting established City needs, typically through partnership ventures. Projects included in the
2007-2013 CIP address one or more of the following criteria:

¢ Meets an identified City need through a public/private or public/public partnership.

¢ A physical development project which involves two or more City departments, and meets multiple
departments’ program objectives.

o Explores the financial and development feasibility of a project meeting an identified need, but for
which there is no site or funding proposal.

e Supports or stimulates development objectives of the City and is consistent with City plans and
policies.

The purpose of the Economic Development category is to fund projects which contribute to the long-term
growth and health of the City’s economic base. Projects included in the 2007-2013 CIP address one or
more of the following criteria:

Creates economic growth.

Is consistent with City plans and policies.

Accomplishes other City goals while achieving economic benefit.

Leverages City resources with other partners and funds to maximize benefits achieved.

Allows the City to seize opportunities for economic development as they arise, and respond to
changing circumstances.

JVADMIN\BUD\07-08 Prelim CIP\cip_proj_prioritization.doc 10/16/2006 2007-2008 City of Bellevue Preliminary Budget



2007-2013 Preliminary CIP: Neighborhood Enhancement Program

Project Prioritization Criteria

The Neighborhood Enhancement Program (NEP) brings together City staff and residents to identify
specific neighborhood concerns and exchange information. Using a neighborhood meeting forum, an
interdepartmental team meets with residents, explains City services, listens to neighborhood concerns
and follows through on citizen requests.

NEP CIP funds target small, locally-focused concerns which can be resolved by City staff through a
relatively small outlay of capital and staff time. These projects may otherwise be unable to compete with
the larger, more expensive CIP projects that respond to larger needs and may have widespread City
support.

The City is divided into thirteen neighborhood areas, corresponding for the most part to elementary
school boundaries. Each year, three to five target areas are the focus of specific physical improvements,
which are recommended and selected by neighborhood residents and funded by the CIP NEP budget.
The program follows a three-year cycle around the City.

All NEP projects must go through an established prioritization process and receive final approval by the
NEP Steering Committee.

Currently, the prioritization process works as follows:

1. Customer Action Requests are mailed (with invitations to participate in the workshops/process) to
each household within the target area. A 24 hour request line and email address are also provided
for easy access to the process.

2. A workshop is conducted, which involves a City report on citizen requests. Citizens are asked to
refine proposed project descriptions and to complete the list of suggestions for their neighborhood.
For all projects, project sponsors (citizens or community organizations) are required to act as liaison
between the neighborhood and the City.

3. The NEP Steering Committee reviews the proposed project list and approves it for voting.

4. Voters pamphlets and ballots are mailed to all households within a target neighborhood for voting to
determine the neighborhood's priorities. Each household is allowed one ballot.

5. Residents are asked to consider:

- What projects are the best use of NEP dollars?
- Which project provides the most benefit for the least cost to the neighborhood as a whole?

6. The project list is prioritized based solely on the residents’ voting. Those projects fitting within the
available funding will be implemented in the target area.
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2007-2013 Preliminary CIP: Neighborhood Investment Strategy

Project Prioritization Criteria

The Neighborhood Investment Strategy (NIS) is a new approach to working with neighborhoods,
involving both grassroots citizen involvement and focused service delivery. NIS enables the City to
isolate the specific needs of individual neighborhood areas, and to address those needs in a
coordinated, systematic way.

Through NIS, the City focuses its attention on older neighborhoods — those beginning to show signs of
infrastructure aging. For the first NIS project area, a 22-member Citizen Advisory Committee (CAC)
worked with City staff to develop policy and project recommendations for the West Lake Hills
neighborhood area. The highest priorities were assigned to projects addressing one or more of the
following goals:

Revitalize neighborhood shopping centers;

Improve the safety and appearance of arterials;

Maintain and improve the value, appearance, and quality of neighborhoods;
Preserve and protect the area’s parks and open space assets;

Develop a stronger sense of community in Lake Hills.

In formulating its implementation response, the City further prioritized the projects, based on:

Compliance with adopted plans and existing City policy;
Compatibility with other projects — either planned or underway;
Extent of overall community support;

Availability of City resources to accomplish the projects.

As the City completes implementation of West Lake Hills pilot projects and moves into a new phase of
NIS, emphasis will shift toward projects in which the City acts as a catalyst, working to develop and
encourage opportunities for private investment in the community.

JVADMIN\BUD\07-08 Prelim CIP\cip_proj_prioritization.doc 10/16/2006 2007-2008 City of Bellevue Preliminary Budget



3-9

2007-2013 Preliminary CIP: Utilities

Project Prioritization Criteria

Utility CIP Objective
The Capital Investment Program objective for each Utility follows directly from each Ultility’s vision,
mission, and objectives statements.

Utility CIP Project Prioritization Guidelines

Projects for which we have a settlement or easement agreement or Court Order, projects which are
already under contract, and projects which constitute an emergency as defined by Bellevue City Code
9.22.010 or those projects required to prevent an imminent risk to health and safety will not be ranked.
They will be funded before projects which are ranked.

Other projects that meet the CIP objective will be prioritized for funding and implementation based on
defined merit criteria for each utility.

For project scheduling, any opportunity window such as coordination with other projects or funding
source limitations will be considered. Projects may rank higher under “Fiscal Stewardship" if such an
opportunity window presents cost savings.

Whether a project provides regional benefit or is caused by an inter-jurisdictional problem will not affect
project merit positively or negatively. However, staff will keep track of such projects for potential regional
funding regardless of whether it ranks sufficiently high to be funded in the Utility CIP.

If a project is proposed for joint funding by two or more utilities, each utility shall rank the project
independently. The project should be funded as proposed only if it ranks sufficiently high in each utility
proposed as a funding source. Due consideration should be given to leverage of each utility’s funds.

Projects which are solely property acquisition are unlikely to rank highly by the project prioritization
criteria. That result is consistent with utility direction that open space acquisition be funded by some
mechanism other than the CIP. However, projects which contain some element of property acquisition
(e.g. easement or right-of-way acquisition to facilitate project completion) are not precluded by these
criteria.

JVADMINBUD\07-08 Prelim CIP\cip_proj_prioritization.doc 10/16/2006 2007-2008 City of Bellevue Preliminary Budget



3-10

2007-2013 Preliminary CIP: Utilities

Water: A project will be considered for the Water CIP only if it is an appropriate use of Utility capital
resources (public responsibility and justifiable cost/benefit) and it

Maintains or improves the reliability, effectiveness, and/or integrity of the utility’s infrastructure; or

¢ Increases the level of service to current standards; or

» Promotes fiscal stewardship by generating cost savings or reducing potential liability; or

Supports service expansion consistent with adopted policies; or
Responds to regulatory requirements, settlement or easement agreement or Court Order.

Water Project Ranking Criteria
All criteria are equally weighted, except ‘Health and Safety’, which is weighted double.

Health and Safety

Reliability and Efficiency

Fiscal Stewardship
Relationship to Other Projects
Environmental Issues

Number of Customers Benefited
Legal Considerations

Special Considerations (For factors which are not considered above, such as council or citizen
advisory committee priorities.)
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2007-2013 Preliminary CIP: Utilities

Wastewater (Sewer): A project will be considered for the Sewer CIP only if it is an appropriate use of
Utility capital resources (public responsibility and justifiable cost/benefit) and it

« Maintains or improves the reliability, effectiveness, and/or integrity of the utility’s infrastructure; or
Increases the level of service to current standards; or

Promotes fiscal stewardship by generating cost savings or reducing potential liability ; or

Supports service expansion consistent with adopted policies or;

Responds to regulatory requirements, settlement or easement agreement or Court Order.

Sewer Project Ranking Criteria
All criteria have equal weighting EXCEPT ‘Health and Safety’, which is weighted double.

Health and Safety

Reliability and Efficiency

Fiscal Stewardship
Relationship to Other Projects
Environmental Issues

Number of Customers Benefited
Legal Considerations

Special Considerations (For factors which are not considered above, such as council or citizen
advisory committee priorities.)
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2007-2013 Preliminary CIP: Utilities

Storm & Surface Water (Storm Drainage): A project will be considered for the Storm CIP only if it is
an appropriate use of Utility capital resources (public responsibility and justifiable cost/benefit) and it

o Protects property from flooding or other stream-related damage; or

Protects or Improves Water Quality; or

Maintains or improves the reliability, effectiveness, and/or integrity of the utility’s infrastructure; or
Promotes fiscal stewardship by generating cost savings or reducing potential -liability; or

Promotes resource stewardship by improving fish and/or riparian wildlife habitat; or

Responds to regulatory requirements, settlement or easement agreement or Court Order.

Storm Project Ranking Criteria
All criteria have equal weighting.

Health and Safety

Improved Protection from Flooding & other Stream-related Damage
Improved Water Quality (WQ)

Infrastructure Investment

Fiscal Stewardship

Improved Fish & Riparian Wildlife Habitat

Special Considerations (For factors which are not considered above, such as council or citizen
advisory committee priorities.)
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2007-2013 Preliminary CIP: Transportation - Roadways

Introductory Comments

Projects in the Roadways program include a variety of street improvements to address safety, capacity,
access, and mobility needs for various modes of travel. Capacity projects are needed to relieve high
congestion locations or to help the City continue to meet its adopted roadway level-of-service standards.
These projects range from widening of existing roads to the addition of turn lanes and signals to the
construction of entirely new roadway sections. Other projects will improve separation between motorized
vehicle, pedestrian and bicycle traffic flow, perform planning, design, or feasibility studies, and provide
street lighting, landscaping or other amenities.

Roadway projects from the 2006-2017 Transportation Facilities Plan (TFP) served as the primary source
of candidate projects considered for the latest update of the Capital Investment Program (CIP) Plan.
TFP roadway projects selected for inclusion in the CIP ranked high in a prioritization system based
strongly on transportation system goals and policies identified in the Comprehensive Plan. The ranking
system gives significant weight to both a project’s ability to address safety issues and its likelihood of
leveraging outside funding sources. Level-of-service benefits are strongly considered as well as a
project’'s benefits to transit service and mode split goal achievement. Finally, a project's regional
significance as indicated by its inclusion in a regional transportation plan, a specific interlocal agreement,
or impact to a regional facility, is factored into the prioritization process.

Projects listed herein comply with the goals and policies of the City's Comprehensive Plan and with

applicable state and federal standards. Implementation of these projects will help to provide a safer
roadway system while improving mobility in Bellevue.
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2007-2013 Preliminary CIP: Transportation - Roadways

$ in 000s
2007-2013 Total
CIP Plan Project Project Estimated
Number Project Name Status Cost Cost
PW-R-44 Transportation Planning Studies 0] $734 $3,312
PW-R-46 Major Safety Improvements 0] 731 2,853
PW-R-82 Public Works Trust Fund Loan - Principal AB 362 1,750
PW-R-83 Public Works Trust Fund Loan - Interest AB 24 127
PW-R-87 Transportation Demand Management 0] 588 2,317
PW-R-105  150th Avenue SE - Newport Way to SE 36th Street AB 1,787 5,891
PW-R-122  130th Avenue NE Improvements AB 178 182
PW-R-128  Forest Drive Improvements AB 197 3,567
PW-R-130  High Capacity Transit Study AB 186 190
PW-R-133  Northup Way - 120th to 124th Avenues NE AB 5,411 6,345
PW-R-136  Traffic Safety Technologies 0] 472 755
PW-R-139  110th Avenue NE - NE 4th Street to NE 8th Street AB 317 971
PW-R-141  West Lake Sammamish /North City limit to 1-90 AB 5,155 5,560
PW-R-145  Factoria Area Transportation Study (FATS) Update AB 152 405
PW-R-146  Northup Way Corridor Improvements ANB 1,467 1,467
PW-R-147  Early Implementation of Downtown Plan AB 508 670
PW-R-149  NE 10th Street Extension AB 10,441 19,855
PW-R-150  NE 2nd Street / Bellevue Way to 112th Avenue NE AB 2,297 2,389
PW-R-151  145th Place SE/SE 8th Street to SE 24th Street AND N 5,260 5,260
SE 22nd Street/145th Place to 156th Place SE
PW-R-152  NE 8th Street/106th Avenue NE to 108th Avenue NE N 4,002 4,002
PW-R-163  Bel-Red Corridor Plan implementation » N 3,500 3,500
PW-R-154  Main Street, NE 8th Street, 116th Avenue NE and 120th N 100 100
Avenue NE
PW-R-155  Traffic Computer System Upgrade N 1,515 1,515
PW-R-156  ITS Master Plan Implementation Program N 808 808
TOTAL ROADWAYS $46,192 $73,791
Project Status Key:
AB = Approved and Begun O = Ongoing

ANB = Approved and Not Begun

N = New

TO al"

Estimated
CIP Plan Cost
Number Project Name ($000s)
PW-R-57 Lakemont Boulevard Extension $21,205
PW-R-60 NE 29th Place Connection 16,063
PW-R-102 Kamber Road Roadway Improvements 3,519
PW-R-115  Cougar Mountain Way Corridor Improvements 6,324
PW-R-117  148th Avenue SE Roadway Improvements 4,926
PW-R-118  SE 16th Street Improvements 4,035
PW-R-148  |-405 Access Design Options 1,063
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Notes:

1. Project R-44 and R-145 are not shown as they are study projects.

2. Projects R-46, R-87, R-130, R-136, R-147, R-153, R-154, R-155 and R-156
are not shown as they are in multiple or non-specific locations in the City.

3. Projects R-82 and R-83 are not shown as they are administrative projects.

This map is a graphic representation defived from the City of
Bellevue Geogrephic Information System. it was designed and
intended for City of Bollovue staff use only; itis not guaranteed

to survey accuracy, This map is based on the best information
available on the date shown on this map. Any reproduction or sale
of this map, or portions thereof, is prohibited without express
written authorization by the City of Bsllevue.

NOTE: if you have specific questions conceming information
contained on this map, please contact the sponsoring department as
shown on this map.

This material is owned and copyrighted by the City of Beflevue.
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2007-2013 Preliminary CIP: Transportation - Roadways

Cost and Resource Summary

$000
2007-2013
2007 2008 2009 2010 2011 2012 2013 Total
TOTAL PROJECT COSTS $11,588 $8,966 $8,871 $4,941 $7,500 $3,516 $810 $46,192
RESOURCES
GENERAL CIP REVENUE $377 $646 $4,599 $2,661 $4,337 $690 $691 $14,001
REAL ESTATE EXCISE TAX 1,887 2,003 1,665 290 832 717 - 7,394
TRANSPORTATION IMPACT FEES 294 231 62 125 225 300 - 1,237
GRANTS/INTERGOVERNMENTAL/
DEVELOPER CONTRIBUTIONS:
King County Contributions 1,446 - - - - - - 1,446
Redmond Contributions 17 - - 128 701 - - 846
State Trans Partnership Act 4,820 4,133 - - - - - 8,953
Federal Grant 2,465 910 350 - - - - 3,725
Subtotal 8,748 5,043 350 128 701 - - 14,970
TRANSPORTATION FUNDING
Transportation B&O Tax 190 1,043 515 - 648 1,758 69 4,223
Motor Vehicle Fuel Tax - - 1,628 1,660 679 - - 3,967
General Fund Real Growth 92 - 52 77 78 51 50 400
Subtotal 282 1,043 2,195 1,737 1,405 1,809 119 8,590
TOTAL RESOURCES $11,588 $8,966 $8,871 $4,941 $7,500 $3,516 $810 $46,192
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-44 Title: Transportation Planning Studies Status: Ongoing
Business Center: Transportation

LMS:

Category:Roadways
Comprehensive Plan Information

Project Location

District:
Location: Various locations

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
3,312,000 2,578,000 104,000 105,000 105,000 105,000 105,000 105,000 105,000

Description and Scope :

This project will provide both consuitant and improved in-house capabilities to carry out critical activities associated with the planning for and the predesign of
possible future CIP projects. Activities include engineering cost estimates, quick design and planning studies, project scoping, traffic modeling, mobility
monitorina. environmental impact assessment and public involvement orocedures.

Itis in the City's long-range interest to identify the feasibility of future projects before the City commits funding resources. This may ultimately lead to a project
not being pursued any further after the initial predesign phase, and provide a more sound review of a project before it is submitted for consideration in the
Capital Investment Program Plan. The predesign of projects involves considerable engineering staff resources. The work needed to develop the predesign and
cost estimates for determining project feasibility has been achieved utilizing a combination of contract employees, temporary help, consultants, and in-house
staff. This project provides the capabilities to conduct this much needed predesign activity without interfering with staff schedules for ongoing CIP projects.

Environmental Impacts

None

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

From-To Amount

Project Activities

Project Costs On-Going 3,312,000

Total Budgetary Cost Estimate: 3,312,000

Means of Financing

Funding Source Amount

Federal Grants ' 394,225
General Taxes 2,146,437
Miscellaneous Revenue 68,338
Private Contributions 23,000
Real Estate Excise Tax 100,000
Sale of Fixed Assets 100,000
Transportation Funding 480,000

Total Programmed Funding: 3,312,000
Future Funding Requirements: 0

This is a study project.
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-46 Title: Major Safety Improvements Status: Ongoing
Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
2,853,000 2,122,000 104,000 104,000 104,000 105,000 104,000 105,000 105,000

Description and Scope

This project will construct various roadway safety-related capital improvements citywide as identified through deficiency analysis and community input. Projects
include road rechannelization to reduce traffic accidents, guardrail installation, roadside hazard removal, pedestrian crossings and other similar improvements.

Roadway safety needs are continuously identified through systematic evaluations by the Transportation Department and from citizen concerns. This project
allows the City to address spot safety concerns within a relatively short response time. Improvements identified for this project generally range from $10,000 to
$100.000 and are tvpicallv in areas where other maior capital imorovements are not anticipated in the near future.

Environmental Impacts

The environmental impacts will be evaluated as specific improvement projects are identified.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting (electricity). The maintenance activities will include street light/signal maintenance. Additional
operating costs will be approximately $6,800 per vear beginning in 2007.

Schedule of Activities

Amount

Project Activities From - To

Project Costs On-Going 2,853,000

Total Budgetary Cost Estimate: 2,853,000
Means of Financing

Funding Source Amount

| Charges for Services . 1,126
| Contributions from Other City Funds 69,000

Developer Contributions 6,000
{ Federal Grants 316,000
General Taxes 1,002,918
Interlocal Contributions 13,000
Miscellaneous Revenue 152,448
Real Estate Excise Tax 869,145
| Transportation Funding 423,363

Total Programmed Funding: 2,853,000
Future Funding Requirements: 0

This project is in multiple or non-specific locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-82 Title: Public Works Trust Fund Loan - Principal Status: Approved and Begun
Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: None

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,750,000 878,000 61,000 101,000 40,000 40,000 40,000 40,000 40,000

Description and Scope

This project is non-capital in nature. The costs represent the annual principal payments made by the City for two Public Works Trust Fund loans. 1) a
$1,000,000 loan received for the construction of PW-R-20 - NE 8th Street - 121st Avenue NE to 156th Avenue NE; the loan repayment period is 20 years,
ending in 2008, and the interest rate is one percent. 2) A $750,000 loan received for the construction of PW-W/B-69 - NE 24th Street - Northup Way to 130th
Avenuie NF the loan renavment neriad is 20 vears. endina in 2026 and the interest rate is one half nercent

The Public Works Trust Fund loan is a low-interest loan granted through the State of Washington Department of Community Development that allows high-

priority projects to be completed earlier in the plan than would be available if General CIP Revenues were used.
Environmental Impacts

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs 1990 - 2026 1,750,000

Total Budgetary Cost Estimate: T 1,750,000 ,750,000
Means of Financing
Funding Source Amount
General Taxes 1,627,954
Transportation Funding 122,046

Total Programmed Funding: 1,750,000
Future Funding Requirements: 0

This is an administrative project.
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-83 Title: Public Works Trust Fund Loan - Interest Status: Approved and Begun

Category: Roadways
Comprehensive Plan Information

Business Center: Transportation

Project Location

District:
Location: NA

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
127,000 85,000 3,000 5,000 4,000 3,000 3,000 3,000 3,000

Description and Scope

This is a companion project to PW-R-82 and is non-capital in nature. The costs represent the annual interest payments made by the City for two Public Works
Trust Fund loans. 1) a $1,000,000 loan received for the construction of PW-R-20 - NE 8th Street - 121st Avenue NE to 156th Avenue NE; the loan repayment
period is 20 years, ending in 2008, and the interest rate is one percent. 2) a $750,000 loan received for the construction of PW-W/B-69 - NE 24th Street -
Northup Way to 130th Avenue NE, the loan repayment period is 20 years, ending in 2026, and the interest rate is one half percent.

The Public Works Trust Fund loan is a low-interest loan granted through the State of Washington Department of Community Development that allows high-
priority projects to be completed earlier in the plan than would be possible if General CIP Revenues were used.

Environmental Impacts

None

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs 1990 - 2026 127,000
; Total Budgetary Cost Estimate: 127 000
Means of Financing
Funding Source Amount
| General Taxes 127,000
Total Programmed Funding: 127,000
Future Funding Requirements: 0

This is an administrative project.
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-87 Title: Transportation Demand Management Status: Ongoing

Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: NA

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
2,317,000 1,729,000 84,000 84,000 84,000 84,000 84,000 84,000 84,000

Description and Scope

This project provides continuing resources for Transportation Demand Management (TDM) implementation. By shifting trips to transit or ridesharing, by moving
trips from peak to off-peak hours and by encouraging commute trip reduction, TDM improves the efficiency of the transportation system. TDM activities and
techniques include: Development and implementation of education/marketing programs for employers and employees, improving access to and the appeal of
alternative transportation modes for users and potential users, and participation in trip reduction activities associated with the Bel-Red Overlake Transportation
(BROTS) Plan. Performance goals for TDM are specified in the mobility targets for Mode Split in the Comprehensive Plan. This project may fund both

consultant and improved in-house capabilities in support of TDM efforts.

Transportation demand management is an integral part of achieving the goals of the City's Comprehensive Plan, including the long-range transportation plans.
The plans contain transit and ridesharing mode split assumptions which must be met to keep traffic congestion within acceptable limits. Successful
transportation demand management programs will help eliminate the need for extensive capital improvements beyond the existing program and increase
mobility by educating the public on transportation options.

Environmental Impacts

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Schedule of Activities

Project Activities From - To Amount

Project Costs On-Going 2,317,000

2,317,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

| Charges for Services 7,081
Federal Grants 619,469
General Taxes 1,423,509
Interlocal Contributions 24,576
Private Contributions 7,484
State Grants 42,883
Transportation Funding 191,998

Total Programmed Funding: 2,317,000
Future Funding Requirements: 0

This project is in multiple or non-specific locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-105 Title: 150th Avenue SE - Newport Way to SE 36th Street Status: Approved and Begun
Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: 150th Avenue SE — Newport Way to SE 36th Street

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
5,891,000 4,104,000 1,787,000 - - - - - -

Description and Scope

This joint project with King County will widen 150th Avenue SE to seven lanes from SE 37th Street (the 1-90 eastbound off-ramp) to SE 38th Street, add a
sidewalk on the west side adjacent to the existing curb from SE 38th Street to Newport Way, add a U-turn pocket on SE 38th/SE 37th Street to provide access to
Allen Road southbound, and provide additional turn lanes at the intersections of 150th Avenue SE/Newport Way, 150th Avenue SE/ SE 38th Street, and 150th
Avenue SE/SE 36th Street. All improvements are intended to be built to arterial street standards, which include curb, gutter, sidewalks, storm drainage
improvements, illumination, and signal modification as required. Landscaping will be included where appropriate. Project design is underway, and construction

is scheduled for 2005 and 2006.
Rationale

This project will improve traffic operations and provide additional capacity. It will also provide a facility for safe pedestrian use, including access to transit. This
location has been identified in the East Bellevue Transportation Plan as a major traffic bottleneck, as well as an area lacking in adequate pedestrian facilities.
The City's Pedestrian and Bicycle Transportation Plan has identified this location as a pedestrian need for access to transit and to the I-90 pedestrian overpass.

Environmental Impacts

A documented categorical exclusion was determined to be the appropriate category for this project after review by the Federal Highway Administration (FHWA).
A determination of non-significance is expected for this project.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting/signals (electricity) and the maintenance of the roadway. The maintenance activities will
include landscaping maintenance and street light/signal maintenance. Additional operating costs will be approximately $7,000 in 2006 and $11,000 per year
beainnina in 2007.

Project Map Schedule of Activities

From - To Amount

Project Activities

: 7 y W/ ;
M_SE*EASTEXW _\ﬁ? \ /4 . R / Project Costs 1996 - 2007 5,891,000
M

———

5,891,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

Charges for Services 662
Developer Contributions 16,073
| General Taxes 1,561,119
Interlocal Contributions 2,789,000
| Miscellaneous Revenue 17,003
Private Contributions 18,000
Transportation Funding 265,143
Transportation Impact Fees 1,224,000

Total Programmed Funding: 5,891,000
Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-122 Title: 130th Avenue NE Improvements - Design Report Status: Approved and Begun
Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: 130th Avenue NE ~ Bel-Red Road to NE 20th Street

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
182,000 4,000 178,000 - - - - - -

Description and Scope

This project will prepare a design report for the construction of a two-way left-turn lane on 130th Avenue NE from Bel-Red Road to NE 20th Street, widened
lanes for bicycles with curb, gutter, and sidewalks on both sides. The design report will bring the design to the 30 percent completion level, evaluate
implementation phasing options and develop detailed cost estimates for the improvements.

Rationale

Key benefits of this project include improved traffic flow and improved safety by separating left-turning vehicles, through traffic, bicyclists and pedestrians. This
project is identified in the Bel-Red/Overlake Transportation Study (1999) and Pedestrian and Bicycle Transportation Plan Update (1999) and provides improved
access for pedestrians and bicyclists to businesses along 130th Avenue NE, and to stores and transit along NE 20th Street and Bel-Red Road.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary engineering for this project.

Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount
Project Costs 2005 - 2007 182,000
v n \\{\\ W
I o%\\ )\ ‘>”Z Lo nesomnst
i Iy, T — s sz INCLLZULLELLS,
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i w j
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; Q’%, RS Z Total Budgetary Cost Estimate: 182,000
2 Means of Financing
% NE~_1.6IH__S.7Z[ Funding Source Amount
E ] General Taxes 147,000
%, Interlocal Contributions 17,000
. Real Estate Excise Tax 18,000
B A
)
Y —————
7 ! Total Programmed Funding: 182,000
( { Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-128 Title: Forest Drive Improvements Status: Approved and Begun
Category: Roadways
Comprehensive Plan Information

Business Center: Transportation

Project Location

District:
Location: Forest Drive — Coal Creek Parkway to SE 63rd Street
Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
3,567,000 3,370,000 197,000 - - - - - -

Description and Scope :

Forest Drive Improvements will be achieved through two project phases. Phase 1 will consist of overlaying and re-striping the existing pavement from Coal

Creek Parkway to SE 63rd Street for bike lanes, minor widening of the existing pavement in places for left turn pockets, adding a porous asphalt trail on the

south side of Forest Drive, adding some pavement texturing and additional signage on the grade as Forest Drive approaches Coal Creek Parkway, and

changing the striping on/near the right turn lanes. Phase 2 will address the pavement surface odor, drainage treatments at the Forest Drive/Coal Creek
- e - 0

Rationale

Benefits of this project include vehicular, pedestrian and bicycle safety, and pedestrian and bicycle access throughout the neighborhood and to transit. The
need for this project was identified in the Newcastle Transportation Facilities Plan and the 1993 Pedestrian and Bicycle Transportation Plan (high priority). As
development continues in this area, the need for left-turn pockets is increasing for safety reasons. Also, the demand for pedestrian facilities continues to rise.

Environmental Impacts

Environmental determination was made during preliminary design, the Corps of Engineers has jurisdictional authority over the wetlands, streams and some
roadside drainage ditches along the corridor. Phase 1 will not require environmental permitting. Phase 2 will require Corps of Engineers JARPA (Joint Aquatic
Resource Permit Aoplication) and SEPA.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting/signals (electricity) and the maintenance of the roadway. The maintenance activities will

include street marking, street sweeping and street light/signal maintenance. Additional operating costs will be approximately $4,700 per year beginning in 2007
and $13.400 in 2008.

Project Map Schedule of Activities

..... 1 9 - ¢ Project Activities From - To Amount

Project Costs 2000 - 2007 3,567,000

3
A
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Total Budgetary Cost Estimate: 3,567,000
Means of Financing
Funding Source Amount
Charges for Services 221
( Contributions from Other City Funds 102,000
_____ k { General Taxes 2,828,779
: : 7| Real Estate Excise Tax 197,000
Transportation Funding 439,000
: Tt M\§
. Total Programmed Funding: 3,567,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget



413
FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-130 Title: High Capacity Transit Study Status: Approved and Begun
Business Center: Transportation

Category: Roadways

Comprehensive Plan Information Project Location

District:
Location: Various Locations

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

190,000 4,000 186,000 -

Description and Scope

The High Capacity Transit (HCT) Study will include an analysis of alternative routing, station locations, and technologies for serving Bellevue with high capacity
transit. The project will focus initially on route and station locations in Downtown Bellevue with additional study to identify candidate HCT markets citywide. The
work will be coordinated with both local and regional studies, including the Downtown Implementation Plan Update, Circulator Study, the Urban Corridor
Design/H.C.T. Study (CIP No. ED-5), Corridor Studies (I-405, 1-90, TransLake), and Sound Transit Phase |l. The scope and budget for this and subsequent
years of the study will be developed cooperatively with Sound Transit along with an interlocal agreement.

In Resolution No. 6352, the Bellevue City Council directed staff to “develop specific work program elements that would constitute a more detailed approach for
how the City will achieve its transportation objectives concerning high capacity transit planning.” This resolution recognized that “many of the necessary
transportation system improvements required for the future are regional and will require a regional approach for funding and implementation.” The intent of the
HCT Study is to assist the Bellevue City Council in achieving Bellevue’s High Capacity Transit Vision of “cementing Bellevue's role as the Eastside Center.”

Environmental Impacts

Programmatic environmental review is an expected component of the joint planning program to be developed with Sound Transit.

Operating Budget impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs 2000 - 2007 190,000

190,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

| Real Estate Excise Tax 190,000

Total Programmed Funding: 190,000
Future Funding Requirements: 0

This project is in multiple or non-specific locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-133 Title: Northup Way - 120th to 124th Avenues NE
Category: Roadways

Comprehensive Plan Information

Status: Approved and Begun
Business Center: Transportation

Project Location

District:

Location: Northup Way — 120th to 124th Avenues NE
Programmed Funding
Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget
6,345,000 934,000 - -

Budget Budget
- 606,000 4,805,000 - -
Description and Scope
This project will add an additional lane along eastbound Northup Way between 120th Avenue NE and 124th Avenue NE, a northbound right-turn lane from 124th

Avenue NE to Northup Way, and widen to provide a second eastbound left-turn lane from Northup Way to the SR-520 ramp. This project will also. include

completing portions of curb/gutter/sidewalk where missing, illumination, traffic signal modification, storm drainage and detention, landscaping and irrigation. This
project will be closely coordinated with the Washington State Department of Transportation’s 1-405/SR 520 north braid project.

Key benefits of this project include an increase in intersection capacity and completion of missing portions of curb/gutter/sidewalk. This project was included in

the final recommendation of the Bel-Red/Overlake Transportation Study (BROTS) to maintain adopted roadway level-of-service standards in the Overlake area,

as mandated by the State Growth Management Act. By increasing intersection capacity, this investment will better enable the City to meet its adopted LOS
standards and allow the Citv to continue to annrove new develooment

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of this project.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting/signals (electricity) and the maintenance of the roadway. The maintenance activities will
include landscaping maintenance and street light/signal maintenance. Additional operating costs will be approximately $9,000 per year beginning in 2009.

Project Map

S

R

oo

Schedule of Activities
Project Activities From-To Amount
Project Costs 2001 - 2011 6,345,000

; W\\\\iﬁ\\\ «.NE__24TH_{ST_| |
!z‘ | 7 . : ) Total Budgetary Cost Estimate: 6,345,000
'\E [ Means of Financing
?& T ‘ Funding Source Amount
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N% °| General Taxes 3,086,233
! _— > iy
{ { . K K ~ Interlocal Contributions 1,027,329
| %’ H \ Real Estate Excise Tax 1,138,000
{ g I % ] Transportation Funding 783,000
i =3 - Transportation Impact Fees 310,438
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! 3 ,E Total Programmed Funding:
i : il

6,345,000
Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-136 Title: Traffic Safety Technologies Status: Ongoing
Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
755,000 283,000 66,000 66,000 67,000 68,000 68,000 68,000 69,000

Description and Scope

This program will fund new and innovative technologies for addressing traffic safety in Bellevue. Examples of these efforts may include: Radar Signs, Flashing
Crosswalks, etc.

There are new and innovative techniques to enhance traffic safety in the community. These technologies provide options to changing the physical
characteristics of the roadway, and their use will work towards changing driver behavior through education efforts. These new technologies will be added to our
existing set of tools for traffic safety enhancements. The investment helps achieve the Council goals of providing high-quality City services and infrastructure,
and enhancing a safe community. Additionally, this program responds to the Council’s vision and mission statements to provide excellent services and high-

quality facilities to meet community needs.

Environmental Impacts

These projects are primarily safety oriented, so environmental issues are minimal and are addressed on a location-by-location basis.

Operating Budget Impacts

Operating budget costs will increase due to added radar sign maintenance (electricity). Additional operating costs will be approximately $1,800 per year
beginning in 2007. Additional operating costs may be required for future improvements on an as needed basis.

Project Map Schedule of Activities

From - To Amount

Project Activities

Project Costs On-Going 755,000

755,000

Total Budgetary Cost Estimate:
Means of Financing

Amount

Funding Source

| General Taxes 621,000
Real Estate Excise Tax 66,000
Transportation Funding 68,000

o

Total Programmed Funding: 755,000
Future Funding Requirements: 0

This project is in multiple or non-specific locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-139 Title: 110th Avenue NE - NE 4th Street to NE 8th Street Status: Approved and Begun

Category:Roadways Business Center: Transportation

Comprehensive Plan Information

Project Location

District:
Location: 110th Avenue NE - NE 4th Street to NE 8th Street

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
971,000 654,000 - - 156,000 161,000 - - -

Description and Scope

This project will provide for design and construction of widening 110th Avenue NE from four lanes at NE 4th Street to five lanes at NE 6th Street, and design only
for a five-lane section from NE 6th Street to NE 8th Street. Also included (design only between NE 6th and NE 8th Streets) will be curb/gutter/sidewalk,
illumination, storm drainage, detention if necessary, signal modifications at NE 4th, 6th and 8th Streets. This project will be closely coordinated with planned,
notential or nermitted nrivate develanment alona the carridor

Rationale

This project is identified in the 1989 Central Business District Implementation Plan. Increased growth and development in downtown Bellevue, combined with
completing construction of the Access Downtown Project (PW-1-46) will place increasing stress on the downtown street grid. Completion of this project will
improve capacity, access and circulation in the downtown area, and will reduce delays and improve safety at intersections. A key benefit of the project is a more
efficient over street system in downtown Bellevue. Also, the increased intersection capacity will better enable the City to meet its adopted level of service

atandards

Environmental Impacts

A determination of non-significance has been issued.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting/signals (electricity) and the maintenance of the roadway. The maintenance activities will
include street marking, street sweeping and street light/signal maintenance. Additional operating costs will be approximately $1,000 per year beginning in 2006.

Project Map Schedule of Activities
: Project Activities From - To Amount
"""" Project Costs 2001 -2010 971,000

__116TH.AVE NE

Total Budgetary Cost Estimate: 971,000

Means of Financing
Funding Source Amount
Charges for Services A 708
General Taxes 626,314
Transportation Funding 120,000
...... Transportation Impact Fees 223,978

Total Programmed Funding: 971,000
Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-141 Title: West Lake Sammamish Parkway Improvements Status: Approved and Begun
Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: West Lake Sammamish Parkway - North City limits to

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
5,560,000 405,000 155,000 - 726,000 727,000 1,140,000 2,407,000 -

Description and Scope

An alternative analysis of existing conditions and possible future treatments to the Parkway between the north City limit and interstate 90 on the south was
completed in 2005. The analysis included extensive community outreach/involvement facilitation in the development of a conceptual or preliminary design for
the preferred alternative. Alternative roadway improvements were developed and analyzed with consideration given to traffic engineering principles, intersection
treatment, traffic calming, lighting, pedestrian and bicycle facilities, private property access, parking, public art, drainage and environmental issues, including
Endangered Species Act consideration. This investment entails only placeholder funding for complete or phased design and implementation of the
improvements identified by the altemnative analysis process. Design for the entire corridor will be completed only to a level sufficient to develop a prioritized
implementation-phasing plan in coordination with community stakeholders. The remainder of the placeholder investment will be used toward final design and
implementation of the highest priority components of the ultimate project. State or federal grants, Public Works Trust Fund loan(s) or additional local funding
investment will likely be necessary to complete the entire corridor or a significant, meaningful segment of the improvements.

The ultimate project will provide a consistent 4' shoulder on the east side, a 10.5' northbound vehicle travel lane, a 10' southbound vehicle travel lane, a 10' wide
multi-purpose trail (8' wide in approximately 2% of the corridor due to constricted space) on the west side separated by a 1.5' shy distance space and a 2' or 5'
wide landscaped buffer where space is available, a signal at SE 34th Street, pedestrian crossings at SE 26th Street, Northup Way, NE 24th Street and at 5 other
locations along the parkway. The project will also make storm drainage, water quality and fish passage improvements throughout the corridor. Options for
undergrounding existing overhead utilities and various project implementation-phasing scenarios will be evaluated during the initial design process.

This project began with the work completed in a joint (Bellevue, Redmond, King County) West Lake Sammamish Parkway Study completed in 1996. Growing

traffic volumes in recent years and Bellevue's annexation of the long, southern segment of this road provide the impetus for re-evaluating the roadway and

potential improvements at this time. The 1999 Pedestrian and Bicycle Transportation Update identified this corridor as a high priority. The recently completed

2005 analysis estimated overall project costs at between $22 and $30 million, depending upon project components.
Environmental Impacts

An environmental analysis will be make in conjunction with preliminary engineering for this project.

Operating Budget Impacts

At this time, this project will have no impact on operating revenues and/or expenditures.

Schedule of Activities

Project Map

From - To Amount

Project Activities
Project Costs 2003 - 2012 5,560,000

3 =
NE 8TH ST
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5,560,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

| Developer Contributions 8,112
| General Taxes 3,580,888
-] Real Estate Excise Tax 1,244,000
Transportation Funding 727,000

Total Programmed Funding: 5,560,000
Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-145 Title: Factoria Area Transportation Study (FATS) Update Status: Approved and Begun

Category: Roadways Business Center: Transportation LMS:
Comprehensive Plan Information Project Location
District:
Location: Factoria Area; east of 1-405, south of SE 32nd St.,

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

405,000 253,000 152,000 - - - - - -

Description and Scope

The Factoria Area Transportation Study (FATS) Update, completed in 2005, conducted a comprehensive review of transportation issues and needs in the
Factoria area, and in conjunction with the community, established recommendations for roadways, transit, pedestrian and bicycle systems. The study
considered projected land use changes through a 20-year horizon and coordinated planning with results from the 1-405 Corridor Study, the Eastgate/I-90
Corridor Study, the Eastgate Park and Ride Expansion and Direct Access Project, and other planning efforts in the vicinity. The study included pre-design
analysis and early implementation strategies, primarily addressing improved mobility and comfort for pedestrians and bicyclists, for specific high priority issues
such as pedestrian countdown signals on Factoria Boulevard and new street trees installed in the median. CIP funding remaining subsequent to the FATS
Update provides resources to implement high-priority, relatively low-cost projects such as a mid-block crossing on SE 38th Street, a landmark trailhead at the |-
90/Factoria Boulevard crossing, and a walking map and wayfinding signage for the Factoria commercial area.

On July 15, 2002 Council adopted a Land Use Code Amendment establishing development limits for Factoria Mall that allowed an additional 51,000 sf of retail
use and 685 residential units. The action further specified that an additional 100,000 sf of retail use would be allowed, contingent upon a determination of
adequate transportation capacity through completion of a FATS update. The Council recommended completion of the FATS update within the 2003-2005
timeframe. In addition to Council's commitment to analyze transportation capacity in the Factoria Mall vicinity, the surrounding community has raised concerns
regarding the adequacy and safety of facilities and services to satisfy the basic needs of pedestrians, bicyclists, transit patrons and motorists.

Environmental Impacts

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs 2003 - 2007 405,000

Total Budgetary Cost Estimate: 405,000
. Means of Financing

. Funding Source Amount

General Taxes 249,400

Private Contributions 3,600

Real Estate Excise Tax 152,000

Total Programmed Funding: 405,000

Future Funding Requirements: 0

This is a study project.

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-146 Title: Northup Way Corridor Improvements Status: Approved and Not Begun
Category: Roadways Business Center: Transportation LMS:
Comprehensive Plan Information Project Location

District:
Location: Northup Way - Bellevue Way to NE 24th Street

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,467,000 - 133,000 684,000 650,000 - - - -

Description and Scope

The Design Report process to begin in 2007 will refine the project scope and implementation phasing options. This investment entails only placeholder funding
for complete and/or phased implementation of the improvements identified by a 1996 corridor study, including sidewalks and bike lanes on both sides and a two-
way center turn lane east of NE 33rd Place. The placeholder may also be used to fund interim safety improvements identified by the design report to improve
conditions for vehicles, pedestrians, bicyclists, and transit riders until the ultimate improvements can be implemented.

This project will evaluate pedestrian and bicycle system connectivity and safety issues on this major east-west corridor in the north part of the City. This section
of roadway has narrow lanes and shoulders and no ped/bike facilities along the majority of the corridor. Eventual construction of the improvements will improve
safety for pedestrians and bicyclists by separating them from vehicular traffic. The improvements would also enhance non-motorized and vehicular access to
and from neighborhoods, offices, commercial uses, transit facilities and services, and recently completed or planned, regional and local transportation facilities
including SR 520, the Bike 520 Trail, the Lake Washington Loop Trail and 116th Avenue NE. This project addresses the desired Transportation improvement
program's outcome to provide alternative means of transportation that meet the pedestrian and bicycle completion targets of the Comprehensive Plan. The
project is identified in the Pedestrian and Bicycle Transportation Plan Update (1999) as a high priority.

Environmental Impacts

An environmental determination will be made for this project in conjunction with preliminary engineering.
Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Schedule of Activities

Project Map

Project Activities From - To Amount

| Project Costs 2007 - 2009 1,467,000

L
z
S
<
T
R _—
f‘_f Total Budgetary Cost Estimate: 1,467,000
v 7 " .
f ’é’g Means of Financing
4 Funding Source Amount
Real Estate Excise Tax 1,467,000
Total Programmed Funding: 1,467,000
Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-147 Title: Early Implementation of Downtown Plan Status: Approved and Begun

Category: Roadways Business Center: Transportation

Comprehensive Plan Information Project Location

District:
Location: Downtown Subarea

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
670,000 162,000 254,000 254,000

Description and Scope

The Downtown Implementation Plan (DIP) was completed in June 2003, and the Downtown Subarea Plan in the Bellevue Comprehensive Plan was updated
and adopted by the City Council in December 2004. The new DIP contains Transportation, Parks, Urban Design, and Fire & Life Safety implementation
measures spread over the next 20 years to further downtown Bellevue’s evolution as an Urban Center. Early work, in the first few years after plan completion,
will focus on a small subset of the plan recommendations. The early work will ensure that new public and private development is consistent with plan direction,
and preserve opportunities for future implementation. The funding in this project will be used to conduct early design studies for potential projects such as a
one-way couplet on 106th & 108th Avenues, NE 2nd Street widening, NE 10th Street extension, mid-block pedestrian crossings, arterial street operational
optimization, streetscape improvements and a downtown wayfinding system. Early design studies will lead to direct implementation or refinement of concepts
that can be implemented incrementally over time through separate actions. The studies will help capitalize on opportunities to leverage outside funding and
other support for regional projects and improvements in Downtown and the 1-405 and SR 520 corridors.

The Downtown Subarea and Downtown Implementation Plan provide the mechanism to further downtown Bellevue’s evolution as an urban center. Key early
actions are needed now to ensure that new public and private developments are consistent with the plan direction, and to preserve opportunities for future
implementation.

Environmental Impacts

Not applicable

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From - To Amount

Project Costs 2003 - 2008 670,000

-~ Total Budgetary Cost Estimate: T 670,000
FIT AT : . Means of Financing
-~ Y Funding Source Amount
General Taxes 416,000
Real Estate Excise Tax 254,000

Total Programmed Funding: 670,000
Future Funding Requirements: 0

This project is in multiple or non-specific locations throughout the City.

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-149 Title: NE 10th St. Extension Status: Approved and Begun

Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: 112th Avenue NE to 116th Avenue NE

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
19,855,000 9,414,000 6,290,000 4,151,000 - - - - -

Description and Scope

In coordination with Overlake Hospital Medical Center (OHMC), Group Health Cooperative (GHC), and WSDOT, this phased project will extend NE 10th Street
from 112th Avenue NE across 1-405 and through the Medical District to connect with 116th Avenue NE. The initial project budget will fund project components
such as a pre-design analysis to determine how the NE 10th Street Extension project impacts the transportation efficiency and development patterns of the
greater Wilburton area, project-level environmental documentation and final design of a segment of the project. The ultimate scopes, cost estimates and
schedules for complete and/or segmented implementation of the NE 10th Street Extension improvements will be determined through these initial phases of
analysis, design, and funding. Development and implementation of this project will be coordinated with CIP Plan Nos. PW-R-147 - Early Implementation of
Downtown Plan and PW-R-148 - I-405 Access Design Options.

The Downtown Implementation Plan Update identified the extension of NE 10th Street between 112th Avenue NE and 116th Avenue NE across, and potentially
with access to, 1-405 as a priority need. Proposed improvements are being developed in collaboration with OHMC, GHC and WSDOT. Once completed the
project will enhance freeway access to and from downtown Bellevue, ensure critical access for the hospital's emergency vehicles, visitors, and freight; link two
vital activity centers (Downtown and Overlake Hospital/Wilburton area); and improve the capacity and non-motorized circulation in the project area.

Environmental Impacts

Project-level SEPA/NEPA environmental documentation will be completed as part of the design phase(s).

Operating Budget Impacts

Operating budget costs will increase due to added street lighting/signals (electricity) and the maintenance of the roadway. The maintenance activities will
include street sweeping, landscaping maintenance and street light/signal maintenance. Additional operating costs will be approximately $17,900 per year
beainnina in 2008.

Project Map Schedule of Activities

From - To Amount

Project Activities
Project Costs 2005 - 2008 19,855,000

Total Budgetary Cost Estimate: 19,855,000

S Means of Financing

Funding Source Amount
i Federal Grants 2,970,000
-------------- AT § j —q General Taxes 18,000
|7 Rents and Leases 37,000
Sale of Fixed Assets 50,000
State Grants 16,780,000

Total Programmed Funding: 19,855,000
Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-150 Title: NE 2nd Street Roadway Enhancements Status: Approved and Begun
Business Center: Transportation

Category:Roadways
Comprehensive Plan Information

Project Location

District:
Location: NE 2nd Street: Bellevue Way to 112th Avenue NE

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
2,389,000 92,000 297,000 - 167,000 887,000 646,000 300,000 -

Description and Scope

A pre-design process initiated in 2005 will refine the project scope and implementation phasing options. The continued investment entails only placeholder
funding for complete and/or phased implementation of the NE 2nd Street improvements identified by the Downtown Implementation Plan (2003) including
connection to the planned half interchange between NE 2nd Street and 1-405. Private developer contributions or frontage improvement implementation, or
additional local funding commitments, will be necessary to implement the remainder of the corridor improvements. This project will be closely coordinated with
potential private development along the corridor. Overall project costs were estimated at over $9 million in the 2003 DIP process.

The Downtown Subarea and Downtown Implementation Plan provide the mechanism to further downtown Bellevue's evolution as an urban center. Key early
actions are needed now to ensure that new public and private developments are consistent with the plan direction, and to preserve opportunities for future
implementation. The Downtown Implementation Plan Update identified the widening of NE 2nd Street between Bellevue Way and 112th Avenue NE as a priority
need. The State Growth Management Act mandates that transportation infrastructure much accommodate the impacts of growth and development.

Environmental Impacts

An environmental determination will be made for this project in conjunction with preliminary engineering.

Operating Budget Impacts
At this time, this project has no impact on operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

............ : 7 Project Activities From - To Amount

Project Costs 2005 - 2012 2,389,000

2,389,000

Total Budgetary Cost Estimate:
Means of Financing

108TH AVE NE

Funding Source Amount

9 Federal Grants 304,000
| General Taxes 908,400
= Real Estate Excise Tax 235,600
Transportation Funding 641,000
Transportation Impact Fees 300,000

SE

Sl ﬁ

12TH AVE!

Total Programmed Funding: 2,389,000
Future Funding Requirements: 0

__108TH AVE
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-151 Title: 145th Pl SE/SE 16th St to SE 24th St and SE 22nd S$t/145th Status: New
Business Center: Transportation

Category:Roadways
Comprehensive Plan Information

Project Location

District:
Location: 145th Pl SE/SE 16th St to SE 24th St and SE 22nd

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
5,260,000 - 157,000 600,000 3,353,000 1,150,000 - - -

Description and Scope

This project will add 5 foot bike lanes on both sides, curb, gutter and six foot sidewalk on the west side along 145th Place SE, and from SE 22nd to SE 24th
Streets on the east side, a soft-surface trail from SE 16th to SE 22nd Streets on the east side, a two-way center left-turn lane where needed, planted median
islands where feasible, and landscaping on 145th Place SE from SE 16th St. to SE 24th St., including modifications at the 145th Place/SE 24th St. intersection.
This work also includes adding curb, gutter and six foot sidewalks where missing on SE 22nd St. from 145th Place SE to 156th Avenue SE. Other
improvements include storm water drainage improvements, signing, striping, illumination enhancements and irrigation. Undergrounding of overhead utilities is

not included in the project scope. -
Rationale

This project is a continuation of a project implemented through the Neighborhood Investment Strategy program. The project was identified as a top priority
through the City Council initiated process in 2002, This investment helps to provide a safe and efficient transportation system that supports livable

neighborhoods and a vital economy in partnership with the community.

Environmental Impacts

An environmental determination will be made in conjunction with design of the project.

Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Project Map Schedule of Activities
Ve

(RN

{

Project Activities From-To Amount

Y Project Costs 2007 - 2010 5,260,000

\— i
B o P
Do JRIL L L S —
' 3 Total Budgetary Cost Estimate: 5,260,000
f_; il Means of Financing

?‘I """ o] N Funding Source Amount
51 General Taxes 2,999,000
Real Estate Excise Tax 633,000
Transportation Funding 1,628,000

i %
i Lmu
s s
H : =
N -J N = 2
\\\\= -hI———' e — 'E
& E -
Z 10 Total Programmed Funding: 5,260,000
fiORTH i / Future Funding Requirements: 0
iR /4
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-152 Title: NE 8th Street/106th Avenue NE to 108th Avenue NE Status: New
Business Center: Transportation

Category: Roadways
Comprehensive Plan Information

Project Location

District:
Location: NE 8th Street/106th Avenue NE to 108th Avenue NE

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
4,002,000 - 1,180,000 1,912,000 910,000

Description and Scope

This project will add a westbound lane on NE 8th Street becoming right turn lane at 106th Avenue NE; no widening west of 106th Avenue NE. This project will
function in support of the planned 106th/108th Avenue one-way couplet.

The State Growth Management Act mandates that transportation infrastructure must accommodate the impact of growth and development. Bellevue’s
Downtown Implementation Plan Update determined that the NE 8th Street project was a cornerstone project necessary for the efficient operation of subsequent
circulation projects in the downtown core. This project removes a major chokepoint on NE 8th heading west from 1-405 through Downtown. It benefits

customers, employees, and transit by reducing delay entering the City.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary engineering for this project.

Operating Budget Impacts

At this time, this project has no impact operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

[ Project Activities From-To Amount
} ‘f Project Costs 2007 - 2009 4,002,000
NE12TH. ST
w
= |
w i
g i
: |
=
5
P —— o
i ; NE
i ! i
| H
{ | Total Budgetary Cost Estimate: 4,002,000
_NE.8TH.ST. ( L_._W J Means of Financing
e —— ) X "
N T T Ty e *% RN Funding Source Amount
ué' General Taxes 560,000
= Real Estate Excise Tax 1,184,000
o Transportation Funding 2,027,000
S =l ] Transportation Impact Fees 231,000
w NE  8TH™ ST 7]
=
i
wi ) =
z <
- -, -—hl_.
NE4TH'ST = Q
T Rl -
5 f Total Programmed Funding: 4,002,000
NORTH i ,O_ Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-153 Title: Early Implementation of the Bel-Red Corridor Plan Status: New

Business Center: Transportation

Category:Roadways
Comprehensive Plan Information

Project Location

District:
Location: Bel-Red Subarea

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
3,500,000 - 100,000 900,000 2,000,000 500,000 - - -

Description and Scope

The Bel-Red Corridor Project (CIP Plan No. ED-5) a joint PCD and Transportation planning study will be finalized in mid 2007. The Project will provide a long-
term land use vision for the area that will likely be of higher density than under the current plan, and therefore will require investments in transportation
infrastructure and other city facilities. This early implementation project will fully or partially fund follow-up planning work, conceptual design studies, property
acquisition and other implementation activities to advance the plan’s key recommendations.

Follow-up planning work, including station area planning to further refine development strategies and improvements focused around future light rail stations in
the corridor. Work could also include development of design standards or development strategies to advance the adopted land use vision. Early design studies
for potential projects could include reconfiguring the NE 8th Street/120th Avenue NE intersection, extending NE16th Street to the west of 130th Avenue NE,
improving 120th Avenue NE and/or 124th Avenue NE between Bel-Red Road and Northup Way, extending NE 10th Street to the east of 116th Avenue NE,
providing for neighborhood protection from cut-through traffic, and improving pedestrian and bicycle facilities. Funding in this project may also support Bellevue's
portion of necessary analyses of land use, transportation, and/or environmental conditions to update the joint Bel-Red/Overlake Transportation Study agreement
in coordination with the City of Redmond.

Rationale

A principle direction from Council is to integrate land use planning and transportation in the Bel-Red Corridor Project. A land use vision is emerging that would
create opportunities for housing where none currently exist, and for additional office and commercial uses throughout the corridor. The transportation system in
the area is inadequate to support this vision. The policy and regulatory work that will be done by the City will likely lead to opportunities for the private sector to
further the long-range vision for development within the Bel-Red area. Early transportation design work and strategic land acquisitions for transportation
infrastructure, parks, or environmental enhancements will enable a cost-effective approach to uitimately developing the community infrastructure that would be
integrated with the long-range land use vision.

Environmental Impacts

The environmental impacts will be evaluated as specific projects are identified.

Operating Budget Impacts

At this time, this project has no impact operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

Project Activities From - To Amount

Project Costs 2007 - 2010 3,500,000

b Total Budgetary Cost Estimate: 3,500,000
Means of Financing
. Funding Source Amount
General Taxes 2,864,600
Real Estate Excise Tax 635,400
Total Programmed Funding: 3,500,000
Future Funding Requirements: 0

This is a planning project.
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-R-154 Title: E-W Rdway Bounded by Main St/NE 8th, 116th Ave NE & 120 Ave Status: New
Business Center: Transportation

Category:Roadways
Comprehensive Plan Information

Project Location

District:
Location: E-W Rdway Bounded by Main St/NE 8th, 116th Ave NE &

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

100,000 - 100,000 - - - - - -

Description and Scope

This project cost consists of a placeholder to investigate options or help preserve right of way along a potential roadway alignment extending NE 4th Street, NE
6th Street or another east-west corridor as may be recommended by the Wilburton/NE 8th Street Study, currently in process. The ultimate roadway may consist
of 3-5 vehicle lanes, bike lanes, sidewalks and a tunnel under the BNSF railroad right of way. Neighborhood traffic mitigation will be evaluated to discourage cut
through traffic on NE 5th Street east of 120th Avenue. This project will be closely coordinated with potential private development in the immediate vicinity.

The State Growth Management Act mandates that transportation infrastructure must accommodate the impacts of growth/development. The Transportation
Improvements program performance measures are based on maintaining a local and regional transportation system that supports land use and level-of service
standards in Bellevue's Comprehensive Plan. The City is currently conducting a Wilburton/NE 8th Street study and this project enables the City to further
imnlement one of its recommendations

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of the project.
Operating Budget Impacts

At this time, this project has no impact operating revenues and/or expenditures programmed.

Schedule of Activities

Project Map

From - To Amount

Project Activities
Project Costs 2007 - 2007 100,000

Total Budgetary Cost Estimate: 100,000
Means of Financing
: Funding Source Amount
General Taxes 100,000
Total Programmed Funding: 100,000
Future Funding Requirements: 0

This project is in multiple or non-specific locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-155 Title: Traffic Computer System Upgrade Status: New
Business Center: Transportation

Category:Roadways
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,515,000 505,000 505 000 505,000

Description and Scope

Beginning in 2009, this project will replace the existing traffic computer system software and hardware, and upgrade the field communications systems
connecting the computer with remote traffic control equipment citywide.

The primary benefit to replacing the current system with a system with modern features is that is will enhance the city’s ability to coordinate traffic signals and
make signal-timing adjustments in real-time. These enhanced capabilities are essential to manage traffic during commute times, emergencies, special events,
around construction and accident sites, and during the holiday shopping season. This project allows the City to move forward with the implementation of the
Intelligent Transportation Systems strategy. The existing traffic computer asset is due for replacement in 2010, and this project will supplement Electronic
Equipment Replacement Fund (EERF) resources to implement the new control system.
Environmental Impacts

Not applicable

Operating Budget Impacts

At this time, this project has no impact operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

Project Activities From - To Amount
Project Costs 2009 - 2011 1,515,000
S
N
{ Total Budgetary Cost Estimate: T 1,515,000
Means of Financing
| Funding Source Amount

o General Taxes 1,515,000

Total Programmed Funding: 1,515,000
Future Funding Requirements: 0

This project is in multiple or non-specific locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-R-156 Title: ITS Master Plan Implementation Program Status: New
Category: Roadways

Business Center: Transportation

Comprehensive Plan Information Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
808,000 - 404,000 404,000

Description and Scope

Beginning in 2012, this program will systematically implement the recommendations of the City's Intelligent Transportation System (ITS) Master Plan completed
in 2005. ITS projects will be selected to provide cost effective measures to reduce traffic congestion and increase the availability of real time traffic information to
users of the transportation svstem.

ITS projects provide cost-effective solutions to help reduce traffic congestion and increase the capacity of the transportation system through efficiency gains
instead of costly roadway and intersection expansion projects. This project will allow the City to move forward with the implementation of the ITS Master Plan
completed in 2005. Implementation of the ITS Master Plan projects is key to better managing traffic to address increasing traffic volumes and development.

Environmental Impacts

Environmental issues will be minimal and addressed on a location-by-location basis.

Operating Budget Impacts

At this time, this project has no impact operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

Project Activities From-To Amount
{ Project Costs On-Going 808,000
Total Budgetary Cost Estimate: 808 000

Means of Financing

Funding Source Amount
General Taxes 808,000
Total Programmed Funding: 808,000
Future Funding Requirements: 0

This project is in multiple or non-specific locations throughout the City.
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2007-2013 Preliminary CIP: Transportation - Roadways

New Operating Costs Funded by the Capital Investment Program

$in 000s

CIP Plan No. Project Name 2007 2008
PW-R-46 Major Safety Improvements $7 $7
PW-R-57 Lakemont Blvd Ext (Wetland pond) 9 9
PW-R-128 Forest Drive Improvements 5 13
PW-R-136 Traffic Safety Technologies 2 2
PW-R-149 NE 10th Street Extension - Stage 1 - 18

TOTAL ROADWAYS $22 $49

IP\07-13 CiP\Preliminary Budget\D: \MO by Major Program Area.xls (Trans M&O) 2007-2008 City of Bellevue Preliminary Budget
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5. Intersections



5-1

Introductory Comments

Projects in the Intersections program are intended to improve existing street intersections primarily within
the arterial network to enhance safe traffic flow and help the City continue to adopt level-of-service
standards. A number of arterial intersection capacity projects are needed to provide infrastructure
concurrent with development. The projects include intersection widening, improved access to freeways,
signalization, modifications to channelization (such as adding turn lanes), sidewalks, wheelchair ramps,
lighting, and landscaping. In addition to reducing the likelihood or severity of traffic accidents and
reducing congestion problems, these projects aim to increase the safety and mobility of pedestrians by
providing safer access across busy arterials. When linked to sidewalk and/or trail systems, these
projects offer mobility options other than the automobile.

Intersection projects from the 2006-2017 Transportation Facilities Plan (TFP) served as a primary source
of candidate projects considered for the latest update of the Capital Investment Program (CIP) Plan.
TFP intersection projects selected for inclusion in the CIP ranked high in a prioritization system based
strongly on transportation system goals and policies identified in the Comprehensive Plan. The ranking
system gives significant weight to both a project's ability to address safety issues and its likelihood of
leveraging outside funding sources. Level-of-service benefits are strongly considered as well as a
project’s benefits to transit service and mode split goal achievement. Finally, a project's regional
significance as indicated by its inclusion in a regional transportation plan, a specific interlocal agreement,
or impact to a regional facility, is factored into the prioritization process.

Projects listed herein comply with the goals and policies of the City's Comprehensive Plan and with
applicable state and federal standards. These projects support Comprehensive Plan policies to
encourage economic development while protecting neighborhoods from spillover traffic, and they comply
with the mandate of the State’s Growth Management Act to maintain adopted level-of-service standards.

JVADMIN\BUD\07-08 Prelim CIP\cip_intro_comments.doc 10/16/06 2007-2008 City of Bellevue Preliminary Budget



2007-2013 Preliminary CIP: Transportation - Intersections

$ in 000s

2007-2013 Total
CIP Plan Project Project Estimated

Number Project Name Status Cost Cost
PW-I-76 148th Avenue NE/Bel-Red Road ANB $6,977 $6,977
PW-I-78 148th Avenue NE/NE 20th Street ANB 3,778 3,778
PW-1-83 Redmond BROTS Projects AB 1,627 2,170
PW-i-84 Signal Warrant/Safety Program 0] 1,096 1,999
PW-I-88 112th Avenue SE/SE 6th Street Signal AB 96 442
PW-I-89 Lakemont Boulevard/Village Park Drive Traffic Signal AB 110 336
PW-1-90 148th Avenue SE/Lake Hills Boulevard AB 706 972
PW-1-91 124th Avenue NE/Bel-Red Road - Design Report AB 146 161
TOTAL INTERSECTIONS $14,536 $16,835

Project Status Key:
AB = Approved and Begun O = Ongoing
ANB = Approved and Not Begun N = New

Anticipated to be Completed by the End of 2006
Total

Estimated
CIP Plan Cost
Number Project Name ($000s)
PW-1-46 1-405/Bellevue Downtown Access Project $17,558
PW-1-70 Bel-Red Road/NE 30th Street 657

JAADMIN\BUD\O7-08 Prelim CIP\O7-13projlist.xls (Trans)
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Notes:Projects 1-83 and 1-84 are not shown as they are at
multiple locations throughout the city.

This map is & graphic representation derived from the City of
Bellevue Geographic Information System. # was designed and
intended for City of Ballevua staffuse only; it is not guaranteed

to survey accuracy. This map is based on the best information
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NOTE: If you have specific questions concerning information
contained on this map, please contact the sponsoring department as
shown on this map.

This material is owned and copyrighted by the City of Bellevue.

Plot Date: 10/5/2006




TOTAL PROJECT COSTS

RESOURCES

GENERAL CIP REVENUE
REAL ESTATE EXCISE TAX
TRANSPORTATION IMPACT FEES

GRANTS/INTERGOVERNMENTAL/
DEVELOPER CONTRIBUTIONS:
Redmond Contributions

TRANSPORTATION FUNDING

Transportation B&0O Tax
Motor Vehicle Fuel Tax
Subtotal

TOTAL RESOURCES

2007-2013 Preliminary CIP: Transportation - Intersections

Cost and Resource Summary

$000

2007-2013

2007 2008 2009 2010 2011 2012 2013 Total
$1,586 $575 $2,063 $4,754 $5,040 $259 $259 $14,536
$0 . $0 $0 $6 $1,681 $0 $0 $1,687
- - - 1,458 1,000 - - 2,458
206 169 338 275 175 100 100 1,363
- 102 575 1,267 - - - 1,944
1,380 304 1,150 1,748 1,184 159 159 6,084
- - - - 1,000 - - 1,000
1,380 304 1,150 1,748 2,184 159 159 7,084
$1,586 $575 $2,063 $4,754 $5,040 $259 $259 $14,536

J\BudgetiCIP\07-13 CIP\Preliminary Budget\Documenf\Executive Summary.xis (By Category) 2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-I-76 Title: 148th Avenue NE/Bel-Red Road Status: Approved and Not Begun
LMS:

Category: Intersections Business Center: Transportation

Comprehensive Plan Information

Project Location

District:
Location: 148th Avenue NE/Bel-Red Road

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
6,977,000 335,000 1,861,000 4,781,000

Description and Scope

The project will add an eastbound right turn lane and a second westbound left turn lane to improve tuming capacities from Bel-Red Road to southbound 148th
Avenue NE.

This project was included in the final recommendations of the Bel-Red/Overlake Transportation Study Update and Traffic Task Force as part of a package of
improvements designed to maintain adopted roadway level-of-service (LOS) standards in the Overlake area, consistent with the State Growth Management Act.
By increasing roadway capacity, this investment will better enable the City to meet its adopted LOS standards and allow the City to continue to approve new
develonnment

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of this project.

Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Pro;ect Map Schedule of Activities

From - To Amount

Project Activities
Project Costs 2009 - 2011 6,977,000

NE 24TH_ST_«

~HALiEy cpEER /
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Total Budgetary Cost Estimate: T 6,977,000
Means of Financing
Funding Source Amount
General Taxes 3,707,000
Interlocal Contributions 1,001,000
Real Estate Excise Tax 1,000,000
Transportation Funding 1,000,000
Transportation Impact Fees 269,000

W
A
<

Total Programmed Funding: 6,977,000
Future Funding Requirements: 0

148TH
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-I-78 Title: 148th Avenue NE/NE 20th Street Status: Approved and Not Begun
Business Center: Transportation

Category:Intersections
Comprehensive Plan information

Project Location

District:
Location: 148th Avenue NE/NE 20th Street

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
3,778,000 - - 216,000 933,000 2,629,000 - - -

Description and Scope

This project will add a second westbound left turn lane from NE 20th Street to southbound 148th Avenue NE and a second left turn lane from eastbound NE 20th
Street to northbound 148th Avenue NE.

This project was included in the final recommendation of the Bel-Red/Overlake Transportation Study (BROTS) Update to maintain adopted roadway level-of-
service (LOS) standards in the Overlake area, consistent with the State Growth Management Act. By increasing intersection capacity this investment will better
enable the Citv to meet its adopoted LOS standards and allow the Citv to continue to abpbrove new develooment.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of this project.
Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

Amount

Project Activities From - To

Project Costs 2008 - 2010 3,778,000

Total Budgetary Cost Estimate: 3,778,000

; Q?SJ/ Means of Financing

: QVENEZbTH"ST Funding Source Amount

r Contributions from Other City Funds 943,000

| General Taxes 1,158,000
! Real Estate Excise Tax 1,269,000
: Transportation Impact Fees 408,000

Total Programmed Funding: 3,778,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget



FY 2007 - FY 2013 Capital Investment Program

Project: PW-I-83 Title: Redmond BROTS Projects Status: Ongoing
Business Center: Transportation

Category: Intersections
Comprehensive Plan Information

Project Location

District:
Location: Various Locations within the City of Redmond (19

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
2,170,000 543,000 518,000 57,000 639,000 107,000 102,000 102,000 102,000

Description and Scope

Various roadway and intersection improvements that will increase the vehicle capacity at Redmond BROTS project locations. Specific improvements are
described in an Interlocal Agreement between the City of Bellevue and the City of Redmond, entered into on September 30, 1999, and as thereafter amended.
This CIP oroiect will fund the Citv of Bellevue’s percentaae share of these oroiects as defined in the Aareement.

Rationale

All 19 Redmond projects were included in the final recommendations of the Bel-Red/Overlake Transportation Study (BROTS) Update to maintain adopted
roadway level-of-service (LOS) standards in the Overlake area, consistent with the State Growth Management Act. By increasing intersection capacity, these
investments will better enable Bellevue and Redmond to meet their adopted LOS standards and allow the cities to continue to approve new development.

Environmental impacts

An environmental determination will be made in conjunction with preliminary design of each project.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Schedule of Activities

From - To Amount

Project Activities
| Project Costs On-Going 2,170,000

2,170,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

Developer Contributions 22,000
General Taxes 1,052,000
Interlocal Contributions 137,000
Real Estate Excise Tax 32,000
Transportation Impact Fees 927,000
Total Programmed Funding: 2,170,000

Future Funding Requirements: 0

This project is in multiple locations throughout the City.

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-1-84 Title: Signal Warrant/Safety Program Status: Ongoing

Category:Intersections
Comprehensive Plan Information

Business Center: Transportation
Project Location

District:
Location: Various Locations

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,999,000 903,000 156,000 156,000 156,000 157,000 157,000 157,000 157,000

Description and Scope

This project will provide ongoing funding to install vehicular traffic signals as they are warranted based on safety and/or capacity concems, pedestrian crosswalk
signals or enhancements, new street light installations or upgrades, and other accident reduction or safety related projects as needed. This program will allow
imorovements to be made in response to auicklv chanaina conditions and needs.

Rationale
This program allows the Transportation Department to respond quickly to changing traffic conditions and newly identified safety needs by providing dedicated,
on-going funding for signalization, street lighting, and other safety related projects.
Environmental Impacts

These projects are primarily safety oriented, so environmental issues are minimal and are addressed as appropriate on a location-by-location basis.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting/signals (electricity) and the maintenance of the roadway. The maintenance activities will
include street light/signal maintenance. Additional operating costs will be approximately $460 per year beginning in 2007.

Schedule of Activities

Project Map

Project Activities From - To Amount

Project Costs On-Going 1,999,000

1,999,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

Charges for Services 1,098
| General Taxes 1,738,981
: | Real Estate Excise Tax 258,921

Total Programmed Funding: 1,999,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.

2007-2008 City of Bellevue Preliminary Budget



FY 2007 - FY 2013 Capital Investment Program

Project: PW-|-88 Title: 112th Avenue SE/SE 6th Street Signal Status: Approved and Begun
Business Center: Transportation

Category:intersections
Comprehensive Plan Information

Project Location

District:
Location: 112th Avenue SE/SE 6th Street

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
442,000 346,000 96,000 - - - - - -

Description and Scope

This project will install a new traffic signal at the intersection of 112th Avenue SE and NE 6th Street. The project design phase will include an analysis to
determine the best channelization and signal phasing scenario for the project.
Rationale

This intersection meets criteria for a traffic signal. Increasing traffic volumes on 112th Avenue SE will continue to intensify the delays on southbound 112th
Avenue SE and westbound SE 6th Street and compound the accident potential at this intersection. The key project benefit is improved access for vehicles and
pedestrians attempting to cross 112th Avenue SE to/from SE 6th Street. The project will also increase vehicle and pedestrian safety. The proposed investment
impacts the Transportation Systems Operations program's performance measure concerned with reduction of collision rates at intersections, and it impacts the
performance measure related to increasing the cost savings to the public from accident reduction projects.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of this project.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting/signals (electricity) and the maintenance of the roadway. The maintenance activities will
include street light/signal maintenance. Additional operating costs will be approximately $4,600 per vear beginning in 2007.

Project Map Schedule of Activities

From - To Amount

Project Activities
Project Costs 2004 - 2007 442,000

‘\_J
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Total Budgetary Cost Estimate: 442,000
Means of Financing

Funding Source Amount

General Taxes 442,000

Total Programmed Funding: 442,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-]|-89

Title: Lakemont Boulevard/Village Park Drive Traffic Signal

Status: Approved and Begun

Category: Intersections
Comprehensive Plan information

Business Center: Transportation
Project Location

District:
Location: Lakemont Boulevard/Village Park Drive

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
336,000 226,000 110,000 - - - - - -

Description and Scope

Installation of a new traffic signal and crosswalks at the intersection of Lakemont Boulevard and Village Park Drive.

Rationale

This signal is located in a fast growing part of the City and is warranted by the existing and increasing volumes at this intersection. The intersection meets signal
warrants as indicated by the Manual on Uniform Traffic Control Devices (MUTCD). Benefits of this project include a reduction in the risk of traffic accidents,

imoroved safetv for nedestrians and the optimization of vehicle flow throuah a sianalized intersection.

Project Map

Environmental Impacts

Operating Budget Impacts

Operating budget costs will increase due to added street lighting/signals (electricity) and the maintenance of the roadway. The maintenance activities will
include street light/signal maintenance. Additional operating costs will be approximately $4,400 per vear beginning in 2008.

Schedule of Activities

From - To

Project Activities

Amount

Project Costs 2005 - 2007

Total Budgetary Cost Estimate:
Means of Financing

Funding Source

336,000

336,000

Amount

General Taxes
Real Estate Excise Tax

Total Programmed Funding:
Future Funding Requirements:

292,702
43,298

336,000

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-I-90 Title: 148th Avenue SE/Lake Hills Boulevard
Business Center: Transportation

Status: Approved and Begun

Category: Intersections
Comprehensive Plan Information

Project Location

District:
Location: 148th Avenue SE/Lake Hills Boulevard

Programmed Funding
Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012

FY 2013
Budget Budget Budget Budget Budget

Programmed
Funding To Date Budget Budget

972,000 266,000 706,000 -

Lengthen the westbound left tumn lane from Lake Hills Bivd. to 148th Avenue SE from 75 feet to approximately 250 feet and/or convert the existing through/right
turn lane to a left turn/through/right turn lane. The project will also construct new sidewalks where missing on the north side and reconstruct sidewalks on the
south side of Lake Hills Blvd to the east of 148th Avenue SE, convert the existing diagonal crosswalk across 148th Avenue SE to a new crosswalk across the
north leg, and include transit signal priority treatments to the traffic signal equipment. Transit signal priority improvements will also be evaluated at other
intersections along 148th Avenue as recommended by the 2002 Bellevue Transit Study update.

Rationale
This project was included in the final recommendations of the 148th Avenue Mobility Improvement Package (MIP, 2002), a goal of which was to reduce
congestion and travel time along the 148th Avenue corridor and increase mobility options. This project will reduce the westbound delay on Lake Hills Boulevard
and reduce transit delays at a key turn in the routing. It will also improve safety for pedestrians on both sides of Lake Hills Boulevard.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of this project.
Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

Amount

From-To

Project Activities
Project Costs 2007 - 2007 972,000

Total Budgetary Cost Estimate: 972,000

Means of Financing
8 Amount

Funding Source

715,753
256,247

General Taxes
Real Estate Excise Tax

Total Programmed Funding: 972,000
Future Funding Requirements: 0

—148TH-AVE-S

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-I-91 Title: 124th Avenue NE/Bel-Red Road - Design Report Status: Approved and Begun
LMS:

Business Center: Transportation

Category: Intersections
Comprehensive Plan Information

Project Location

District:
Location: 124th Avenue NE - Bel-Red Road to NE 8th Street

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
161,000 15,000 - 146,000 - - - - -

Description and Scope

Prepare a Design Report investigating the following potential improvements: widening the 124th Avenue NE/Bel-Red Road intersection to provide a second
westbound left turn lane and a southbound right turn lane; widening 124th Avenue NE for a second southbound lane between Bel-Red Road and Old Bel-Red
Road; upgrading the signal equipment; and providing new curb, gutter and sidewalk where widening occurs. The project will include the development of a
preliminary design and detailed cost estimates for partial, phased and/or complete implementation of the improvements.

Rationale

A portion of this project was included in the final recommendation of the Bel-Red/Overlake Transportation Study (BROTS) to maintain adopted roadway level-of-
service standards in the Bel-Red and Overlake areas, as mandated by the State Growth Management Act. This project will also help address safety concerns at
Old Bel-Red Road and 124th Avenue NE. Benefits of the project include supporting economic growth and protecting neighborhoods by reducing traffic

congestion and improving circulation.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of this project.

Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs 2005 - 2008 161,000

24TH AVE NE]
130TH AVE.NE

!

Total Budgetary Cost Estimate: 161,000

Means of Financing

Funding Source Amount

General Taxes 161,000

— ]f“iff ,

Total Programmed Funding: 161,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Transportation - Intersections

New Operating Costs Funded by the Capital Investment Program

$in 000s
CIP Plan No. Project Name 2007 2008
PW-I-70 Bel-Red Road/NE 30th Street $4 $4
PW-1-88 112th Ave SE/SE 6th Street 5 5
PW-I-89 Lakemont Blvd/Village Park Drive - 4
TOTAL INTERSECTIONS $9 $14

2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Transportation - Walkways/Bikeways

Introductory Comments

Projects in the Walkways/Bikeways program will improve pedestrian and bicycle mobility and safety
primarily along, or connecting to, the arterial street system. These projects provide or enhance walkway
or bikeway connections between residential uses, commercial or employment activity centers, transit
facilities, schools, parks and other destinations. Most projects are rated as high priority by the
Pedestrian and Bicycle Transportation Plan Update, adopted by the City Council in 1999, and may
address significant safety issues or locations where there is high demand for the facility from citizens
and/or community groups.

Walkway/Bikeway projects from the 2006-2017 Transportation Facilities Plan and 1999 Pedestrian and
Bicycle Transportation Plan Update served as the primary sources of projects considered for inclusion in
the latest update of the Capital Investment Program (CIP) Plan. Candidates were ranked based on
factors such as safety concerns or benefits, system linkages and the proximity of key land use
destinations. Other considerations included level of community support/opposition and capitalization on
emerging funding opportunities or partnerships.

Projects listed herein comply with the goals and policies of the City's Comprehensive Plan and with
applicable state and federal standards. They will further progress towards the City’s adopted targets for
pedestrian and bicycle system completion.

JVADMIN\BUD\07-08 Prelim CIP\cip_intro_comments.doc 10/16/06 2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Transportation - Walkways/Bikeways

$ in 000s
2007-2013 Total
CIP Plan Project Project Estimated
Number Project Name Status Cost Cost
PW-W/B-49 Wheelchair Ramps (e} $357 $1,228
PW-W/B-563 Transportation Trail Maintenance Program O 662 1,409
PW-W/B-56 Pedestrian Access Improvements O 2,947 6,488
PW-W/B-64 119th Avenue SE - SE 60th Street to Lake Heights St AB 110 1,498
PW-W/B-69 NE 24th Street - Northup Way to 130th Avenue NE AB 2,131 4,559
PW-W/B-70 140th Avenue NE Pathway Improvements AB 221 1,386
PW-W/B-71 108th Avenue SE/Bellevue Way to 1-90 N 4,460 4,460
PW-W/B-72 SE 60th Street/Lake Washington Blvd to Coal Creek N 1,657 1,657
Pkwy (Phase 1)
PW-W/B-73 NE 8th Street/Lake Washington Blvd to 96th Ave NE N 2,026 2,026
PW-W/B-74 152nd Avenue SE and SE 45th Street/SE 46th Street to N 2,302 2,302
Newport Way
PW-W/B-75 SE 34th Street/162nd Pl SE to West Lake Sammamish N 3,391 3,391
Pkwy
TOTAL WALKWAYS/BIKEWAYS $20,264 $30,404

Project Status Key:
AB = Approved and Begun O = Ongoing
ANB = Approved and Not Begun N = New

Estimated
CIP Plan Cost
Number Project Name ($000s)
PW-W/B-66 164th Avenue NE Sidewalk $425
PW-W/B-67 NE 24th St - NE 29th Place to east of SR520 Overpass 186

JMDMIN\BUD\O7-08 Prelim CIP\07-13projlist.xis (Trans) 2007-2008 City of Bellevue Preliminary Budget
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2007-2013
Walkway/Bikeway CIP Projects

Notes: Projects W/B-49 and W/B-56 are not shown as they are in multiple locations

throughout the City. Project W/B-53 is not shown as it is a maintenance program project.

This map is a graphic representation derived from the City of
Bellevue Geographic Information System, It was designed and
intended foc City of Bellevue staff use only; it is not guaranteed

to survey accuracy. This map is based on the best information
avaitable on the date shown on this map. Any reproduction or sale
ofthis map, or pottions thereof, is prohibited without express
written authorization by the City of Bellevue.

NOTE: If you have specific quastions conceming information
contained on this map, plaase contact the sponsoring department as.
shown on this map.

This material is owned and copyrighted by the City of Bellevue.

Plot Date: 10/56/2006




2007-2013 Preliminary CIP: Transportation - Walkways/Bikeways

Cost and Resource Summary

$000
2007-2013
2007 2008 2009 2010 2011 2012 2013 Total
TOTAL PROJECT COSTS $3,022 $652 $1,322 $3,703 $3,894 $4,472 $3,199 $20,264
RESOURCES
GENERAL CIP REVENUE $1,937 $652 $1,322 $3,703 $3,894 $4,472 $687 $16,667
REAL ESTATE EXCISE TAX - - - - - - 2,512 2,512
GRANTS/INTERGOVERNMENTAL/
DEVELOPER CONTRIBUTIONS:

Federal Grant 335 - - - - - - 335
TRANSPORTATION FUNDING

Public Works Trust Fund Loan 750 - - - - - - 750
TOTAL RESOURCES $3,022 $652 $1,322 $3,703 $3,894 $4,472 $3,199 $20,264

J\Budgef\CIP\07-13 CIP\Preliminary Budget\Documen\Executive Summary.xis (By Caltegory)
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-W/B-49 Title: Wheelchair Ramps Status: Ongoing
Business Center: Transportation

Category: Walkways/Bikeways
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,228,000 871,000 51,000 51,000 51,000 51,000 51,000 51,000 51,000

Description and Scope

This program will follow the standards set forth by the Americans with Disabilities Act (ADA) to inventory, identify, prioritize, and construct or reconstruct
wheelchair ramps citywide. A total of $50,000 per year will be allocated until ramps are installed where missing or upgraded to meet current accessibility
standards.

This program is required by the Americans with Disabilities Act (ADA) and is supported by policies in the Pedestrian and Bicycle Transportation Plan. This
program will provide for removal of obstacles to mobility of citizens using wheelchairs.

Environmental Impacts

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs On-Going 1,228,000

Total Budgetary Cost Estimate: 1,228,000

Means of Financing

Funding Source Amount

Charges for Services 309
General Taxes 904,832
Interlocal Contributions 33,200
State Grants 194,000
Transportation Funding 95,659

Total Programmed Funding: 1,228,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-W/B-53 Title: Transportation Trail Maintenance Program Status: Ongoing

Category: Walkways/Bikeways
Comprehensive Plan Information

Business Center: Transportation

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,409,000 747,000 89,000 89,000 92,000 95,000 97,000 99,000 101,000

Description and Scope

This program funds routine cleaning and occasionally major repairs to surfaces, fences, directional signage and control of adjacent vegetation on City
transportation trails.
Rationale

This program will contribute to safety and system continuity and will preserve the City’s investment while minimizing liabilities related to the transportation trail
system. Trail maintenance is supported by policies in the Comprehensive Plan and the Pedestrian and Bicycle Transportation Plan.

Environmental Impacts
Operating Budget Impacts
This project will have no impact on operating revenues and/or expenditures.
Project Map Schedule of Activities
o Project Activities From- To Amount

| Project Costs On-Going 1,409,000

1,409,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

General Taxes 1,225,765
‘ Miscellaneous Revenue 27,235
Transportation Funding 156,000

Total Programmed Funding: 1,409,000
Future Funding Requirements: 0

This is a maintenance program project.

2007-2008 City of Bellevue Preliminary Budget



FY 2007 - FY 2013 Capital Investment Program

Project: PW-W/B-56 Title: Pedestrian Access Improvements Status: Ongoing
Business Center: Transportation

Category: Walkways/Bikeways
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
6,488,000 3,541,000 420,000 420,000 421,000 421,000 421,000 422,000 422,000

Description and Scope

This CIP program funds minor construction of small pedestrian and bicycle improvements that make a big difference to mobility and access between
neighborhoods, employment, schools, parks, transit and shopping. [ndividual projects are typically short segments of sidewalk, bike racks, off-street trails, and
signage, and are implemented in coordination with schools, neighborhoods and businesses. The program may leverage grant funds, and in partnership with
other City programs, may be used to construct larger-scale projects.

Rationale

This program allows the City to address safety concerns, emergent needs/opportunities and citizen requests for sidewalks, paths or trails that are not addressed
through larger CIP projects. Those larger projects are intended to construct major system connections identified in the Pedestrian and Bicycle Transportation
Plan, and are typically on arterial streets. Many of the safety concerns and citizen requests, as well as emergent needs/opportunities are for sidewalks and trails
on ar near neinhhorhood streets accessina schools. fransit. and ather activities.

Environmental Impacts

These projects are usually small and limited in scope, so environmental issues are minimal and are addressed as appropriate on a location-by-location basis.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting (electricity) and the maintenance of the improvements. The maintenance activities will include
curb and sidewalk repair, and chain link fence maintenance. Additional operating costs will be approximately $1,000 per year beginning in 2005. Additional
operatina costs mav be reauired for future imorovements on an as needed basis.

Schedule of Activities

Project Map

Project Activities From - To Amount

Project Costs On-Going 6,488,000

6,488,000

Total Budgetary Cost Estimate:
Means of Financing

Amount

Funding Source

| Charges for Services 1,646
| Federal Grants 516,000
.| General Taxes 5,103,604

{ Transportation Funding 866,750

Total Programmed Funding: 6,488,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-W/B-64 Title: 119th Avenue SE - SE 60th Street to Lake Heights Street Status: Approved and Begun
Category: Walkways/Bikeways

Business Center: Transportation

Comprehensive Plan Information Project Location

District:
Location: 119th Avenue SE ~ SE 60th Street to Lake Heights

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,498,000 1,388,000 110,000 - - - - - -

Description and Scope

Based on a preferred alternative identified through a public process in 2004, the project will complete final engineering and construct the following
improvements: curb, gutter and five-foot sidewalk on the east side of 119th Ave. SE. The project also provides for two eleven-foot wide travel lanes, a six-foot
wide paved shoulder on the west side of the street, and improved street lighting. The initial improvement limits will be determined based on available project
budget with priority moving north on 119th Avenue SE from SE 56th Street. Full or phased construction funding needs will be redefined during the design
process. As the current budget allows, the project will look at constructing additional safety improvements, between SE 60th Street and Lake Heights Street.

The primary benefit of this project will be enhanced pedestrian safety. This route is part of a comprehensive network of pedestrian and bicycle improvements
identified as high priority in the Pedestrian and Bicycle Transportation Plan Update (1999). The existing roadway does not have sidewalks.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary engineering for this project.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting (electricity) and the maintenance of the improvements. The maintenance activities will include
street light/signal maintenance. Additional operating costs will be approximately $2000 beginning in 2006 and $8,000 per year beginning in 2008.

Schedule of Activities

Project Activities From - To Amount
Project Costs 2003 - 2007 1,498,000
""" Total Budgetary Cost Estimate: 1,498,000
Means of Financing
Funding Source Amount
Contributions from Other City Funds 9,000
General Taxes 1,489,000
“““““““ J/ Total Programmed Funding: 1,498,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-W/B-69 Title: NE 24th Street - Northup Way to 130th Avenue NE Status: Approved and Begun
Category: Walkways/Bikeways

Business Center: Transportation

Comprehensive Plan Information Project Location

District:
Location: NE 24th Street - Northup Way to 130th Avenue NE

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
4,559,000 2,428,000 2,131,000 - - - - - -

Description and Scope

Based on a preferred alternative identified through a public process completed in 2004, the project will complete final engineering for the segment east of the
520 Trail and construct the following improvements: curb, gutter and six-foot wide sidewalks along the north side; complete missing segments of the south side
path between 126th and 130th Avenue NE; install landscape strips and planted medians where feasible; construct retaining walls, improve street lighting and
construct five-foot wide bike lanes on uphill segments where necessary. Final engineering and construction of improvements for the segment west of the 520

Trail may be included as a future phase of the project.

This project will evaluate pedestrian and bicycle system connectivity and safety issues on this key east-west thruway in the north part of the City. This section of
roadway has narrow lanes and shoulders and no ped/bike facilities in certain segments. Eventual construction of the improvements will improve safety for
pedestrians and bicyclists by separating them from vehicular traffic. The improvements would also improve non-motorized access from neighborhoods in the
vicinity to shopping, transit and school bus services, a large church and recently completed and planned ped/bike facilities on Northup Way, 116th Avenue NE
and along SR 520. This project is identified in the Pedestrian and Bicycle Transportation Plan Update (1999) as a high priority.

Environmental Impacts

An environmental determination will be made for this project in conjunction with preliminary engineering.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting (electricity) and the maintenance of the improvements. The maintenance activities will include
street light/signal maintenance. Additional operating costs will be approximately $2,400 per vear beginning in 2007 and $20,000 in 2008.

Schedule of Activities

Project Activities From-To Amount

Project Costs 2003 - 2007 4,559,000

Total Budgetary Cost Estimate: 4,559,000
Means of Financing
Funding Source Amount
Federal Grants 1,200,000
General Taxes 3,357,485
e "} Real Estate Excise Tax 1,515
i
Z [
g )
w
< .- ;
= Qe :
\ 1\ co‘\ ‘\ <C: ;
- i (\\\ I )
1 3 i
\ ) = 5
i b [ B oy
4 i | o Sy, ] ) Total Programmed Funding: 4,559,000
NORTH S 'z ‘ %% “’% Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-W/B-70 Title: 140th Avenue NE Pathway Improvements Status: Approved and Begun
Business Center: Transportation

Category: Walkways/Bikeways
Comprehensive Plan Information

Project Location

District:
Location: 140th Avenue NE from NE 40th Street to the north City

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,386,000 1,165,000 221,000 - - - - - -

Description and Scope

This project will design and construct a separated six-foot porous asphalt pathway along the west side of 140th Avenue NE from NE 40th Street to the north City
limits.

Rationale

Key benefits of this project include pedestrian connectivity and safety on this major north-south corridor in the north-central part of the City. This project helps to
implement a need identified in the Pedestrian and Bicycle Transportation Plan Update (1999). The project will help complete pedestrian facilities along this
corridor and address desired Transportation Improvement program outcomes of supporting alternative means of transportation.

Environmental Impacts

An environmental determination will be made for this project in conjunction with preliminary design of this project.

Operating Budget Impacts

Operating budget costs will increase due to the maintenance of the pathway. The maintenance activities will include street sweeping and landscaping
maintenance. Additional operating costs will be approximately $9.000 per vear beginning in 2006.

Schedule of Activities
Project Activities From - To Amount
Project Costs 2004 - 2007 1,386,000

Total Budgetary Cost Estimate: 1,386,000
Means of Financing

Funding Source Amount

General Taxes 1,386,000

Total Programmed Funding: 1,386,000
Future Funding Requirements: 0

-—-148TH. AVE.NE

I
=
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-W/B-71 Title: 108th Avenue SE/Bellevue Way to 1-90 Status: New
Business Center: Transportation

Category: Walkways/Bikeways
Comprehensive Plan Information

Project Location

District:
Location: 108th Avenue SE/Bellevue Way to 1-90

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
4,460,000 - - - 314,000 764,000 1,664,000 1,718,000 -

Description and Scope

This project will add five foot bike lanes on both sides and curb, gutter and six foot sidewalk on one side where missing, the side to be determined in the initial
design process which will include community outreach/involvement facilitation. Implementation of the project will be coordinated with PW-M-1: Street Overlays
to rehabilitate or reolace the concrete surface.

Rationale

The project responds to one of the City's primary responsibilities, public safety and the need to minimize the City’s liability by preserving the transportation
infrastructure. This project helps to accomplish the department’s mission to provide a safe and efficient transportation system that supports livable
neighborhoods and a vital economy in partnership with the community. This is also a walk to school route serving Enatai Elementary. 108th Avenue SE is a
key gateway bicycle route connecting the east-west [-90 trail with downtown Bellevue. The project will compliment non-motorized improvements made to 108th
Avenue SE to the north of Bellevue Way in 1997. The project will also improve access to a local transit route using 108th Ave SE. Citizens through
Neighborhood Enhancement Program (NEP) voted to fund a raised crosswalk in 2000 and continue to place projects on the NEP ballot in this area.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of the project.

Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Schedule of Activities

Project Activities From - To Amount

Project Costs 2009 - 2012 4,460,000

s &

)0(‘
eSS

4,460,000

eSS il SE 25TH & i i Y Total Budgetary Cost Estimate:
i : i
{ Means of Financing

Funding Source Amount

General Taxes 4,460,000

Total Programmed Funding: 4,460,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-W/B-72 | Title: SE 60th St/Lake Washington Blvd to Coal Creek Parkway Status: New

Category: Walkways/Bikeways Business Center: Transportation
Comprehensive Plan Information Project Location

District:
Location: SE 60th St/Lake Washington Blvd to Coal Creek

Programmed Funding

This funding will design and construct the first phase of the project, which includes five foot bike lanes and curb, gutter and six foot sidewalks, where missing, to
provide continuous improvements along the south side from Lake Washington Boulevard to 119th Avenue SE and the north side of SE 60th Street from 118th
Avenue SE to 129th Avenue SE. Funding for the second phase of the project will be determined at a later date. The second phase of design and construction
will take place on the north side from Lake Washington Boulevard to 119th Avenue SE and the south side from 119th Avenue SE to Coal Creek Parkway.

This project funding wilt enable City staff to proceed with work identified by the community as desirable and necessary to maintain neighborhood character;
respond to City Council direction and address an established City priority; help demonstrate the City's commitment to serving and investing in neighborhoods.
Through the last three Neighborhood Enhancement Program cycles in the neighborhood, citizens have voted in six transportation related improvements along
this roadway. The project will also improve access to transit; three separate Metro routes use segments of SE 60th Street.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary design of the project.

Operating Budget Impacts
At this time, this project has no impact on operating revenues and/or expenditures programmed.
Schedule of Activities

From-To Amount

Project Activities

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,657,000 - - - 145,000 202,000 1,310,000 - -

Description and Scope

5a380

« Project Costs 2009 - 2011 1,657,000

o
e

ey

Future Funding Requirements:

\ Total Budgetary Cost Estimate: 1,657,000
e Means of Financing

g Funding Source Amount

%)

M 1 General Taxes 1,657,000
1

AN

Total Programmed Funding: 1,657,000

0
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-W/B-73 | Title: NE 8th Street/Lake Washington Blvd to 96th Avenue NE Status: New

Business Center: Transportation

Category: Walkways/Bikeways

Comprehensive Plan Information Project Location
District:
Location: NE 8th Street/Lake Washington Blvd to 96th Avenue

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
2,026,000 - - - - - - 337,000 1,689,000

Description and Scope

This project will design and construct curb, gutter, 5-foot sidewalk and 3-foot planter strip where missing on the north side. Include bus pads and an updated
signal system at the NE 8th Street/92nd Avenue NE intersection.

Rationale

This project provides a non-motorized connection between Downtown Bellevue and neighborhoods to the west and is along a key bus route between downtown
Bellevue and Seattle. The project responds to one of the City’s primary responsibilities, public safety and the need to minimize the City’s liability by preserving
the transportation infrastructure. This project helps to accomplish the department’s mission to provide a safe and efficient transportation system that supports
livable neighborhoods and a vital economy in partnership with the community. The Pedestrian and Bicycle Transportation Plan Update (1999) identifies

pedestrian improvements as high priority.

Environmental Impacts

An environmental determination will be made in conjunction with the preliminary design of the project.

Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

From - To Amount

Project Activities
Project Costs 2012 - 2013 2,026,000

Total Budgetary Cost Estimate: 2,026,000
Means of Financing

“““““ Funding Source Amount

Total Programmed Funding: 0
Future Funding Requirements: 2,026,000

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-W/B-74 | Title: 152nd Avenue SE and SE 45th St/SE 46th St to Newport Way Status: New
Category: Walkways/Bikeways Business Center: Transportation LMS:

Comprehensive Plan Information Project Location

District: )
Location: 152nd Avenue SE and SE 45th St/SE 46th St to Newport

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
2,302,000 - - 92,000 299,000 1,911,000 - - -

Description and Scope

This project will design and construct curb, gutter and six-foot sidewalk on west side with necessary roadway stabilization maintenance. Evaluate feasibility of
wide curb lane for bikes on uphill segment. The facilities implemented by this project will provide direct access to the Eastgate Elementary School from
neiaghborhoods to the south.

Rationale

This is a key school walk route for Eastgate Elementary and existing facilities are severely substandard. The project responds to one of the City's primary
responsibilities, public safety and the need to minimize the City’s liability by preserving the transportation infrastructure. This project helps to accomplish the
department’s mission to provide a safe and efficient transportation system that supports livable neighborhoods and a vital economy in partnership with the
community. A successful Neighborhood Enhancement Program ballot validated community support for this project in 2004 for a segment of this project’s scope
of sidewalk. This project responds to one of the City's primary responsibilities, public safety and the need to minimize the City’s liability by preserving the
transportation infrastructure.

Environmental Impacts
An environmental determination will be made in conjunction with the preliminary design of the project.
Operating Budget Impacts
At this time, this project has no impact on operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs 2008 - 2010 2,302,000

Total Budgetary Cost Estimate: 2,302,000
""""" Means of Financing
Ty T AN AN T e ey Funding Source Amount
General Taxes 2,302,000
Total Programmed Funding: 2,302,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-W/B-75 | Title: SE 34th St/162nd PI SE to West Lake Sammamish Pkwy Status: New
Business Center: Transportation

Category: Walkways/Bikeways
Comprehensive Plan Information

Project Location

District:
Location: SE 34th St/162nd Pl SE to West Lake Sammamish

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
3,391,000 - - - - 259,000 351,000 1,845,000 936,000

Description and Scope

This project will design and construct a five-foot bike lane, curb, gutter and six-foot sidewalk on north side and curb, gutter and a wide curb lane on the south
side of SE 34th Street.

This project provides an east-west connection to businesses, park, shopping and the I-90 trail. The project responds to one of the City’s primary responsibilities,
public safety and the need to minimize the City's liability by preserving the transportation infrastructure. This project helps to accomplish the department'’s
mission to provide a safe and efficient transportation system that supports livable neighborhoods and a vital economy in partnership with the community.

Environmental Impacts

An environmental determination will be made in conjunction with preliminary engineering for the project.

Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed.

Project Map Schedule of Activities

= Project Activities From - To Amount
Project Costs 2010 - 2013 3,391,000
Total Budgetary Cost Estimate: 3,391,000

Means of Financing

Funding Source Amount
General Taxes 610,000
Total Programmed Funding: 610,000
Future Funding Requirements: 2,781,000

2007-2008 City of Bellevue Preliminary Budget
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J:\Budget\CIP\07-13 CIP\Preliminary Budget\DocumentiMO by Major Program Area.xls (Trans M&O)

2007-2013 Preliminary CIP: Transportation - Walkways/Bikeways

Operating Costs Funded by the Capital Investment Program

$ in 000s
CIP Plan No. Project Name 2007 2008
PW-W/B-64 119th Ave SE/SE 60th St to SE 45th PI $0
PW-W/B-66 164th Avenue NE Sidewalk 1
PW-W/B-69 NE 24th St - Northup Way to 130th Ave -
TOTAL WALKWAYS/BIKEWAYS $1

2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Transportation — Maintenance/Minor Capital

Introductory Comments

Maintenance/Minor Capital program projects provide funding to preserve, maintain and/or provide minor
enhancements to existing transportation infrastructure throughout the City. Projects in this category
include street overlays, infrastructure repairs, neighborhood traffic calming, rockery restoration, wetland
monitoring (for wetlands impacted by previous transportation projects) and spot improvements for
high-priority locations. Timely investment in road and other infrastructure maintenance contributes to
safety and smooth traffic circulation. Maintenance expenditures also reduce the long-term cost of major
reconstruction, by extending the life of previous transportation investments.

JVADMIN\BUD\07-08 Prelim CIP\cip_intro_comments.doc 10/16/06 2007-2008 City of Bellevue Preliminary Budget



2007-2013 Preliminary CIP: Transportation - Maintenance/Minor Capital

$ in 000s
2007-2013 Total
CIP Plan Project Project Estimated
Number Project Name Status Cost Cost

PW-M-1 Street Overlays 0] $41,368 $98,693
PW-M-2 Minor Capital - Traffic Operations O 2,200 8,482
PW-M-3 Curb, Gutter, and Sidewalk Rehabilitation O 2,114 4,593
PW-M-7 Neighborhood Traffic Calming Program 0] 5,448 8,631
PW-M-8 Minor Capital Programs - Streets (6] 371 731
PW-M-12 Citywide Rockeries Reconstruction (e} 1,248 2,298
PW-M-13 Eastgate Overlays AB 49 919
PW-M-14 NE 10th St/176th Ave NE/NE 13th St/183rd Ave

- Northup Way AB 1,300 1,393

PW-M-15 Wetland Monitoring AB 161 235
PW-M-19 Major Maintenance Program N 2,375 2,375
TOTAL MAINTENANCE/MINOR CAPITAL $56,634  $128,350

Project Status Key:
AB = Approved and Begun O = Ongoing
ANB = Approved and Not Begun N = New

Total
Estimated
CIP Plan Cost
Number Project Name ($000s)
PW-M-16 97th Ave SE/SE 11th St Slide Treatment Alternative Analysis $134

JAADMINABUDAO7-08 Prelim CIP\07-13projlist.xIs (Trans) 2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Transportation - Maintenance/Minor Capital

Cost and Resource Summary

$000
2007-2013
2007 2008 2009 2010 2011 2012 2013 Total
TOTAL PROJECT COSTS $8,427 $7,391 $7.756 $7,990 $8,161 $8,365 $8,544 $56,634
RESQURCES
GENERAL CIP REVENUE $2,909 $1,778 $4,250 $4,332 $4,340 $1,473 $1,381 $20,463
REAL ESTATE EXCISE TAX 3,873 3,850 3,506 3,658 3,821 5,196 3,674 27,578
GRANTS/INTERGOVERNMENTAL/
DEVELOPER CONTRIBUTIONS:
WSDOT 49 - - - - - - 49
TRANSPORTATION FUNDING
Transportation B&O Tax - 178 - - - - 1,777 1,955
Motor Vehicle Fuel Tax 1,636 1,585 - - - 1,696 1,712 6,529
General Fund Real Growth 60 - - - - - - 60
Subtotal 1,596 1,763 - - - 1,686 3,489 8,544
TOTAL RESOURCES $8,427 $7.391 $7,756 $7,990 $8,161 $8,365 $8,544 $56,634

J:\Budgef\CIP\07-13 CIP\Preliminary BudgefiDocumentiExecutive Summary.xis (By Category)
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-M-1 Title: Street Overlays Status: Ongoing
Business Center: Transportation

Category: Maintenance/Minor Capital
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

98,693,000 57,325,000 5,469,000 5,613,000 5,757,000 5,907,000 6,055,000 6,206,000 6,361,000
Description and Scope

This project provides major street maintenance including street overlays, pavement rehabilitation, bridge condition inventory and maintenance.

Rationale

Investment in road maintenance contributes to smooth traffic circulation and reduces the long-term cost of major reconstruction by extending the life of
Bellevue’s roadways and preserving the City’s investment in existing facilities. The project also funds Federal Highway Administration mandated bridge
inspection. inventorv and minor maintenance activities.

Environmental Impacts

Environmental issues are minimal and are addressed as appropriate on a location-by-location basis.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From - To Amount

Project Costs On-Going 98,693,000

Total Budgetary Cost Estimate: 98,693,000

Means of Financing

Amount

Funding Source

Charges for Services 5,628
Developer Contributions 1,302,559
Federal Grants 3,934,237
N General Taxes 15,972,443
Interlocal Contributions 449,000
Local Improvement District 102,000
Private Contributions 63,405
¢| Real Estate Excise Tax 58,504,784
Transportation Funding 5,791,944

Total Programmed Funding: 86,126,000
Future Funding Requirements: 12,567,000

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-M-2 Title: Minor Capital - Traffic Operations Status: Ongoing

Category: Maintenance/Minor Capital Business Center: Transportation

Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
8,482,000 6,282,000 313,000 314,000 314,000 314,000 315,000 315,000 315,000

Description and Scope

This program funds minor capital transportation improvements throughout the City, including signal and lighting upgrades, channelization and signage upgrades,
pedestrian/bicycle signage and channelization, and various spot improvements.
Rationale

This project provides funds for minor capital improvements, to address safety concemns and respond to emergent needs in a timely manner.

Environmental Impacts

These projects are primarily maintenance and safety oriented, so environmental issues are minimal and are addressed as appropriate on a location-by-location
basis.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting (electricity) and the maintenance of the improvements. The maintenance activities will include
street light/signal maintenance. Additional operating costs will be approximately $11,000 per year beginning in 2007. Additional operating costs may be required
for future imorovements on an as needed basis.

Project Map Schedule of Activities

40 e y ’ - Project Activities From- To Amount

=
i

t

1

i

1

1

4

1

i

Project Costs On-Going 8,482,000

Total Budgetary Cost Estimate: 8,482,000

""" ; Y Means of Financing

Funding Source Amount

: g . Funding Rollup 8,482,000

Total Programmed Funding: 8,482,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-M-3 Title: Curb, Gutter, and Sidewalk Rehabilitation Status: Ongoing
Business Center: Transportation

Category: Maintenance/Minor Capital
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
4,593,000 2,479,000 302,000 302,000 302,000 302,000 302,000 302,000 302,000

Description and Scope

This project funds reconstruction of curb, gutter, and/or sidewalk sections where failing. Most of these projects are constructed in conjunction with PW-M-1,
Street Overlays.

The primary benefits of this investment are pedestrian safety and preservation of existing investments. Curb, gutter, and sidewalk rehabilitation projects are
required to maintain safety and to preserve the City's investment in existing facilities.
Environmental Impacts

Environmental issues are minimal and are addressed as appropriate on a location-by-location basis.
Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Schedule of Activities

Project Map

From-To Amount

d Project Activities
Project Costs On-Going 4,593,000

4,593,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

Charges for Services 802
| General Taxes 3,703,764
4 | Miscellaneous Revenue 127,434

Transportation Funding 761,000

Total Programmed Funding: 4,593,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-M-7 Title: Neighborhood Traffic Calming Program Status: Ongoing
Business Center: Transportation

Category: Maintenance/Minor Capital
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
8,631,000 3,183,000 748,000 760,000 772,000 782,000 789,000 795,000 802,000

Description and Scope

This program funds minor capital improvements for neighborhood traffic calming projects throughout the City. These projects may include the use of physical
measures such as speed humps, raised crosswalks, traffic circles, and medians and/or curb extensions, in an effort to reduce vehicle speeds and non-local
traffic and to improve non-motorized safety. The program also responds to citizen inquiries regarding parking concerns in neighborhoods and develops parking
plans to address these concerns, often implementing Residential Permit Parking Zones (RPZ), In addition, the program develops and implements safety
programs that include emphasis on education in the schools, as well as engineering and enforcement measures.

The primary benefits of this investment are safety and protection of quality of life for neighborhoods. As traffic congestion increases on arterials, the potential for
cut-through traffic and higher speeds on neighborhood streets increases. This program will focus on mitigating these impacts through neighborhood traffic plans
to divert and/or slow traffic. imorove non-motorized safetv. and protect neiahborhood aualitv of life.

Environmental Impacts

These projects are primarily safety oriented, so environmental issues are minimal and are addressed as appropriate on a location-by-location basis.

Operating Budget Impacts

Operating budget costs will increase due to added street lighting (electricity) and the maintenance of the improvements. The maintenance activities will include
street sweeping, landscaping maintenance, and street light/signal maintenance. Additional operating costs will be $25,000 for landscaping beginning in 2001
and will be approximately $3,000 for street lighting per year beginning in 2007. Additional operating costs may be required for future improvements on an as
needed basis.

Project Map Schedule of Activities
ey = oy Project Activities From - To Amount
| Project Costs On-Going 8,631,000

Total Budgetary Cost Estimate: 8,631,000
Means of Financing

Funding Source Amount
Charges for Services 1,307
Federal Grants 6,000
General Taxes 7,350,404
Miscellaneous Revenue 159,795
Private Contributions 20,000
State Grants 18,494
Transportation Funding 1,075,000

Total Programmed Funding: 8,631,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-M-8 Title: Minor Capital Program - Streets Status: Ongoing
Business Center: Transportation

Category: Maintenance/Minor Capital
Comprehensive Plan Information

Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
731,000 360,000 53,000 53,000 53,000 53,000 53,000 53,000 53,000

Description and Scope

This project will fund individual street repair projects in excess of $5,000, such as handrail and guardrail replacement, rockery replacement, storm damage,
pavement repair and brick crossing rehabilitation.

Benefits of this program include safety and preservation of previous investments in transportation facilities. Many of the projects performed in this program are
the result of storm or vehicular accident damage. This funding source allows streets maintenance staff to respond to arising capital needs beyond routine
proaram levels.

Environmental Impacts

These projects are primarily maintenance and safety oriented, so environmental issues are minimal and are addressed as appropriate on a location-by-location
basis.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs On-Going 731,000

Total Budgetary Cost Estimate: 731,000
Means of Financing

Funding Source Amount
Charges for Services 69
Federal Grants 64,396
General Taxes 552,966
Miscellaneous Revenue 29,353
Real Estate Excise Tax 8,000
Transportation Funding 76,216

Total Programmed Funding: 731,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: PW-M-12 Title: Citywide Rockeries Reconstruction Status: Ongoing
Business Center: Transportation

Category: Maintenance/Minor Capital
Comprehensive Plan Information

Project Location

District:
Location: Various locations

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
2,298,000 1,050,000 113,000 119,000 128,000 199,000 204,000 240,000 245,000

Description and Scope

This program addresses rockery maintenance, repair or replacement needs at various locations in the City.
Rationale

This program addresses maintenance, repair or replacement needs on rockeries in City right-of-way that are in severe or poor condition as identified by the
Transportation Department’s Street Maintenance Division. This project responds to one of the City’s primary responsibilities, public safety. it also addresses the
City’s responsibility to complete major repairs to existing facilities and maintain the goal of mobility for residents and commuters.

Environmental Impacts

An environmental determination will be made in conjunction with project design as appropriate on a location-by- location basis.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From - To Amount

Project Costs 2001 - On-Going 2,298,000

2,298,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

Charges for Services 584
] General Taxes 2,297,416

Total Programmed Funding: 2,298,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-M-13 Title: Eastgate Overlays Status: Approved and Begun

Category: Maintenance/Minor Capital Business Center: Transportation LMS:
Comprehensive Plan Information Project Location

District:
Location: 148th Avenue SE/150th Avenue SE - SE 28th Street to

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
919,000 870,000 49,000 - - - - - -

Description and Scope

Pavement restoration and overlay within WSDOT limited access. The City of Bellevue has three CIP projects within the Eastgate/I-90 area including
improvements at 148th Avenue SE at SE 28th (PW-R-117), 150th Avenue SE at Eastgate Way (PW-1-86, completed in 2004), and 150th Avenue SE at SE 38th
(PW-R-105). Coordination efforts between the City and WSDOT identified planned pavement restoration along the 1-90 Corridor that included some overlap with
the City projects. Staff from both agencies have worked together to determine the best approach for all the projects. WSDOT will fund the design and
construction of the pavement overlays between SE 28th Street and SE 36th Street. The City will incorporate the proposed improvements into the construction
documents for each of the CIP projects, and act as lead agency for managing the construction of the improvements.

Rationale

Investment in road maintenance contributes to smooth traffic circulation and will reduce the long-term cost of major reconstruction by extending the life of the
pavement. This project was created to more accurately reflect the true costs of the restoration and related improvements to the pavement within the state’s
limited access right-of-way in the vicinity of the Eastgate/I-90 interchange. Coordination between the City and WSDOT in the design and construction of the
work will promote project delivery efficiency resulting in minimized traffic disruption to Bellevue residents and commuters and likely cost savings.

Environmental Impacts

Each of the CIP projects has a component that addresses environmental impacts. The pavement overlay is maintenance and safety oriented and has minimal
environmental impacts.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From - To Amount

Project Costs 2003 - 2007 919,000

/ Total Budgetary Cost Estimate: 919,000
N / Means of Financing
\\ / Funding Source Amount
¥4 Charges for Services 919,000
L
//’ ,,,,,,,,
______ =

Total Programmed Funding: 919,000

Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-M-14 Title: NE 10th St/176th Ave NE/NE 13th St/183rd Ave - Northup Way | Status: Approved and Begun

Business Center: Transportation LMS:
Project Location

Category: Maintenance/Minor Capital
Comprehensive Plan Information

District:
Location: NE 10th St/176th Ave NE/NE 13th St/183rd Ave - Northup

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,393,000 93,000 1,300,000 - - - - - -

Description and Scope

Remove and reconstruct structurally deficient curbs, gutters, sidewalks and street pavement on NE 10th Street, 176th Avenue NE, NE 13th Street and 183rd
Avenue NE between Northup Way and NE 15th Place (through the Tam-O-Shanter/Brettonwood neighborhoods). The project will also resurface the entire
roadway segment, provide drainage improvements as necessary and complete a missing sidewalk segment on NE 10th Street between Northup Way and NE
11th Street. Implementation funding of the project will be coordinated with CiP Pian Numbers PW-M-1 — Street Overlays and PW-W/B-56 — Pedestrian Access

Improvements.
Rationale

The primary benefits of this investment will be to address the highest priority infrastructure failures identified in an Infrastructure Feasibility Study prepared for
the Tam-O-Shanter/Brettonwood area in 2001. The project responds to one of the City's primary responsibilities, public safety and the need to minimize the
Citv's liabilitv bv preservina the transportation infrastructure.

Environmental Impacts

While no environmental impacts are anticipated, an environmental determination will be made in conjunction with preliminary design.

Operating Budget Impacts

Operating budget costs will increase due to the maintenance of the roadway. The maintenance activities will include street sweeping. Additional operating costs
will be approximately $5,000 per vear beginning in 2008.

Schedule of Activities
Project Activities . From - To Amount
Project Costs 2004 - 2007 1,393,000

|

NE_,’L_BTH ST

!

Total Budgetary Cost Estimate: 1,393,000
Means of Financing
Funding Source Amount

General Taxes 1,393,000

Total Programmed Funding: 1,393,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget



7-13
FY 2007 - FY 2013 Capital Investment Program

Project: PW-M-15 Title: Wetland Monitoring Status: Ongoing
Business Center: Transportation

Category: Maintenance/Minor Capital
Comprehensive Plan Information

Project Location

District:
Location: Various locations as needed throughout the City

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
235,000 28,000 27,000 27,000 27,000 20,000 20,000 20,000 20,000

Description and Scope

Perform on-going wetland monitoring and maintenance activities required by the local, state or federal permits issued for the implementation of now completed,
site specific transportation improvement proiects.

Rationale

This project will allow specific transportation improvement projects to be closed when substantially complete.

Environmental Impacts

Not applicable (Work performed under this project was required by the environmental determinations and permits issues for specific transportation improvement
projects.)

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs 2005 - On-Going 235,000

235,000

Total Budgetary Cost Estimate:
Means of Financing

Amount

Funding Source

General Taxes 235,000

Total Programmed Funding: 235,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: PW-M-19 Title: Major Maintenance Program Status: New

Category: Maintenance/Minor Capital

Business Center: Transportation
Comprehensive Plan Information Project Location

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

2,375,000 - 53,000 203,000 403,000 413,000 423,000 434,000 446,000

Description and Scope

This program will inventory and prioritize needs for maintenance, rehabilitation, reconstruction, or replacement of significant transportation systems components
and other transportation related right-of-way appurtenances. Provide necessary capital resources to address a wide range of maintenance related needs that
exceed the financial capacity of the Streets Maintenance or Traffic Operations operating budgets and minor capital programs but are too small for stand alone
CIP projects. The program will address high priority maintenance needs including: Street light system safety upgrades or replacements; slope or drainage-
related roadway or walkway failures; retaining wall maintenance, repair or replacement; guardrail and pedestrian safety railing repair, standardization and
replacement; and City-owned fence repair and replacement.

This program provides funds for major maintenance improvements that will include preserving previous investments throughout the City. This funding source
allows traffic operations and street maintenance staffs to respond to emeraing needs that are bevond their financial capacity.

Environmental Impacts

These projects are primarily maintenance and safety oriented, so environmental issues are minimal and are addressed as appropriate on a location-by-location
basis.

Operating Budget Impacts

At this time, this project has no impact on operating revenues and/or expenditures programmed

Project Map Schedule of Activities

Project Activities

From - To Amount

Project Costs On-Going 2,375,000

; Total Budgetary Cost Estimate: 2,375,000
. Means of Financing
: Funding Source Amount
B pnd % | General Taxes 2,375,000
Total Programmed Funding: 2,375,000
Future Funding Requirements: 0

This project is in multiple locations throughout the City.

2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Transportation - Maintenance/Minor Capital

Operating Costs Funded by the Capital Investment Program

$ in 000s
CIP Plan No. Project Name 2007 2008
PW-M-2 Minor Capital - Traffic Operations . $11 $11
PW-M-7 Neighborhood Traffic Calming Program 3 4
PW-M-14 NE 10th-176th-NE 13th-Northup (Tam O'Shanter) - 5
TOTAL MAINTENANCE/MINOR CAPITAL $14 $20

J:\Budget\CIP\07-13 CiP\Preliminary BudgetiDocumenttMO by Major Program Area.xis (Trans M&O) 2007-2008 City of Bellevue Preliminary Budgel
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2007-2013 Preliminary CIP: Park Acquisition & Development

Introductory Comments

The objective of projects in this category is the development of a comprehensive park system in
Bellevue. The Parks and Open Space System Plan provides guidelines for use in this and future CIP
plans in accomplishing this goal. All of the projects included herein are identified in the Parks and Open
Space System Plan.

Three phases - acquisition, master planning, and development - are generally required before park
facilities become a part of Bellevue's park system. Each of the Park Acquisition and Development
projects incorporates one or more of these phases. Acquisition projects will provide additional parcels to
complete the park system, whereas master planning and development projects will redesign or develop
facilities to help meet recreational demand and community growth. Acquisition and development projects
are distributed throughout the community, each representing a unique or special need.

The projects included in this CIP Plan were identified from community subarea plans, the Parks and

Open Space System Plan, the Park Board, City staff recommendations, and from citizen or group
requests.

JAADMIN\BUD\07-08 Prelim ClP\cip_intro_comments.doc 10/16/06 2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Park Acquisition & Development

$ in 000s
2007-2013 Total
CIP Plan Project Project Estimated
Number Project Name Status Cost Cost

P-AD-15 Property Acquisition o) $12,501 $48,613
P-AD-27 Planning/Design for Existing and Future Park Facilities 0 2,387 4,728
P-AD-34 Trail Development O 1,091 1,690
P-AD-36 Sportsfield Development AB 2,030 6,442
P-AD-49 LID Assessments for Park Properties AB 297 1,665
P-AD-52 Mini Park Opportunities 0 2,407 4,228
P-AD-57 Youth Link Priority Projects AB 360 773
P-AD-59 Resource Management Division Facility AB 901 1,974
P-AD-65 Kelsey Creek Park Stream Restoration AB 1,193 1,393
P-AD-69 Bellevue Challenge Grant AB 2,771 3,478
P-AD-70 Marina Development Master Plan AB 199 224
P-AD-75 Mercer Slough Environmental Education Center N 5,770 5,770
P-AD-76 Ashwood Plaza Development N 1,220 1,220
P-AD-77 Boeing Access Road Improvement ANB 2,025 2,025
P-AD-78 Citywide Streetscapes Enhancement Program N 1,984 1,984
TOTAL PARK ACQUISITION & DEVELOPMENT $37,136 $86,207

Project Status Key:
AB = Approved and Begun O = Ongoing
ANB = Approved and Not Begun N = New

ojects Anticipated to be Completed by the End

Total
Estimated

CIP Plan Cost

Number Project Name ($000s)
P-AD-30 Open Space Acquisitions $6,376
P-AD-47 Mercer Slough Nature Park 2,532
P-AD-58 Crossroads Park and Community Center 5,149
P-AD-60 Lewis Creek Park Site - Master Planning & Park 6,169
Development

P-AD-61 South Bellevue Community Center 12,395
P-AD-66 Activity Registration and Scheduling System 378
P-AD-67 Resource Management Information System 404
P-AD-72 NGPA Management Program 471

JVADMIN\BUD\07-08 Prelim CIP\07-13projlist.xis (Parks) 2007-2008 Cily of Bellevue Preliminary Budget
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2007-2013 Park Acquisition & Development CIP Projects

Notes:
1. Projects P-AD-15 and P-AD-30 are not shown. Land acquisition may occur within and outside Bellevue City limits.

2. Projects P-AD-27, P-AD-34, P-AD-36, P-AD-52 and P-AD-78 are not shown as they reflect costs refated to projects located
throughout the City.

3. Project P-AD-49 is not shown as it is an administrative project.

4. Projects P-AD-57 and P-AD-59 are not shown. Specific locations for these projects are yet to be determined.

5. P-AD-69 is not shown, as it relates to projects which may occur throughout the City.

6. Park areas shown are general locations and are not to be interpreted as actual boundaries.

This map is a graphic representation derived from the City of
Bellevue Geographic Information System, it was designed and
intended for City of Bellevue staffuss only; itis not guaranteed

to survey accuracy. This map is based on the best information
available on the date shown on this map, Any reproduction or sala
of this map, or portions thereaf, is prohibited without express

written authorization by the City of Bellevue.

NOTE: If you have specific questions conceming information
contained on this map, please contact the sponsoring department as
shown on this map.

This material is owned and copyrighted by the City of Bellevue.

Plot Date: 10/10/2006



2007-2013 Preliminary CIP: Park Acquisition & Development

Cost and Resource Summary

$000
2007-2013
2007 2008 2009 2010 2011 2012 2013 Total
TOTAL PROJECT COSTS $14,052 $8,140 $3,702 $2,878 $2,667 $2,790 $2,907 $37,136
RESOURCES
GENERAL CIP REVENUE $3,989 $1,028 $275 $283 $291 $300 $310 $6,476
REAL ESTATE EXCISE TAX 5,760 5,853 3,278 2,446 2,227 2,341 2,448 24,353
GRANTS/INTERGOVERNMENTAL/
DEVELOPER CONTRIBUTIONS:
Grants 250 - - - - - - 250
King County Contributions 194 - - - - - - 194
US Dept of HUD 2,500 500 - - - - - 3,000
Other Agency Contributions 600 - - - - - - 600
Subtotal 3,544 500 - - - - - 4,044
CONTRIBUTIONS FROM OTHER CITY
FUNDS:
Human Services Fund 149 149 149 149 149 149 149 1,043
SALE OF FIXED ASSETS 610 610 - - - - - 1,220
TOTAL RESOURCES $14,052 $8,140 $3,702 $2,878 $2,667 $2,790 $2,907 $37,136

JABudgeN\CIP\07-13 CIP\Preliminary Budgef\DocumentiExeculive Summary.xis (By Calegory)
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FY 2007 - FY 2013 Capital investment Program
Project: P-AD-15 Title: Property Acquisitions Status: Ongoing
Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Within the City’s area of influence - specific sites

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

48,613,000 36,112,000 2,525,000 2,546,000 1,468,000 1,376,000 1,445,000 1,532,000 1,609,000

Description and Scope

This project provides the necessary resources to allow additional properties to be purchased as future opportunities arise, to meet existing and future park and
open space demand. All costs related to acquisition, earnest money, negotiation, community surveys, closure, and public input are included.

Available open space is disappearing as land in Bellevue is developed for other uses. Where increases in population are occurring due to development or
redevelopment, there is increased demand for additional parkland. It is incumbent upon the City to identify and satisfy this demand before available parkland
disappears. In addition, as new developments are being reviewed and annexed into the City, it is important for the City to have the ability to purchase prime
recreational land that is needed for overall demand but cannot be directly related to the impact of a particular development. This project is of highest priority to
meet the project needs identified in the Parks and Open Space System Plan. This project will enable the City to react to opportunities that necessitate
immediate action and will help to ensure that adequate open space will be available to meet growing demands for both active and passive recreation.

Environmental Impacts

Land acquisition is exempt from the requirements of the State Environment Protection Act (SEPA).

Operating Budget Impacts

Proactive management and maintenance services protect the City's capital investment in parks and open space and ensure that these acquisitions are safe and
accessible to the community.

Schedule of Activities

Project Map
- Amount

Project Activities From-To

Project Costs On-Going 48,613,000

Total Budgetary Cost Estimate: 48,613,000

Funding Source Amount
Bond Proceeds 127,000
Contributions from Other City Funds 3,398,016
Federal Grants 740,625
General Taxes 24,759,672
Interlocal Contributions 2,300,000
Miscellaneous Revenue 825,748
Private Contributions 200,000
Real Estate Excise Tax 11,943,000
Sale of Fixed Assets 3,576,439
: State Grants 742,500
Total Programmed Funding: 48,613,000
Future Funding Requirements: 0

Land acquisition may occur within and outside Bellevue City Limits for this project.

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: P-AD-27 Title: Plan/Design-Current & Future Park Facilities Status: Ongoing

Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Various locations

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
4,728,000 2,341,000 520,000 524,000 528,000 431,000 124,000 128,000 132,000

Description and Scope .

The Parks and Community Services Department will prepare master plans and/or updates to existing master plans for park sites in response to changing needs,
site conditions, and community issues. In some cases, master plans may be prepared for new park sites. Other work may include feasibility studies, public
surveying, and updates to existing long-range plans such as the Parks and Open Space System Plan. Current initiatives include completion of master plans for
the Meydenbauer Bay waterfront, Boeing/I-90 property, Bellevue Botanical Garden visitor center, Surrey Downs and Ashwood Park.

The park master planning process creates the plan that guides the future development of a park site. This public planning process responds to the present and
future needs of the community and site opportunities and constraints in developing a park site in a strategic, systematic manner. Over time, changes in site
conditions and user needs, and the aging of park facilities necessitate the need to update or prepare new master plans for existing park sites. In some cases,
master plans may address issues of liability or safety, pedestrian and vehicular access, and/or changes in adjacent land uses.

Environmental Impacts

Environmental impacts will be determined by the degree of development proposed by plans for individual park sites. Environmental review will be conducted in
conjunction with development of the plans, and will cover the potential impact of both operational and physical redevelopment proposals.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From - To Amount
Project Costs On-Going 4,728,000
/ Total Budgetary Cost Estimate: T 4,728,000
T Means of Financing
' Funding Source Amount
Charges for Services 428
. Contributions from Other City Funds 50,000
™~ | General Taxes 35,193
Private Contributions 312,290
Real Estate Excise Tax 3,199,552
Sale of Fixed Assets 1,130,537
Total Programmed Funding: 4,728,000
Future Funding Requirements: 0

This project reflects costs related to projects located throughout the City.

2007-2008 City of Bellevue Preliminary Budget



FY 2007 - FY 2013 Capital Investment Program

Project: P-AD-34 Title: Trail Development Status: Ongoing

Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Connecting City park and open space properties

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,690,000 599,000 89,000 92,000 172,000 176,000 181,000 187,000 194,000

Description and Scope

This trail project will identify, design, build and sign “missing links” in or connecting to the Lake to Lake Greenway Trail, Richards Valley Trail and South Bellevue
Greenway and Trail system connecting Lake Washington to Lake Sammamish and many of the City’'s major parks and open spaces. Numerous miles of trails
exist, and this trail project will build additional trail connections. Connections and enhancements are planned for Meydenbauer Bay to Witburton Hill, Mercer
Slough to Wilburton Hill, Woodridge to Richards Valley, Richards Valley to Robinswood Park, Kelsey Creek to the Lake Hills Greenbelt, Coal Creek Park to

Newport Hills, Sunrise Park to Lewis Creek and the South Bellevue Trail system.

Pedestrian and bicycle circulation systems are becoming increasingly important for recreational as well as transportation routes. The public has identified trails
as top priority in all citizen surveys, and heavy use of newly built walking and jogging paths is evidence of the need for filling in the large gaps in the trail network.
Walkers, joggers, and bicyclists will benefit from more continuous trail systems, allowing non-motorized travel from residential areas to schools, parks, the
central business district, and public beaches. Added benefits include possible reductions in vehicular traffic, opportunities for improved public health and fitness,
and increased environmental awareness.

Environmental Impacts

Trails are expected to be sensitively built in a variety of settings, including wetlands, old agricuitural fields, wooded areas, on moderate to steep slopes, and in
public street rights-of-way. Environmental impacts may include temporary peat displacement, clearing of vegetation, temporary soil erosion on steep slopes,
and social factors such as intrusion of public paths on private prooertv.

Operating Budget Impacts

Trail Development is currently funded for maintenance and operation.

Project Map Schedule of Activities

Project Activities From-To Amount
Project Costs On-Going 1,690,000
/ Total Budgetary Cost Estimate: 1 690,000
- Means of Financing
Funding Source Amount
Bond Proceeds 301,227
General Taxes 11,000
Private Contributions 12,920
Real Estate Excise Tax 1,364,853

Total Programmed Funding: 1,690,000
Future Funding Requirements: 0

This project reflects costs related to projects located throughout the City.
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FY 2007 - FY 2013 Capital Investment Program
Project: P-AD-36 Title: Sportsfield Development Status: Approved and Begun

Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Within the City’s Sphere of influence - specific sites

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
6,442,000 4,412,000 1,015,000 1,015,000 - - - - -

Description and Scope

This investment has improved sportsfields at school and park sites throughout the City. For example, City has improved existing fields located at elementary
school sites to increase the quality and safety of practice fields, and work at middle school sites improved both game and practice fields. Emphasis was placed
on providing high quality, active sportsfields that can be programmed for maximum efficiency and safety. Current project funding will be used to replace existing
turf fields with synthetic sportsfield surfacing at Robinswood Park to allow year-round field use.

Rationale

In 1996, the Parks and Community Services Department, working closely with local sports organizations, completed a Sportsfield Analysis study to determine
the true extent of the sportfield needs and arrive at new solutions with community support. As a result of that work, the City initiated a centralized scheduling
system and continued its improvement of school fields for practice and games that has provided the community with safer, quality fields more efficiently used
and equitably distributed. The studies recommended that 64 fields, at approximately 20 sites, be improved to meet current and future needs. In addition, the
studies noted that where feasible, lighting fields and installing all weather surfacing would significantly increase the amount of playing time at existing fields.
Synthetic surfacing at the two Robinswood soccer fields will allow the fields to be programmed and open year-round.

Environmental Impacts

Since this work will occur on existing sportsfields, environmental impacts will be associated.

Operating Budget Impacts

The two full-sized synthetic surfaced and lighted soccer fields will be open and programmed year-round. New landscaping, pedestrian pathways and hardscapes
will be added as part of the project and will require ongoing maintenance and operation.

Project Ma Schedule of Activities

p
e B b _ : Project Activities From - To Amount
LN
. Project Costs 1989 - 2008 6,442,000

Total Budgetary Cost Estimate: 6,442,000
Means of Financing
Funding Source Amount

Bond Proceeds 1,689,000
Contributions from Other City Funds 703,510
General Taxes 17,922
Interlocal Contributions 383,181
Private Contributions 215,000
Real Estate Excise Tax 3,033,387
State Grants 400,000

Total Programmed Funding: 6,442,000
Future Funding Requirements: 0

This project reflects costs related to projects located throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: P-AD-49 Title: Lid Assessments/Park Properties Status: Approved and Begun
Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: NA

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,665,000 1,338,000 81,000 41,000 39,000 37,000 35,000 33,000 31,000

Description and Scope

This project will provide for future payments of Local Improvement District (LID) assessments against City-owned park properties. The estimated assessment
amounts for Park properties that are anticipated to occur during the CIP Plan timeframe are included in this project.

Since the City currently owns park property within the boundaries of several LIDs that have been proposed to finance CIP transportation projects, the City is
responsible for payment of LID assessment billings at the time that construction of the related projects is completed. Because a series of these assessments is
anticipated during the CIP time frame, this CIP project was established to facilitate the related payment and record-keeping process.

Environmental Impacts

Since this project serves as an accounting entity, no environmental impact is expected.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs 1993 - 2014 1,665,000

1,665,000

Total Budgetary Cost Estimate:
Means of Financing

Amount

Funding Source

General Taxes 706,019
Miscellaneous Revenue 71,645
Real Estate Excise Tax 887,336

Total Programmed Funding: 1,665,000
Future Funding Requirements: 0

This is an administrative project.

2007-2008 City of Bellevue Preliminary Budget
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FY 2007 - FY 2013 Capital Investment Program
Project: P-AD-52 Title: Mini Park Opportunities Status: Ongoing
Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Within the City’s sphere of influence — specific sites

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
4,228,000 1,821,000 - - - 575,000 591,000 610,000 631,000

Description and Scope

This project provides resources to allow planning, acquisition and development of mini and small neighborhood park sites as opportunities arise. Development
work may include upgrading of existing sites with new play equipment and park amenities, as well as making undeveloped sites more accessible and useable.
Neighborhood residents may contribute to individual projects through donations of labor, money, materials, and/or ongoing maintenance agreements with the
City. This is an opportunity-based project, designed to remain open to opportunities stemming from public process or site availability.

Rationale

The open space inventory shows a deficit in mini parks and/or small neighborhood parks in virtually all subareas of the City. Through previous public input and
surveys, citizens have indicated a strong desire to have small parks located in their neighborhoods. These parks provide neighborhood open space for citizens
within a comfortable walkina distance from their homes.

Environmental Impacts

The project is not site-specific, and environmental impacts have not been determined at this time.

Operating Budget Impacts

Budget requests for M&O will be submitted as park development projects near completion.

Project Map Schedule of Activities

Project Activities From-To Amount

Project Costs On-Going 4,228,000

4,228,000

Total Budgetary Cost Estimate:
Means of Financing

Amount

Funding Source

Federal Grants 28,457
General Taxes 287,688
Private Contributions 39,420
Real Estate Excise Tax 3,872,435

Total Programmed Funding: 4,228,000
Future Funding Requirements: 0

This project reflects costs related to projects located throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: P-AD-57 Title: Youth Link Priority Projects- Non-Traditional Rec Facilities Status: Approved and Begun

Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Various locations

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

773,000 413,000 360,000 - - - - - -

Description and Scope

Non-Traditional Recreation Facilities include a Ropes Challenge Course, a Climbing Wall, and Skate Parks. Each of these completed projects were youth-
driven efforts aimed at increasing opportunities for youth to be involved in recreation activities. Remaining project funding will be used to construct an outdoor
skate area at Hiahland Park.

Responding to Youth Link priorities, this project provides structured, non-traditional recreational opportunities for a wider percentage of Bellevue youth.
Anticipated benefits include a decrease in tickets and warnings for skating in unauthorized areas, and a reduction in both the risk and damage to public and
private propertv bv providina structured recreation choices.

Environmental Impacts

Some site-specific environmental impacts may be anticipated.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Amount

Project Activities From - To

| Project Costs 1998 - 2007 773,000

773,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

Contributions from Other City Funds 200,000
| General Taxes 6,420
Interlocal Contributions 50,000
Real Estate Excise Tax 316,580
State Grants 200,000

Total Programmed Funding: 773,000
Future Funding Requirements: 0

Specific location for this project is yet to be determined.
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FY 2007 - FY 2013 Capital Investment Program
Project: P-AD-59 Title: Resource Management Division Facility Status: Approved and Begun

Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Site - undetermined

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

1,974,000 1,073,000 901,000 - - - - - -

Description and Scope

This project provides resources for redeveloping the existing Resource Management Division site and/or relocating functions to as yet undetermined sites in
order to meet the long-term space needs of the Resource Management Division.

The Parks and Community Services Department has leased the current Resource Management Division site at 16023 NE 8th Street from the City’s Utilities

Department since 1980. Since then, Bellevue’s park system has grown to more than 1,700 acres. In addition, the Resource Management Division now
maintains over 90 acres of streetscapes and 46 sewer and water utility sites. This growth in responsibility has required the addition of staff, equipment, and
office space, resulting in a dramatic need for more space for Resource Management operations. The current site has insufficient space available for equipment
repair and maintenance, for carpenter shop operations, for effective administrative support and office functions, and for storage of supplies, landscape materials,
and heavy equipment. This project also enables us to make minimal short-term efficiency and safety improvements to select operational sites currently within

our system.

Environmental impacts

Although several sites have been identified for possible acquisition, this project is not site specific and environmental impacts have not been determined at this
time. A State Environmental Protection Act (SEPA) review may be required for development.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From - To Amount
Project Costs 1998 - 2007 1,974,000
/ Total Budgetary Cost Estimate: 1,974,000
N bl Means of Financing
P\ { i Funding Source Amount
3 General Taxes 213,645
| Real Estate Excise Tax 1,760,355

Total Programmed Funding: 1,974,000
Future Funding Requirements: 0

Specific location for this project is yet to be determined.
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FY 2007 - FY 2013 Capital Investment Program
Project: P-AD-65 Title: Kelsey Creek Park Stream Restoration Status: Approved and Begun
Category: Acquisition & Development
Comprehensive Plan Information

Business Center: Parks & Community Services

Project Location

District:
Location: Kelsey Creek Park

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,393,000 200,000 1,193,000 - - - - - -

Description and Scope

Kelsey Creek, as it flows through Kelsey Creek Farm Park, is the gateway to a system of small stream tributaries in central Bellevue. Improvements to this lower
reach of Kelsey Creek will protect the City's park investment by reducing flooding at the Park and will improve salmon migration and spawning habitat. With over
300,000 visits per year, Kelsey Creek Park is one of the most popular and highly used parks in Bellevue. It is an exceptional opportunity to showcase a
successful stream rehabilitation project. Planned improvements to the one mile long segment of the creek that flows through the Park include sedimentation
ponds to catch and hold silt, tree planting for shading and cooling water, restoring abandoned historic creek channels, installing spawning beds, creating areas
of fast water and deeper pools using weirs, and dredging portions of the creek to increase flow capacity. Along with creek improvements, this project may
include relocating pastures and access points to carefully control any adverse impacts to the creek from farm animals and park visitors.

Rationale

Because of upstream development and sedimentation, the lower reaches of Kelsey Creek that flow through the Park have changed significantly over the past 25
years. Historically, the two year storm water flow for Kelsey Creek was 30 cubic feet per second. Currently, the creek capacity is 10 cubic feet per second while
the two year storm water flow has increased to an estimated at 140 cubic feet per second. This significant increase in water flow is being caused by upstream
development that scours the creek bed and floods creek side areas. As a result, the lower areas of the park are becoming unusable much of the year because
of flooding and the public’s use of the park may be threatened in the future. The rising of the creek floor has also resulted in numerous channels that are not
sufficient for salmon migration and/or spawning. Habitat improvements and interpretation of this ecosystem will improve fish runs, the understanding of these
systems, and allow continued public access to the lower elevations of Kelsey Creek Farm Park. This project will improve the overall management of the site and
reduce flood damage costs incurred by the Department. The potential for receiving additional grant funding is very high, considering the Park’s public visibility
and environmental presence. Maintaining sufficient habitat protects the life cycle of saimon and helps to maintain the health of this valuable resource in the
Puget Sound area.

Environmental Impacts

There will be short term environmental impacts until construction work is complete. Long term environmental impacts will be positive and result in sensitive flood
control, improved fisheries habitat, and wetland enhancement.

Operating Budget Impacts

This project will be funded for maintenance and operations upon completion.

Project Map Schedule of Activities

Project Activities From-To Amount

i
K
oy

"] Project Costs 2002 - 2007 1,393,000

T e

Total Budgetary Cost Estimate: 1,393,000

Means of Financing

Funding Source Amount

General Taxes 130,000
Interlocal Contributions 94,000
Real Estate Excise Tax 1,169,000
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FY 2007 - FY 2013 Capital Investment Program
Project: P-AD-69 Title: Challenge Grant Status: Approved and Begun

Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Citywide

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
3,478,000 707,000 1,751,000 1,020,000 - - - - -

Description and Scope

This project establishes a targeted opportunity fund challenging potential donors to invest in the community. The Bellevue Challenge Grant will create a
foundation for the solicitation of non-traditional funding sources by providing funding to enable the City to act as a project broker to promote partnerships and
collaborations. Seed or incentive money for a portion of a project would create a catalyst to leverage the City’s investment to meet a much broader range of
needs. $1.0 million has been identified as seed money for a partnership with the Pacific Science Center in support of the construction of the Mercer Slough
Environmental Education Center. Additional funding is targeted toward projects including the lvanhoe Youth Theatre, a water play area at Crossroads Park, a
visitor center at Bellevue Botanical Garden, and feasibility analyses for a 50-meter aquatic center in Bellevue.

The Bellevue Challenge Grant project facilitates the Department’s efforts in seeking and accepting alternative funding for a variety of targeted projects. Parks
could be built responding to community interests, meeting a broad range of park development needs. With a minimal City investment, major new pieces could
be added to the park and open space system, creating the opportunity to complete the system at a fraction of the capital cost.

Environmental Impacts

Projects funded will determine environmental review. State Environmental Protection Act (SEPA) review is required for development. Environmental review
may be required for some acquisitions.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Schedule of Activities

Project Activities From - To Amount

Project Costs 1999 - 2008 3,478,000

3,478,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

| General Taxes 1,605,020
; Real Estate Excise Tax 1,622,980
State Grants 250,000

""""" Total Programmed Funding: 3,478,000
Future Funding Requirements: o]

This project relates to projects which may occur throughout the City.
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FY 2007 - FY 2013 Capital Investment Program

Project: P-AD-70 Title: Marina Master Plan Status: Approved and Begun
Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: 9905 Lake Washington Boulevard SE

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

224,000 25,000 199,000 - - - - - -

Description and Scope

The project scope includes completion of the master planning process for the waterfront area between Bellevue Place and 99th Ave. SE to allow public access,
improve circulation, and consolidate parking necessary for marinas. Future connections to Downtown Park and Main Street will also be evaluated and a
coordinatina plannina effort with Transportation and PCD is anticinated.

A marina development master plan will enable the City to complete possible interim improvements for public access, the Lake-to-Lake Trail terminus, view and
fishing access to the waterfront, and opportunities for boating programs and interpretive education. Planning for increased public waterfront access may also
result in residential and commercial redevelopment of this area as well as guiding future pedestrian connections into downtown Bellevue. Bellevue is a
waterfront city with over nine miles of shoreline along its east and west boundaries. Sufficient public access to waterfront is a primary objective of the Parks &
Open Space System Plan. Opportunities for access are limited due to private ownership of land. Waterfront access from downtown is limited to the two street
ends bounding this project. Master planning this site will guide connections from Main Street to Meydenbauer Bay, and responds to a Urban Land Institute
recommendation.

Environmental Impacts

Not applicable

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From - To Amount

Project Costs 1999 - 2007 224,000

Total Budgetary Cost Estimate: 224,000

Means of Financing

s

Funding Source Amount
General Taxes 199,000

Real Estate Excise Tax 25,000

Total Programmed Funding: 224,000
Future Funding Requirements: 0

2007-2008 City of Bellevue Preliminary Budget



8-16
FY 2007 - FY 2013 Capital Investment Program
Project: P-AD-75 Title: Mercer Slough Environmental Education Center Status: New

Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: East side of Mercer Slough Nature Park along 118th

Programmed Funding

Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Budget Budget Budget Budget Budget

Programmed
Funding To Date Budget Budget

2,525,000 2,025,000 1,220,000 - - - -

5,770,000 -
Description and Scope

Conceived more than 30 years ago, the Mercer Slough Environmental Education Center (MSEEC) will become the heart of the Mercer Slough Nature Park, the
largest wetland in the region at 320 acres. It will be the keystone of interpretive facilities and programs for the City of Bellevue, and Eastside focal point for the

Pacific Science Center (PSC), an independent, not-for-profit educational foundation.
The City and PSC are partnering to fulfill this vision, conceived as an educational village of buildings connected by boardwalks and courtyards in a forested

setting. The entire project will include renovations to the existing Sullivan House and development of two classroom buildings, two wetlab buildings, a
multipurpose building, restroom, treehouse learning structure, slough overlook, visitor center, site improvements and parking.

The MSEEC project will be built in phases. Phase One, the subject of this proposal, will include one classroom building, one wetlab, a multipurpose building,
Sullivan House renovation, treehouse, slough overlook and associated site and parking requirements.
Rationale

The MSEEC will provide a place for interpretation, education, research of wetland ecology and the environment, as well as providing a space for meetings,
activities and community gatherings. Over $3 million of the cost of Phase One is funded by arants and donations.
Environmental Impacts

An EIS completed in 1990 identified earth, plant, animal and other project impacts. Under the adopted plan, wetland impacts will be avoided or minimized
consistent with City, state and federal regulations.

Operating Budget Impacts

Ongoing maintenance and operation of the center will begin in 2008.
Schedule of Activities

From-To Amount

Project Activities
Project Costs 2007 - 2009 5,770,000

Total Budgetary Cost Estimate: 5,770,000

Funding Source Amount
Federal Grants 3,000,000
J General Taxes 786,000
Real Estate Excise Tax 1,984,000

Total Programmed Funding: 5,770,000
Future Funding Requirements: 0
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FY 2007 - FY 2013 Capital Investment Program

Project: P-AD-76 Title: Ashwood Plaza Development
Business Center: Parks & Community Services
Project Location

Status: New

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location:

Programmed Funding !
Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

Programmed
Funding To Date Budget Budget Budget Budget Budget Budget Budget
1,220,000 - 610,000 610,000

Description and Scope

This project provides for the construction of the Ashwood Park Plaza per the adopted Master Plan. The plaza will provide easy access and entry to Ashwood
Park, to the 1020 Tower, and strengthens connections to the library. The plaza creates a strong urban corner, maximizing the green landscape elements and will

include; stepped seat-walls, clear public signage at the entrance, and a water feature.
In accordance with Purchase and Sale Agreement the Plaza will be built on top of the Developer's underground garage. The Developer is obligated to provide

Architectural and Engineering services for the design and construction of the plaza, construction costs over $408,000 and maintenance for 5 years. The City is
obligated to pay $408,000 towards the construction of the plaza, and associated costs for the public bid process, and the City's construction management..

Rationale

This project satisfies the Council approved Purchase and Sale Agreement obligations while providing for a new urban plaza in downtown.

Environmental Impacts

The Plaza will be built over the top of an underground garage. Only minor environmental impacts associated with temporary construction activities are

anticipated.
Operating Budget Impacts

The developer of the 1020 Tower is responsible for plaza maintenance and operation for the first five years.

Project Map Schedule of Activities

e Project Activities From-To Amount
T T ! Project Costs 2007 - 2008 1,220,000
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jN~E o __*g{&wwm Funding Source Amount
i g L\Q Developer Contributions 800,000
i = L Sale of Fixed Assets 420,000
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] E . ST Total Programmed Funding: 1,220,000
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FY 2007 - FY 2013 Capital Investment Program
Title: Eastgate Properties Access Road (ex-Boeing/BSD Properties)

Project: P-AD-77
Category: Acquisition & Development
Comprehensive Plan Information

I Status: Approved & Not Begun

Business Center: Parks & Community Services
Project Location

District:
Location: 3004 160th Ave SE

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget
2,025,000 - 2,025,000

Description and Scope

In 2003 and 2004 the City purchased property from the Boeing Company and the Bellevue School District for a future 27 acre public park. The Boeing Company
retained property to the south for a commercial office development. The Purchase and Sale Agreement with Boeing obligated both parties to share the cost of
several mutually beneficial property improvements, triggered when the first party developed its property. Schnitzer Northwest purchased Boeing’s remaining
property in 2005, and is developing an office complex, which triggers the Purchase & Sale obligations. Jointly funded improvements include the cost of
constructing a shared access road, utility relocations and modifications to the former landfill's methane gas collection system.

Rationale

This project satisfies the Council approved Purchase and Sale Agreement obligations while allowing for road access to the future park.

Environmental Impacts

Some site-specific environmental impacts are anticipated. Staff will work to address City, Department of Ecology and King County requirements.

Operating Budget Impacts

This project will have no impact on operating revenues and/or expenditures.

Project Map Schedule of Activities

Project Activities From - To Amount

A Project Costs 2007 - 2007 2,025,000
'1?
Total Budgetary Cost Estimate: 2 025,000
Means of Financing

Funding Source Amount
General Taxes 2,025,000
Total Programmed Funding: 2,025,000

Future Funding Requirements:

0
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FY 2007 - FY 2013 Capital Investment Program
Project: P-AD-78 Title: Citywide Streetscape Enhancement Program Status: New

Business Center: Parks & Community Services
Project Location

Category: Acquisition & Development
Comprehensive Plan Information

District:
Location: Various locations

Programmed Funding

Programmed  Appropriated FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Funding To Date Budget Budget Budget Budget Budget Budget Budget

1,984,000 - 258,000 267,000 275,000 283,000 291,000 300,000 310,000
Description and Scope

This investment will provide additional CIP funding to improve, manage, and maintain landscape treatments and street trees on City arterials and right-of-way.
Current conditions range from well designed and maintained streetscapes to sites which are not maintained or funded. This ongoing CIP investment will focus on
identifying and correcting the highest priority problem areas within the City. Improvement projects will be designed with community input and participation, utilize
native trees and plants, and include community volunteers in the implementation process. This proposal will gradually improve landscape treatments and

maintenance on the City’s major arterials over time.
Rationale

Many street frontages in Bellevue were developed incrementally over time through a combination of City CIP projects, private development, or homeowner
enhancement projects. This has resulted in an inconsistent application of street trees and landscaping design standards and maintenance responsibility. The
vast majority of right-of-way vegetation is not maintained by the City, but rather by the adjacent property owner. If approved, this program will identify gaps and
inconsistencies on major City arterials and systematically correct many of these problems and provide for a more consistent management and maintenance of

right-of-way trees and landscaping.
Environmental Impacts

The federal Environmental Protection Agency, the United States Forest Service and the Washington State Department of Natural Resources promote the
planting of trees within urban areas to improve community livability and air quality, reduce the heat island effect, reduce stormwater runoff and provide habitat for
urban wildlife. Through the proactive planting of trees and landscaping the City of Bellevue enhances the values and benefits that trees and vegetation provide
for water and air aualitv and wildlife hahitat

Operating Budget Impacts

It will be imperative to systematically manage and maintain the City's investment in landscape improvements completed as a result of this program.

Schedule of Activities

Project Activities From-To Amount

Project Costs 2007 - 2013 1,984,000

1,984,000

Total Budgetary Cost Estimate:
Means of Financing

Funding Source Amount

| General Taxes 1,984,000

Total Programmed Funding: 1,984,000
Future Funding Requirements: 0

This project reflects costs related to projects located throughout the City.
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2007-2013 Preliminary CIP: Parks - Acquisition and Development

New Operating Costs Funded by the Capital Investment Program

$ in 000s
CIP Plan No. Project Name 2007 2008
P-AD-15 Property Acquisition $ 72 § 84
P-AD-30 Surrey Downs Park 46 - 48
P-AD-36 Sportsfield Development (Robinswood Synthetic Fields) 32 32
P-AD-75 Mercer Slough Environmental Education Center 162
TOTAL PARK ACQUISITION AND DEVELOPMENT $ 150 $ 326

J:\Budget\CIP\07-13 CIP\Preliminary Budget\Document\WO by Major Program Area.xIs (Parks M&O)
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2007-2013 Preliminary CIP: Park Redevelopment

Introductory Comments

The objectives for projects in this category are to renovate facilities in a timely manner, to maintain the
initial investment in City facilities, to limit hazardous or liability situations, and to redevelop facilities in
order to increase or maintain their usage. Park Redevelopment projects appear separately from Park
Acquisition and Development projects to highlight their equal priority and significance in maintaining the
park system. ‘

Though maintenance and renovation are needed on an annual basis, the associated costs are usually
minor compared to the initial investment in a facility. It is the policy of the City to provide maintenance of
park facilities through the Operating Budget rather than the Capital Investment Program. However, many
of the park facilities are over 30 years old and in need of major renovation or total redesign to suit new
demands or changes in recreation activities. Additionally, emphasis has been placed on providing a
renovation/accessibility program throughout the City.

Projects competing for available funds were identified from community subarea plans, the Parks and

Open Space System Plan, the Park Board, City staff recommendations, and from citizen or group
requests.

JVADMIN\BUD\O7-08 Prelim CiP\cip_intro_comments.doc 10/16/06 2007-2008 City of Bellevue Preliminary Budget
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2007-2013 Preliminary CIP: Park Redevelopment

Funded CIP Project

$ in 000s

2007-2013 Total
Project Project Estimated

CIP Plan

Number Project Name Status Cost Cost
P-R-2 Enterprise Facility Improvements O $1,700 $9,852
P-R-11 Renovation & Refurbishment of Park Facilities O 19,880 38,131

TOTAL PARK REDEVELOPMENT $21,580 $47,983

Project Status Key:
AB = Approved and Begun O = Ongoing
ANB = Approved and Not Begun N = New

JAADMINABUD\O7-08 Prelim CIP\O7-13projlist.xls (Parks) 2007-2008 City of Bellevue Preliminary Budget
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2007-2013
Park Redevelopment CIP Projects

Notes:
1. Project P-R-11 is not shown, as project work will occur at multiple locations throughout the City.
2. Park areas shown are general locations and are not to be interpreted as actual boundaries.

This map i a graphic representation derived from the City of
Bellevue Geographic Information System. It was designed and
intended for City of Bellevue staffuse only; it is not guaranteed

to survey accuracy. This map is based on the best information
available on the date shown on this map. Any reproduction or sale
of this map, or portions thereaf, is prohibited without express
written authorization by the City of Bellevue.

NOTE: If you have specific guestions conceming information
contained on this map, please contact the sponsoring department as
shown on this map.

This material is owned and copyrighted by the City of Bellevue.

Plot Date: 10/6/2006
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2007-2013 Preliminary CIP: Park Redevelopment

Cost and Resource Summary

$000
2007-2013
2007 2008 2009 2010 2011 2012 2013 Total

TOTAL PROJECT COSTS $2,297 $2,370 $2,973 $3,198 $3.441 $3,593 $3,708 $21,580
RESOURCES
GENERAL CIP REVENUE $2,097 $2,170 $880 $0 $0 $0 $0 $5,147
REAL ESTATE EXCISE TAX - - 1,893 2,948 3,191 3,293 3,408 14,733
CONTRIBUTIONS FROM OTHER CITY
FUNDS:

Parks Enterpri<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>