


120th Avenue NE Stage 2: Tentative Work Plan and Schedule*



WORK ZONE 1

Work Zone 1: NE 7th Street to Old Bel-Red Road
 Tentative Schedule: **September 2014 - Spring 2015**
 Activities:

- Underground utility work**
- Retaining wall
- Sidewalks, curb & gutter
- Road widening on 120th Ave NE and NE 8th St

Impacts: Daytime lane closures on 120th Ave NE, night work on NE 8th St

WORK ZONES 2 & 3

Work Zone 2: Old Bel-Red Road to NE 12th Street (east side)
 Tentative Schedule: **Spring 2015 - Fall 2015**
 Activities:

- Underground utility work**
- Building demolition
- Retaining walls
- New roadway alignments for NE Bel-Red Rd and 120th Ave NE
- Sidewalks, curb & gutter

Impacts: Daytime lane closures on 120th Ave NE.

Work Zone 3: Old Bel-Red Road to NE 12th Street (west side)
 Tentative Schedule: **Fall 2015 - Fall 2016**
 Activities:

- Underground utility work**
- Ground stabilization
- Retaining walls
- Complete road alignments
- Sidewalks, curb & gutter
- Paving

Impacts: Daytime lane closures on 120th Ave NE.

*All information is tentative and subject to change.
 **Private utility work will occur separately.

Business and resident access will be maintained through the duration of the project.